

Immediate term actions – to be completed by December 18	Status	Confirmed by
<b>Indicator 1: Transparent and effective multi-stakeholder consultations continue and evolve</b>		
Resume regular meetings of the Multi Stakeholder Steering Committee. To be confirmed by updated minutes on the LCDS webpage <a href="http://www.lcds.gov.gy">www.lcds.gov.gy</a>	Ok	Minutes available on website
<b>Indicator 2: Participation of all affected and interested stakeholders at all stages of REDD+/LCDS process</b>		
Conduct consultations and awareness rising related to the Readiness Preparation Proposal of the Forest Carbon Partnership Facility. To be confirmed by written records of the consultations.	Ok	Time schedule for consultations including location, dates and NGOs represented as well as the presentation given. The time schedule will be publically available.
<b>Indicator 3: Protection of the rights of indigenous peoples</b>		
Signing the initiation plan for the Amerindian Development Fund project and starting the preparation phase. To be confirmed by a copy of the initiation plan and records from the Government of Guyana and UNDP of the status of the preparation phase.	Ok	Signed initiation plan and UNDP confirmation of recruitment process.
<b>Indicator 4: Transparent and accountable oversight and governance of the financial support</b>		
Update the GRIF website <a href="http://www.guyanareddfund.org">www.guyanareddfund.org</a> with status overview of GRIF projects and other relevant information. To be confirmed by records of updates on the webpage.	Ok	Website updated with projects matrix, Micro and Small Enterprise (MSE) project info site, GRIF Steering Committee decision on MSE and “last updated” functionality.
<b>Indicator 6: Continuing stakeholder consultation on the European Union Forest Law Enforcement, Government and Trade (EU-FLEGT) process</b>		
A roadmap for the FLEGT negotiation process is finalized. To be confirmed jointly by the Government of Guyana and the European Union.	Ok	Draft roadmap available and about to be finalized in a joint effort between Guyana and the EU. Good progress in negotiations confirmed by EU and Guyana.
<b>Indicator 7: Continuing development of a national inter-sectoral system for coordinated land use</b>		
Appoint an Amerindian representative to join the Special Land Use Committee. To be confirmed by the Ministry of Natural Resources and the Environment.	Ok	Appointment of Ashton Simon (member of the Multi Stakeholder Steering Committee and The National Amerindian Development Foundation) confirmed by MoNRE.
<b>Indicator 8: Continuing stakeholder consultation on the Extractive Industries Transparency Initiative (EITI)</b>		
Establish a multi stakeholder group to oversee EITI implementation. To be confirmed by an announcement from the Ministry of Natural Resources and the Environment and a list of members.	Ok	Confirmation by Bobby Gossai at the MoNRE(appointed by Guyana to be responsible for the implementation of EITI) that the establishment of the group will take place by December 31 2012
<b>Indicator 9: Measures by the GoG to work with forest dependent sectors to agree on specific measures to reduce forest degradation.</b>		
Hire inspectors to improve law enforcement and prevent illegal mining. To be confirmed by records of employment.	Ok	Record of employment available from the Guyana Geology and Mines Commission.