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OBJECTIVE : Operational Phase 
 

EXPECTED OUTPUT 
 

ACTIVITY 
 

TIME 
FRAME

 
TASK BEARER 

 
PROJECTED 

COSTFRAME COST
 

Draw on experience from 
1st. report to 
change/improve 2nd  

 
Meeting MSG 

 

 
 

January 21st. 2010 

 
Ministry of Petroleum and Energy 

 

Ammendment to the 
Preparations, public hearing, and final 

proposal to Parliament January June Ministry of Petroleum and Energy

 

Petroleum Act 
p p January - June Ministry of Petroleum and Energy

Experience from 1st. 
report – possible 

change/improvement for 
2nd. Report. 

 
Meeting Petoro, Statoil, Central Bank of 

Norway and  

 
April 20th. 2010 

 
Ministry of Petroleum and Energy  

 

Experience from 1st. 
report – possible 

change/improvement for 
2nd. Report.

Meeting OLF, Statoil, ENI and Deloitte May 5th. 2010 Ministry of Petroleum and Energy  

 
 

 
 

 
  

 

New reporting templates Present to MSG. MSG endorsement
Sending out reporting templates  

 

May 2010
May/June 2010 

Ministry of Petroleum and Energy
 

 
Establish EITI web side  

 
Select through bidding process a Consultant 

Finalized  

 
August 2010 
October 2010 

 
Ministry of Petroleum and Energy  

 
0,5- 1 mill NOK 

  
                                                                                                                                                                                                                              Sub-Total 
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OBJECTIVE : Operational Phase 
     

EXPECTED OUTPUT ACTIVITY TIME
FRAME

TASK BEARER PROJECTED 
COST

 
Submission of agreed 

figures by companies and 
authorities

 
Reporting under the EITI-regulation 

 
August 2010 

 
Administrator together with Ministry of Petroleum 

and Energy 

 

A finalized report from 
the Administrator 

A draft report from the Administrator October 2010 Administrator  

 
The Administrator give 
their conclusions 

 
Presentation of the Administrators report to 
the Stakeholder group 

 
October 2010 

 
Administrator 

 

 
Civil society can make 
their remarks 

 
Presentation of the Administrators report to 
the civil society. 

 
November 2010 

 
Administrator 

 

 
A fi i h d f

 
Th Ad i i fi li h

 
N b 2010

 
Ad i iA finished report from 

the administrator 
The Administrator finalizes the report November 2010 Administrator

570 000 NOK 

 
Report presented and 
made available to the 

 
Open meeting/seminar 
Reports distributed

 
December 2010 
December2010

 
Ministry of Petroleum and Energy/MSG 

 
100 000 NOK 
  50 000 NOK

public 
p

Information available on EITI webside December 2010 

EITI- Secretariat All activities 2010 Ministry of Petroleum and Energy/ 1 000 000 NOK 
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