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Abstract 

Through the EEA Grants and Norway Grants, Norway, Iceland and Liechtenstein 

aim to reduce economic and social disparities and strengthen cooperation with 16 

countries in Central and Southern Europe. A mid-term evaluation of the current 

EEA and Norway Grants 2009-14 was conducted by COWI during the second half 

of 2015 and early 2016 at the request of the Financial Mechanism Office, EEA and 

Norway Grants. The aim of the mid-term evaluation is to assess to what extent and 

in which way the EEA and Norway Grants contribute towards strengthening 

bilateral relations between donor and beneficiary states. The evaluation covers four 

out of the ten priority sectors of the EEA and Norway Grants and five of the 16 

beneficiary countries (Estonia, Latvia, Poland, Romania and Slovakia), 

representing 19.4% of the allocated total of EUR 1.8 billion. 

The mid-term evaluation found that the EEA and Norway Grants are successful in 

strengthening bilateral relations at programme and project level through a number 

of dedicated tools. Most of the tools directly support the programmes and projects 

in setting up bilateral partnerships, developing shared results, mutual knowledge 

and understanding and ensuring the wider effects of the work. Bilateral funds, 

Donor Programme Partners (DDPs) and donor project partners all support this goal 

to a large extent. Yet, stakeholders in all beneficiary countries articulated a need 

for additional DPPs and donor project partners. Together with administrative 

procedure, the lack of partners is a main barrier in all programmes and projects. 

Beneficiary states employ very different implementation systems, and 

administrative procedures are considered complicated, lengthy and time 

consuming. Finally, the evaluation found that the effect of the EEA and Norway 

Grants may have been somewhat influenced by a late programme start resulting in 

overly tight time frames for project planning and implementation. 
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partners' culture and socio-economic environment by being exposed to different 

practices and 'other ways of doing things'. Programmes and projects specifically 

contribute to awareness raising, changed attitudes and trust building between 

cooperating organisations. At programme level, beneficiary state policy makers' 

increased awareness of the Grants is a particularly important outcome of the 

introduction of DPPs. The improved awareness and the enhanced cooperation 

between the DPPs and Programme Operators (POs)  have been manifested in 

strategic cooperation, which not only focuses on project-specific outcomes. 

Continuous cooperation and development of international and EU networks are 

examples of the significant, wider effects derived from the implementation of the 

research programmes. The EEA and Norway Grants support the processes by 

being an important contributor that often facilitates the first international 

cooperation project for both parties. All other sectors express a similar wish for 

enhancing cooperation, but they all depend on the availability of additional funding. 

The two sectors 'Protecting cultural heritage' and 'Scholarships' have seen the best 

results in terms of establishing networks or gaining access to networks; yet the 

evaluation shows that such cooperation does not always continue when the 

external funding is no longer available. These sectors/areas do not have access to 

the same kind of international funding as for example research cooperation 

(Horizon). Nonetheless, several strategic stakeholders state that both programmes 

and projects open doors at the political level, with strategic projects potentially 

having as large an impact as a full programme. 

The projects supported by the Grants result in shared or common results, such as 

joint studies and development of common methodologies. Stakeholders at both 

programme and project level confirm the positive experience of working towards 

common results in a programme or a project. Such mutual experiences have a 

higher effect on bilateral relations than more traditional ways of providing external 

support, e.g. technical or expert assistance. Some DPPs and POs highlight that in 

order for them to develop a close cooperative relationship, it was beneficial to work 

together on a concrete project (some DPPs and POs work together on predefined 

projects). 

Turning to the other key evaluation topic, efficiency, the evaluation found that the 

measurement of bilateral objectives is not given much attention by the 

stakeholders interviewed. They find other issues related to implementation more 

relevant. The key issues related to the efficiency of the applied models and tools 

are summarised below. 

Firstly, the roles and responsibilities of the different actors are clearly understood. 

The only exception is the DPP. Since it is a new function, it was to be expected 

that there would be some lack of clarity about this tool, however, all uncertainties 

were adequately addressed during programme implementation. Nonetheless, the 

role of the DPP differs considerably across programmes and countries. In 

Research and Scholarships programmes, the DPPs are heavily involved in the 

partner search and programme committees. In programmes with a capacity 

building aspect, stakeholders emphasise that the DPP also acts as an expert. 

Wider effects  

Shared results 

Conclusions on 

efficiency:  

Understanding of 

role and 

responsibilities 
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From a PO perspective, the DPP model is important to receiving strategic advice. 

Furthermore, the DPP model contributes to strengthening the administrative and 

expert cooperation between donor state and beneficiary state. Yet, the evaluation 

shows a need for improving the match between PO and DPPs in the next period of 

the Grants. The stakeholders interviewed at programme gave examples where a 

content-focused DPP was matched with an administrative PO. This is not 

considered a good match by the stakeholders. 

All three donor states place DPPs at the disposal for the programmes. Iceland is 

active in the Climate change priority sector and the Research and Scholarships 

priority sector, where also Liechtenstein is active. Norway has DPPs in most areas 

covered by the Grants. In general, the role of the DPP as a facilitator that help 

identify donor project partners is considered imperative by stakeholders at 

programme level. Interviewees emphasise that no other stakeholder than the DPP 

can provide equivalent knowledge of and access to donor project partners, and it 

should be noted that stakeholders at programme level clearly express a need for 

additional DPPs. 

Bilateral funds at programme level are seen as useful, especially for project 

preparation and partner search (Measure A). In some countries, the measure 

supporting project preparation and partner search and the programme itself were 

launched almost simultaneously, which is why project promoters did not have 

sufficient time to make use of the measure.  

The bilateral funds include one other measure (Measure B) that supports net-

working and knowledge sharing, technology, experience and best practice. This 

measure has not yet fully come into play, and some stakeholders at project level 

express that projects are now too engaged in main project implementation for the 

measure to have a real impact.  

Bilateral funds at national level are used for strategic, predefined projects, as well 

as for calls for proposals, in cases where the donor and beneficiary wish to 

address a specific issue of mutual interest, but outside the main programme lines. 

The evaluation indicates that many strategic and programme level stakeholders 

perceive this as an interesting option at the strategic level. At the same time, 

stakeholders at programme level, especially in the bigger countries, find that too 

much money is set aside for bilateral funds, and some suggest that the bilateral 

funds (national and programme) be merged into one fund to maximise flexibility.  

On the subject of organisation, it should be repeated that a key barrier to meeting 

the bilateral objective is the lack of available partners in the donor states. 

Stakeholders at project level emphasize that prior contact and previous 

cooperation are key to finding a partner and developing a project. In some cases, 

databases can be useful in identifying partners, but in general the DPP is 

considered to be a more valuable tool for this exercise. Another important tool is 

the cooperation committee. Although most programme stakeholders consider this 

useful for discussing programme development, they also stress the importance of 

maintaining frequent contact between DPPs and POs outside the committee.  

The PO and the 

DPP 

Tools and processes 

– Bilateral funds  

Organisation and 

management issues  
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Projects with a partner highlighted bureaucratic rules and tight project 

implementation time frames as obstacles to developing bilateral relations. Project 

promoters spend their resources on reporting and cumbersome procurement 

processes instead of focusing on developing partnerships. A number of countries 

decided to use the same system that they use for the EU structural funds to 

implement the EEA and Norway Grants. However, programme and project 

stakeholders find that this system is too bureaucratic and not well suited for a 

Grant scheme focused on partnerships and bilateral relations.  

In sum, the mid-term evaluation shows that the EEA and Norway Grants are 

successful in strengthening bilateral relations, using a number of important tools 

that facilitate development of bilateral relations at programme and project level. 

Most of the existing tools directly support programmes and projects in setting up 

bilateral partnerships, developing shared results, mutual knowledge and 

understanding, and ensuring the wider effects of the work. Bilateral funds, DPPs 

and donor project partners all support this goal to a large extent. The evaluation 

identified relatively few but important, barriers to the meeting bilateral objective. 

Table 1-1 below presents fourteen concrete recommendations that can help 

maintain and even enhance the effectiveness and efficiency of the EEA and 

Norway Grants in the future. 

The following fourteen recommendations and their rationale are presented in three 

groups. The first and second group contain recommendations specifically targeted 

to the bilateral objective and the bilateral tools. The third group includes 

recommendations that may improve the effectiveness and efficiency of the Grants 

overall. The order in which the recommendations are presented reflect a 

prioritisation of importance within the group. Especially groups I and III are seen as 

important in improving the focus on bilateral relations and enhancing the efficiency 

of implementation. 

Table 1-1 Recommendations overview 

ID Recommendation and rationale 

I Definition and measurement of the bilateral objective  

1 Define and operationalise the bilateral objective 
Currently, the concept of "the bilateral objective" is abstract and difficult to operationalise for many 
stakeholders. To enable stakeholders to focus their programme and project activities on the bilateral 
objectives and to enable them to measure their achievements against these objectives, more 
targeted communication, training and capacity building are required. 

2 Introduce a bilateral objective at programme level 
To help programmes and in turn projects to select appropriate indicators and set targets, a 
programme-specific objective for "bilateral relations" should be formulated to facilitate a consistent 
and mutual understanding across stakeholders. The objective should be SMART (specific, measurable, 
assignable, realistic and time-bound). 

3 Reorganise and tailor the bilateral indicators to the programmes 
In cooperation with programme operators and DPPs, a set of sector-relevant bilateral indicators 
should be developed for each of the programmes or programme types, which should be 
communicated in due time to the programme operators. Furthermore, it may be appropriate to 
replace the bilateral indicators in the shared results dimension with regular indicators (in order to 
limit the number of indicators). 

4 Target setting (and RACER check) for indicators 

Factors that 

facilitate/hinder 

Conclusion 



   
14 Mid-term evaluation of the support to strengthened bilateral relations under the EEA and Norway Grants 

 

 

ID Recommendation and rationale 

In the current programme phase, programmes often set targets by accumulating the targets set by 
projects. Project targets are often set very low, and programmes thus often have an 
overachievement of more than 100% above target. Programme operators should use target-setting 
more strategically (and not be afraid to adjust expectations). In general, it is recommended to use 
tools such as RACER (see Table 7-1) to assess the appropriateness of indicators. 

5 Introduce result indicators at priority sector level 
There are no indicators (results) at priority sector level. This makes it difficult to measure whether the 
bilateral objective has been achieved overall. It is recommended to establish result indicators (and 
possibly also a more specific bilateral objective) at priority sector level. 

6 Clarify reporting requirements for the bilateral objective 
It is recommended to be more instructive on reporting requirements for the bilateral objective in 
order to avoid the current large variation in reporting as well as the non-informative focus on 
bilateral activities. It is suggested to look to Estonia for inspiration. 

II Bilateral tools  

7 Continue the current programme model, including existing tools and structures. 
Generally, the tools and models developed for the EEA and Norway Grants are regarded as useful, 
and it is recommended to continue with the existing programme model, incl. current tools and 
structures. 

8 Ensure timely availability of bilateral funds at programme level 
It should be ensured that bilateral funds supporting the identification of partners (Measure A) are 
made available well in advance before the mainstream programmes begin. It is recommended to 
make funds for supporting networking and the sharing of knowledge, technology, experience and 
best practice (Measure B) available also after project closure. 

9 Focus on predefined projects under the bilateral national funds 
The predefined projects provide an interesting opportunity for strategic level cooperation, yet 
whether the calls at national level for smaller cooperation projects provide added value is unclear. 
Therefore, it is recommended that such calls are differentiated, either in terms of topic or timing, 
from the bilateral funds at programme level. 

10 Expand the use of DPPs and improve the matching of DPPs and POs 
It is recommended that more donor state institutions and international organisations are encouraged 
to engage as DPPs, and that the matching of DPP and the PO is improved by ensuring alignment 
between the DPP and PO organisations (with similar issues and challenges). It is also recommended 
to ensure that a DPP is not overburdened by having to cover too many programmes. This most likely 
entails involving more DPPs in the EEA and Norway Grants. Certainty of this should be established 
through a careful assessment of how many programmes a particular DPP can cover. 

11 Increase the availability of donor project partners 
For the EEA and Norway Grants to be able to focus on the bilateral relations objective, it is a 
prerequisite that more donor project partners are be involved in the implementation of the projects. 
It is therefore recommended to assess whether more potential partners are available. 

III General Grants implementation issues 

12 Simplify procurement rules and approval of expenditures 
Complicated implementation procedures, procurement rules and approval of expenditures, 
differentiated across countries, constitute a key barrier. It is therefore recommended to look at ways 
in which partnership obstacles can be removed e.g. by simplifying implementation procedures, 
aligning systems of donor and beneficiary countries or simplifying procedures to help overcome 
existing differences. 

13 Standardise implementation between countries 
Likewise, it is recommended to standardise implementation systems and rules so that each 
programme does not have to establish its own system. 

14 Standardise general reporting requirements 
Reporting (all types) is of very uneven length, quality and content, which makes it difficult to use the 
reports for comparative studies and to extract qualitative or quantitative data. Reporting 
requirements should be standardised and clearly communicated to all relevant stakeholders (i.e. 
what content is expected under which heading). 
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1 Introduction 

The present report constitutes the mid-term evaluation of the EEA and Norway 

Grants 2009-14. It is conducted by COWI during the second half of 2015 and early 

2016 at the request of the Financial Mechanism Office (FMO). 

Background Since 1994, when the European Economic Area (EEA) Agreement entered into 

force, three five-year funding schemes have been agreed on by the European 

Commission and by three of the European Free Trade Association (EFTA) states; 

Norway, Iceland and Liechtenstein. Through these EEA Grants and the Norway 

Grants, the three countries aim to reduce economic and social disparities and 

strengthen their bilateral cooperation with 16 countries in Central and Southern 

Europe. 

The allocation of funds is channelled through 150 programmes within 32 

programme areas in 16 beneficiary countries. For the period 2009-14, 

approximately 1.8 billion EUR2 were set aside under the grants. During the same 

period, the Norway Grants supported 61 programmes in the 13 EU Member States 

that joined in 2004, 2007 and 20133 respectively, and the EEA Grants supported 

86 programmes in those countries as well as in Greece, Spain and Portugal4. The 

allocation of funds to the countries is based on population size and GDP per 

capita5. 

Each of the three EEA countries contributes towards the EEA Grants scheme 

relative to their size and economic wealth. Therefore, Norway provides the major 

part of the funding (95.8%)6.The Norway Grants are financed solely by Norway.  

                                                      
2 This amount is the gross allocation: The grant amount allocated to programme areas on 

country level. The net allocation does not include administrations costs and equals to 1.66 

billion EUR. 
3 The 13 countries are: Bulgaria, Croatia, Cyprus, Czech Republic, Estonia, Hungary, Latvia, 

Lithuania, Malta, Poland, Romania, Slovakia, Slovenia (http://eeagrants.org/Who-we-

are/Norway-Grants)  

4 http://eeagrants.org/Who-we-are/EEA-Grants  
5 Ibid. 

6 Ibid. 

http://eeagrants.org/Who-we-are/Norway-Grants
http://eeagrants.org/Who-we-are/Norway-Grants
http://eeagrants.org/Who-we-are/EEA-Grants
http://eeagrants.org/Who-we-are
http://eeagrants.org/Who-we-are
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The focus of this evaluation is on the bilateral relations between donor and 

beneficiary states. Bilateral relations refer to 'political, economic, cultural and 

historic ties', cf. the Terms of Reference (ToR) and Guideline for Strengthened 

Bilateral Relations. These ties between the countries are characterized by 

cooperation, trade, investment, cultural exchange and by general knowledge, 

understanding and public awareness of the other country and their mutual ties. In 

context of the grants, the operational definition of "strengthened bilateral relations" 

is cooperation, joint results and increased mutual knowledge and understanding 

between donor and beneficiary states as a function of the EEA and Norway 

Grants7.  

The aim of the mid-term evaluation is to assess to what extent and in which way 

the EEA/Norway Grants contribute to strengthening bilateral relations between 

donor and beneficiary states. 

The overall purpose of the evaluation is both summative and formative. The 

evaluation assesses the achievements so far and documents important lessons 

learnt. The lessons learnt will focus on factors that may improve impacts and 

sustain bilateral relations. 

The evaluation is structured in six chapters as follows:  

Chapter 2: Presents methodologies used for the evaluation.  

Chapter 3: Explains the background to the evaluation by introducing the donor 

states and their involvement, the bilateral objective and its development, the 

baseline study and other important baselines used in the evaluation.  

Chapter 4: Assesses overall  progress towards achieving the bilateral objective in 

all the countries covered by the EEA and Norway Grants. Overall findings from the 

evaluation questions are presented.  

Chapter 5: Presents an assessment at country level for the five focus countries: 

Estonia, Latvia, Poland, Romania and Slovakia. Key evaluation questions 

particularly relevant at country level will be addressed in this chapter.  

Chapter 6: Includes an assessment of the efficiency and effectiveness at priority 

sector level. The sectors covered are 1) Protecting Cultural Heritage, 2) Research 

and Scholarships and 3) Capacity building including selected programmes with a 

capacity building element from the priority sectors Human and Social Development 

and Justice and Home Affairs. 

Chapter 7: Based on the findings in chapters 3, 4, 5 and 6 conclusions and 

recommendations are presented. Recommendations are operational in nature as 

they have been designed to feed into the next programme period. 

Finally, appendices include the list of evaluation questions (Appendix A), the 

Intervention logic of the EEA and Norway grants (Appendix B), an overview of 

                                                      
7 Guideline for strengthened bilateral relations, FMO 29 March 2012 

Aim of the mid-term 

evaluation 
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bilateral indicators (Appendix C), an overview of the programmes analysed as part 

of the evaluation (Appendix D), a list of interviews (Appendix E), bibliography 

(Appendix F),Survey Questionnaire (Appendix G) and Interview Questionnaire 

(Appendix H). 
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2 Methodology 

This chapter provides an overview of the structure of the evaluation and the 

methods used. The chapter introduces the scope and the objectives of the 

evaluation and gives an overview of the data collection. The overall objectives of 

the evaluation are to: 

› assess effectiveness in terms of progress and perceived results towards 
strengthening bilateral relations. 

› assess the extent to which current models and tools are efficient to the 

strengthening of bilateral relations.  

The overall evaluation questions addressed by this evaluation are listed in the ToR 

and read as follows:  

› To what extent and how is progress in strengthening bilateral relations evident 

at the different levels?  

› What have been the common bottlenecks/facilitating factors in strengthening 

bilateral relations at the different levels? What could be improved? 

These are the key evaluation questions and thus the centre of attention during the 

course of the evaluation. In addition, the ToR include a set of more detailed sub-

evaluation questions (listed in Appendix A). The detailed questions guide the 

evaluation and are operationalised in an evaluation framework through indicators. 

Indicators are used for measuring the progress, allowing an assessment of the 

overall questions. The indicators form the basis for development of the 

questionnaire and interview guides mentioned below. 

The evaluation focuses on five out of a total of 16 beneficiary countries that receive 

funding under the EEA and Norway grants: Estonia, Latvia, Poland, Romania and 

Slovakia. The five countries selected for this evaluation were defined in the ToR. 

Collectively, the five covered countries receive 1 billion EUR or 56% of the total 

funding under the EEA and Norway Grants.  

 

Overall evaluation 

questions 

Detailed evaluation 

questions 

Scope of the 

evaluation 
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The evaluation covers four out of the ten priority sectors of the EEA and Norway 

Grants: 'Protecting cultural heritage', 'Research and scholarships', and capacity 

building in 'Human and social development' and 'Justice and home affairs' (the last 

two priority sectors are jointly addressed). These sectors account for just over 50% 

of the allocated total from the EEA and Norway grants.  

Table 2-1  Evaluation scope  

Protecting Cultural Heritage Research and  Scholarships Capacity building in HSD8 

Programme Amount9 (EUR) Programme Amount8 (EUR) Programme Amount8 (EUR) 

EE05 4,609,259 EE10 1,516,829 BG11 2,170,165 

LV04 10,664,362 EE06 2,958,333 CZ10 1,664,308 

PL08 66,888,381 LV05 5,480,593 LV07 5,061,563 

PL09 10,961,111 PL10 14,782,516 LT10 6,696,176 

RO12 16,448,526 PL12 70,837,642 MT04 1,607,529 

RO13 6,951,522 RO14 21,681,063 RO18 6,588,463 

SK05 13,255,015 RO15 4,396,000 EE04 6,954,848 

- - SK06 1,957,176 LV08 13,997,758 

- - - - RO10 28,123,294 

- - - - RO23 8,000,000 

- - - - SK08 14,284,920 

- - - - SK04 1,041,177 

Total (Culture) 129,778,176 Total (Research) 123,610,152 Total (CB in HSD) 96,190,201 

Total funding covered (EUR) 349,578,529 

Source: DoRIS Report 17, 2 March 2016 

All programme areas within the priority sectors are in general relevant in terms of 

bilateral relations, although not all programmes are implemented as bilateral 

programmes. Table 2-1 provides an overview of the specific programmes under 

the three priority sectors covered by the evaluation. 

As Table 2-1 shows, the total amount under the selected programmes and thus 

covered by the mid-term evaluation is EUR 349,578,529. As the total funding under 

the EEA and Norway Grant including all sectors and countries amounts to EUR 1.8 

billion, the mid-term evaluation covers 19.4% of the total funds (net allocation). 

This corresponds to approximately one fifth of the total funding.  

The evaluation covers around 30% (4 out of 12) of the priority sectors of the EEA 

and Norway Grants and 30% (5 out of 16) of the beneficiary countries. It should 

also be noted that the countries included constitute a representative sample in 

                                                      
8 Under the CB in HSD priority sector, the individual programmes in four countries (Bulgaria, 

Czech Republic, Lithuania and Malta), which are not part of the in-depth study, were added 

to the evaluation for completeness. The total funding under these additional programmes 

amounts to EUR 12,138,178 corresponding to 12.6% of the funding under the Capacity 

Building priority sector or 3.5% of the total funding covered by the evaluation. 

9 Total eligible amount including co-financing 

Data relevance and 

coverage 
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terms of size and geography. In terms of measuring the achievement of the 

bilateral objective, this is deemed representative as the sectors included are 

among the sectors where most of the bilateral activities take place.  

Methods and data collection 

Data collection for the evaluation consisted of three phases: a desk review phase, 

a survey and an interview phase. After the finalisation of the interview phase, an 

analysis was made triangulating data gathered in the different phases. The results 

of the analysis are presented in in chapters 4 to 6.  

Through the desk review (including analysis of DoRIS data), interviews, e-survey 

and project case stories, the evaluator has sought to triangulate all findings. There 

were some limitations with the DoRIS data, most often due to inconsistent and 

limited use of indicators, diverging understanding of meaning, lack of ownership 

and recognition of their use and a late introduction of indicators. However, with 96 

completed interviews, the interview data are considered strong and reliable 

(considering the generic limitations associated with collecting and interpreting 

subjective opinions and assessments).  

Challenges encountered mainly include interviewees' inability to provide the 

information required on a given topic. Likewise, the survey data are of good quality, 

exemplified by a 49% response rate, which is high for an e-survey. Where findings 

could not be triangulated and consequently are based on limited evidence (e.g. 

points raised through interviews but not examined in surveys or possible to 

corroborate through desk review), these limitations are explicitly stated and 

addressed.  

Desk review 

The desk review phase provided a good overview of achievements on the bilateral 

objective. Data from the following key sources were analysed:  

› Data from the Documentation, Reporting and Information System from the 

EEA and Norway Grants, i.e. the DoRIS database: Data inter alia include 

funds allocated and disbursed, achievement against indicators and indicators 

used (frequency), achievement on indicators and intensity of cooperation. 

Quantitative data from DoRIS were analysed and are presented in figures and 

graphs.  

› The quantitative data from DORIS are used for an analysis of financial 

progress, and for an analysed of the use, progress and achievement of the 

indicators. This analysis is made at a more general level, but also at sector, 

programme area and country level. 

› Programme documentation – a qualitative analysis based on a sampling of 

documents: Documents inter alia include overall programme reports, 

programme agreements, programme reporting, DDP reporting, evaluations 

and analyses. The APRs including progress on the indicators, are updated 

yearly. The data included in this report have been extracted after 15 February 

2016. In some tables, a comparison is made with the data from 2015. 

Data quality 

assessment  

Document and data 

review 
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The quantitative data extracted from DoRIS and the qualitative data presented in 

the report have been qualified (triangulated) and detailed through qualitative 

information collected in interviews. Indicator information used in this report has 

been related to the percentage of programmes that uses the indicator, target, 

achievement, and progress on achievements. If an indicator has a target above 

zero, it is considered in use.  

Interviews  

During the inception and desk phases, the evaluator conducted a number of 

explorative interviews to collect information that could support the desk review and 

inform the survey and the in-depth country studies.  

96 interviews were conducted with donor representatives and FMO staff and as 

part of the in-depth country studies. Important information about programmes and 

lessons learnt was collected as qualitative data in the interviews. The interviews 

were registered in interview reports and in NVivo10 to facilitate assessment of 

answers to evaluation questions (for internal use). All interviews were conducted in 

full confidentiality. 

The interviews were conducted following a semi-structured interview guide. 

Specific guides were developed for the different respondent groups to reflect 

whether these provided information at strategic level (donor representatives, 

Financial Mechanism Office (FMO), National Focal Point (NFP)), programme level 

(DPPs and Project Operators (OPs)) or project level (Project Promoters (PPs) and 

donor project partners. For the focus groups (gathering several projects in one 

meeting), a special interview format was used.  

Table 2-2 shows the number of stakeholders interviewed from the groups of the 

donors and FMO, the DPPs, and the five focus countries respectively (see the list 

of interviewees in Appendix E for further detail). 

Table 2-2 Interviews (see list of interviewees in Appendix E)  

Total Donors + 
FMO 

DPPs EE LV PL RO SK 

96 6 6 19 15 16 20 14 

 

Survey  

A tailored questionnaire was prepared and distributed as an e-survey to selected 

stakeholders in the focus beneficiary countries and donor countries. The survey 

questions concerned - for example - the background of the stakeholders, extent of 

cooperation, shared results, knowledge and mutual understanding, wider effects, 

tools, the role of the DPPs, and factors that facilitate or hinder bilateral relations.  

                                                      
10 NVivo is a software program that supports qualitative and mixed methods research. It is 

designed to organise, analyse and gain insight into unstructured or qualitative data like: 

interviews, open-ended survey responses, articles, social media and web content. 

Indicators in DoRIS 
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The e-survey was intelligent in that it was designed to show only relevant questions 

to specific respondents, depending on the stakeholder group (strategic, 

programme and project level) and previous responses, with a maximum of 28 

questions per respondent. The questionnaire included a limited number of 

questions from the baseline study. 

The FMO provided a list of stakeholders for the five in-depth countries and donor 

countries. The survey was distributed to stakeholders covering all programme 

areas in the five focus countries and to a limited number of selected projects from 

other countries in the area of capacity building. The survey was conducted in the 

period from 14 October 2015 to 4 November 2015. A reminder was sent on 16 

October 2015.  

In total, there were 450 respondents to the survey, which was distributed to 1,079 

recipients. This equals a response rate of 42%. Adjusted for the fact that 

approximately 160 emails did not reach their recipients (e.g. due to obsolete or 

invalid email accounts), the actual response rate is 49% or 450 respondents out of 

919 recipients. 404 respondents completed the survey in its entirety. When the 

result of a particular survey question is shown, all respondents answering the 

question are included. 

Table 2-3 shows the number of stakeholders invited to the survey and the number 

of actual respondents distributed on donors and FMO, the DPPs and stakeholders 

from the five in-depth countries (embassies, NFP, PO and donor project partners) 

respectively. 

Table 2-3 Survey responses  

 Total Donors + 
FMO 

DPPs EE LV PL RO SK Other BS 

Invited 1,079 42 8611 78 141 238 175 85 234 

Respondents 450 30 33 39 51 75 89 38 95 

 

When using the data from the survey, several choices on selected of data and 

ways of presenting the data were made. 

› Since chapter 4 is of a general nature, the complete dataset is used.  

› Chapter 6 focuses on selected priority sectors. Therefore, this chapter only 

includes respondents from the programme areas. Results are shown for 

respondents at programme and project level, unless otherwise stated.  

› Chapter 5 goes into detail with the selected focus countries (Estonia, Latvia, 

Poland, Slovakia, and Romania) and only includes respondents from these 

countries at all levels as relevant.  

                                                      
11 There are multiple respondents for each DPP 

Respondents 

Use and 

presentation of 

survey data  
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Box 2-1 Scores used in the survey 

1 = to a very low extent 

2 = to a low extent 

3 = neutral 

4 = to a high extent 

5 = to a very high extent 

Project case stories 

Project cases One project in each country was selected and developed into a 'project case story'. 

Additional data were gathered at project level (project reports, additional 

interviews) for these projects. The case stories were selected from the different 

programme areas and included as appropriate to illustrate key points of the 

analysis.  
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3 Background to the bilateral objective 

This chapter presents the background to the evaluation to contextualise the further 

analysis.  

The first section provides an overview of the bilateral objective (history, guidelines) 

and key tools, such as bilateral funds and DPPs. This is followed by an overview of 

the involvement of the three donors per sector and country. The third section 

outlines the key baselines used as background to the evaluation study. 

3.1 The bilateral objective  

According to the Guideline for Strengthened Bilateral Relations, bilateral relations 

refer to "political, economic, cultural and historic ties". These ties between 

countries are characterised by cooperation, trade, investment and cultural 

exchange as well as by a general knowledge, understanding and public awareness 

of the other country and their mutual ties. In the context of the grants, the 

operational definition of "strengthened bilateral relations" is: Cooperation, joint 

results and increased mutual knowledge and understanding between donor and 

beneficiary states as a function of the EEA and Norway Grants.12  

The grant regulation emphasises that13 bilateral cooperation is a fundamental 

element and introduces this as a dual goal towards reducing economic and social 

disparities in Europe. In the regulation, special bilateral funds are set up in the 

beneficiary states to contribute to achieving the bilateral objective. 

The current mechanism, the EEA and Norway Grants 2009-14, is the first to 

include strengthening of bilateral relations between the EEA EFTA states Iceland, 

Liechtenstein and Norway and the 16 beneficiary states as one of the two overall 

objectives.  

                                                      
12 Guideline for Strengthened Bilateral Relations, EEA and Norway Grants 2009-2014 

(2012) Adopted by Financial Mechanism Office.  

13  Regulation on the implementation of the European Economic Area (EEA) Financial 

Mechanism 2009-2014 (last amended 1 July 2014) and Regulation on the implementation of 

the Norwegian Financial Mechanism 2009-2014 (last amended 2 July 2014). 
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In the EEA and Norway Grants 2004-09 period, bilateral cooperation was not an 

explicit objective of the relevant agreements with the EU. Since then, the donor 

side expressed a wish that the funds should be used to promote bilateral relations 

between donor and the beneficiary states. The decision to include this as one of 

the overall objectives was based on the experiences of the 04/09 period and a 

strategic decision by the donors to put more focus on bilateral cooperation. The 

donors consider that the grants are an important instrument to strengthen the 

contact and cooperation between the donor and beneficiary states14.  

In order to achieve this objective, several tools were introduced. The first tool was 

the donor partnership programmes, aiming to facilitate networking, exchange, 

sharing and transfer of knowledge, technology, experience and good practices 

between institutions in the donor states and the beneficiary states. The DPPs were 

introduced at the strategic cooperation level as counterparts to the POs. A 

framework contract provides 24 institutions in donor countries with funding for 

advising programme partners. Furthermore, a guideline or terms of reference15 

were developed guiding cooperation between the DPPs and PO and outlining the 

different roles of the DPPs. Section 3.2 provides an overview of the DPPs, the 

donor project partners and the distribution per donor country.  

The second tool was funds for bilateral cooperation at programme and national 

levels to support these activities. The bilateral funds are one of the key tools of the 

bilateral guidelines. The bilateral funds are developed at two levels: national and 

programme level.  

The bilateral funds at national level are intended to fund initiatives of mutual 

interest to the donor and beneficiary states to strengthen cooperation. The funds at 

national level should go to the development of strategic issues. Financed 

cooperation could provide a platform for enhanced political, cultural, professional 

and academic relations in a broader sense.  

Both donor state entities and relevant national stakeholders in the beneficiary state 

should be able to access and benefit from the fund for specific activities. Activities 

can go beyond the scope of the programmes agreed in the MoU, as long as they 

are linked to one of the possible programme areas and have been endorsed by the 

donors. 

The bilateral funds at programme level are supposed to be planned in the 

programme proposal (but due to the late arrival of funds, this was not done). The 

bilateral funds can fund two types of measures:  

Measure A:  the search for partners for donor partnership projects prior to or 

during the preparation of a project application, the development of such 

partnerships and the preparation of an application for a donor partnership project; 

and/or 

                                                      
14 End review. EEA and Norway Grants 2004-2009. Final report, NCG, January 2012. 
15 The EEA and the Norwegian Financial Mechanisms 2009-14. Terms of Reference for 
Donor State public entities acting as donor programme partners. (no date)  
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Measure B: networking, exchange, sharing and transfer of knowledge, technology, 

experience and best practice (between actors in the Beneficiary State and entities 

in the donor states and international organisations), within the relevant programme 

area. 

3.2 EEA and Norway grant donor states 

All three donor states provide DPPs and donor project partners for the 

programmes and project under the EEA and Norway Grants. Table 3-1 provides an 

overview of the donor states in terms of their involvement in the implementation of 

the EEA and Norway Grants.  

Table 3-1 Overview of sectors, DPPs and donor project partners in the three donor 

countries (grey shaded sectors are focus sectors) 

 Priority Sector 

Total 
number of 

programmes 
in sector 

Iceland Liechtenstein Norway Total 
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Carbon Capture and Storage 1 - - - - - 3 - 3 

Civil Society 18 - 70 - - - 246 - 316 

Climate Change 14 2 15 - 1 9 125 11 141 

Decent Work and Tripartite Dialogue 1 - - - - - 30 - 30 

Environmental Protection and 
Management 

17 - 6 - - 10 81 10 87 

Green Industry Innovation 9 - - - - 5 114 5 114 

Human and Social Development 37 - 12 - - 16 188 16 200 

Justice and Home Affairs 25 - 1 - - 12 71 12 72 

Protecting Cultural Heritage 18 - 64 - 2 9 257 9 323 

Research and Scholarship 16 10 143 9 17 16 777 35 937 

Total 156 12 311 9 20 77 1,892 98 2,223 

Source: DoRIS Report 31, 35 & 41, 22 February 2016 & Data FMO on donor project partners, 25 

February 2016 

As the Table 3-1 shows, with regard to DPPs, Iceland is active in the Climate 

Change and Research and scholarships priority area and Liechtenstein in the 

Research and scholarship. Norway has DPPs in almost all areas covered by the 

Grants. In terms of the number of DPPs, the most important priority area is 

Research and scholarships, which is also reflected by the high number of donor 

project partners. It is also the area with the highest number of donor project 

partners.  

However, Table 3-1 does not show 100% correlation between the presence of a 

DPP and donor project partners. Both Iceland and Norway have donor project 

partners in programmes where they do not have a DPP. This relationship between 

programmes, DPPs and the number of donor project partners is illustrated in Table 
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3-2. For the five in-depth countries, the number of donor project partners are 

specified for programmes with a DPP, and for programmes without a DPP. For 

Estonia, for example, Table 3-2 shows that 43% of the projects in a programme 

with a DPP have a donor project partner. In programmes without a DPP, only 10% 

of projects have a donor project partner. This points to a relatively strong link 

between programmes with a DPP and donor project partners.  

It should be noted that a number of different factors influence the number of donor 

project partners. In some programmes it is obligatory for projects to have a donor 

project partner, whereas other programmes are bilateral in nature (e.g. research 

and scholarships), and it is likely that some programmes without a DPP build on 

previous cooperation through which donor project partnerships then develop.    

Table 3-2  All countries - Donor Programme Partners and donor project partner per country 

  Programmes Projects 

Beneficiary 
State 

Total number  
Number with a 

DPP (share) 

Avg. grant 
per project 

(thousand €) 
Total number   

Number with 
a dpp (share) 

Bulgaria 14 10 (71%) 137 711 125 (18%) 

Croatia 3 - 77 50 2 (4%) 

Cyprus 3 1 (33%) 235 29 4 (14%) 

Czech Republic 14 6 (43%) 123 818 392 (48%) 

Estonia 10 9 (90%) 134 
DPP: 190  81 (43%) 

No DPP: 105 10 (10%) 

Greece 7 2 (29%) 366 127 17 (13%) 

Hungary 11 9 (82%) 80 501 47 (9%) 

Latvia 7 6 (86%) 160 
DPP: 132 94 (71%) 

No DPP: 212 34 (16%) 

Lithuania 13 9 (69%) 296 213 97 (46%) 

Malta 3 - 207 18 3 (17%) 

Poland 17 7 (41%) 391 
DPP: 328 210 (64%) 

No DPP:893  116 (13%) 

Portugal 8 4 (50%) 225 212 60 (28%) 

Romania 21 13 (62%) 278 
DPP: 264 114 (43%) 

No DPP: 581 92 (16%) 

Slovakia 9 6 (67%) 163 
DPP: 138 58 (42%) 

No DPP: 202 27 (13%) 

Slovenia 4 2 (50%) 178 123 69 (56%) 

Spain 6 3 (50%) 81 424 173 (41%) 

Total 150 87   6,271 1,825 

Source: DoRIS Report 31, 35 & 41, 22 February 2016  

Another indicator of cooperation between the beneficiary and donor states is 

bilateral outputs, such as the mobility within the scholarship programmes. It should 

be noted that the scholarship programmes (as listed in Table 3-3) are the only 

programmes under the EEA and Norway Grants where all three donor states act 

jointly as DPP.  

Table 3-3 shows the mobility of people between the beneficiary and donor states. 

In relative terms, Norway receives most people from Poland, in Liechtenstein most 

of the mobility comes from Bulgaria and the Czech Republic, whereas Iceland 

receives most people from Slovenia. Looking at the mobility from the donor states 

to the beneficiary states, it is noted that Norway and Iceland relatively send most 

people to Poland, whereas Liechtenstein has a stronger focus on Romania. The 
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analysis thus shows that the presence of a donor programme partner is important 

for the development of cooperation.    

Table 3-3  Mobility between donor states and beneficiary states16 

Beneficiary 
country 

Norway Iceland Liechtenstein 

To NO From NO To IS From IS To LI From LI 

Bulgaria 110 1 36 - 14 - 

Czech Republic 76 - 10 - 7 - 

Estonia 17 3 - - - - 

Hungary 26 1 4 1 4 - 

Latvia - - - - - - 

Poland 488 86 98 34 7 1 

Romania 68 11 38 2 8 4 

Slovakia 9 3 12 12 - 1 

Slovenia 207 19 115 13 6 - 

Total 1,185 124 329 62 47 6 

Source: Data on mobility provided by the FMO, April 2016 

3.2.1 Iceland  

Iceland has DPPs in two priority sectors: Research and Scholarships and Climate 

Change. The Icelandic Centre for Research (RANNIS) is involved in ten 

programmes as a DPP, and the National Energy Authority (OS) is involved in three 

programmes17.  

Whereas most programmes do not have an Icelandic DPP, almost all countries 

have projects where an Icelandic project partner is involved. Table 3-4 below 

provides an overview of the number of projects in Iceland with a donor project 

partner per beneficiary state and priority sector. 

Table 3-4 Number of donor project partners from Iceland per priority sector 
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Bulgaria 711 5 2 - 3 - - - - 

Cyprus 28 1 1 - - - - - - 

Czech 
Republic 

806 41 5 1 - - - 10 25 

Estonia 295 11 2 1 - 1 - - 7 

Greece 127 3 - - - - - - 3 

                                                      
16 The mobility data only cover the Scholarship programmes and only the mobility measures 

in these programmes. There no data on Latvia are not available yet due to a late start-up of 

the programme. 

17 DoRIS Reports 31 & 35, 22 February 2016 
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Hungary 495 8 4 - - - - - 4 

Latvia 343 12 3 - - - - 4 5 

Lithuania 207 16 6 - - 1 - 6 3 

Poland 1,221 114 32 - - - - 31 51 

Portugal 212 10 1 4 1 4 - - - 

Romania 846 43 7 6 1 5 - 10 14 

Slovakia 335 8 2 1 - - 1 - 4 

Slovenia 121 16 4 - 1 - - 1 10 

Spain 445 23 1 2 - 1 - 2 17 

Global 
programme 

53 - - - - - - - - 

Total 6,245 311 70 15 6 12 1 64 143 

Source: DoRIS Report 35, 22 February 2016 & Data FMO on donor project partners, 25 February 2016 

As Table 3-4 shows, there is some correlation between the total number of projects 

and the number of projects with a donor project partner in Iceland. Icelandic DPPs 

are mostly involved in Research and Scholarship projects followed by Civil Society 

and Protecting Cultural Heritage. 

3.2.2 Liechtenstein  

Liechtenstein has one DPP, namely the National Agency for International 

Education Affairs (AIBA), which is involved in the Research and Scholarship 

priority sector18. AIBA is involved in nine programmes (see Table 3-5). 

Table 3-5 Number of donor project partners from Liechtenstein per priority sector  
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Bulgaria 711 1 1 - - 

Czech Republic 806 5 - - 5 

Latvia 343 2 - - 2 

Poland 1,221 9 - 1 8 

Slovakia 335 1 - - 1 

Slovenia 121 1 - - 1 

Spain 445 1 - 1 - 

Global programme 53 - - - - 

Total 4,035 20 1 2 17 

Source: DoRIS Report 35, 22 February 2016 & Data FMO on donor project partners, 25 February 2016 

Whereas most programmes do not have a DPP from Liechtenstein, almost 50% of 

the 16 beneficiary countries have projects in which donor project partners from 

Liechtenstein are involved. Table 3-5 shows the engagement of donor project 

partners from Liechtenstein. Only beneficiary states with active Liechtenstein donor 

project partners are listed. 

                                                      
18 DoRIS Report 31 & 35, 22 February 2016 
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3.2.3 Norway  

Norway has 20 DPPs, who are involved in a number of programmes. The DPPs 

and their level of involvement is illustrated in Table 3-6. It can be seen that the 

most active DPP, the Norwegian Centre for International Cooperation in Education, 

is involved in 11 programmes. Four of the DPPs are only involved in one 

programme.  

Table 3-6 DPPs from Norway 

DPP acronym Donor Programme Partner 
Involved in 
number of 

programmes 

ACN Arts Council Norway 6 

BAR Norwegian Barents Secretariat 2 

BUFDIR Norwegian Directorate for Children, Youth and Family Affairs 1 

DA Norwegian Courts Administration 3 

DSB Norwegian Directorate for Civil Protection 3 

FHI Norwegian Institute of Public Health 5 

HDIR Norwegian Directorate of Health 3 

IN Innovation Norway 6 

KDI Directorate of Norwegian Correctional Service 4 

KS Norwegian Association of Local and Regional Authorities 5 

KSS Secretariat of the Shelter Movement 1 

LDO Equality and Anti-discrimination Ombud 1 

NEA Norwegian Environment Agency 2 

NFR Research Council of Norway 6 

NVE Norwegian Water Resources and Energy Directorate 3 

POD National Police Directorate 4 

RA Directorate of Cultural Heritage 5 

SIU Norwegian Centre for International Cooperation in Education 11 

SSV Norwegian Radiation Protection Authority 1 

UDI Norwegian Directorate of Immigration 2 

TOTAL  77 

Source: DoRIS Reports 31 & 35, 22 February 2016 

Turning to donor project partners, as shown in Table 3-7, 1,892 Norwegian donor 

project partners are involved in projects. Table 3-7 shows the number of donor 

project partners per beneficiary state and priority sector. The priority sectors 

Research and Scholarships, Civil Society, Protecting Cultural Heritage have the 

highest number of donor project partners. DPPs in these sectors are some of the 

DPPs most involved, so a certain link between the number of DPPs and number of 

donor project partners is expected. 
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Table 3-7 Number of donor project partners from Norway per priority sector 
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Bulgaria 711 115 - 21 27 3 11 26 13 6 8 - 

Croatia 50 1 - - - 1 - - - - - - 

Cyprus 28 3 - 2 - - - - - 1 - - 

Czech Republic 806 365 3 22 4 3 13 - 27 13 44 236 

Estonia 295 125 - 7 3 2 8 11 13 3 3 75 

Greece 127 14 - 4 - - 6 - - - - 4 

Hungary 495 43 - 11 3 5 - 13 - - - 11 

Latvia 343 137 - 30 19 2 1 9 9 5 19 43 

Lithuania 207 98 - 15 - 3 5 5 35 6 20 9 

Malta 17 3 - - 1 - - - 1 1 - - 

Poland 1,221 419 - 52 - 5 6 9 3 10 98 236 

Portugal 212 57 - 7 4 - 7 - 27 - 12 - 

Romania 846 189 - 40 4 3 22 31 8 14 35 32 

Slovakia 335 99 - 24 12 1 - 10 16 12 7 17 

Slovenia 121 58 - 9 - 2 2 - 20 - 2 23 

Spain 445 166 - 2 48 - - - 16 - 9 91 

Global programme 53 - - - - - - - - - - - 

Total 6,312 1,892 3 246 125 30 81 114 188 71 257 777 

Source: DoRIS Report 35, 22 February 2016 & Data FMO on donor project partners, 25 February 2016 

3.3 Baselines for the evaluation 

As a starting point for the mid-term evaluation, the evaluator consulted a number of 

other evaluations and studies. The evaluation of the financing period 2004-09, the 

baseline study for the 2009-14 and the report of the Norwegian Auditor General 

were used to identify particular areas of investigation. Key findings of these studies 

are listed below. 

3.3.1 Baseline study  

In 2012-13, the Nordic Consulting Group carried out a baseline study on 'the 

bilateral relations' of the EEA and Norway Grants19. The focus of the baseline study 

was on whether and to what extent the grants of the new programme (2009-14) 

contribute towards strengthening bilateral relations between the donor and the 

beneficiary states.  

The study was prompted by concerns over the lack of information on the status of 

bilateral relations. The purpose of the study was to measure the level of bilateral 

                                                      
19 Kruse, Stein Erik and Kaya, Zozan (2013) Baseline Study on Bilateral Relations EEA 

Norway Grants, Nordic Consulting Group (NCG)    

Purpose of the 

baseline study  
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relations at an early stage in the programme, with the aim of replicating the study 

at a later date to measure possible changes over a given time period.  

Scope  The baseline study covered a number of selected beneficiary countries and the 

donor countries. The survey included four programmes in seven beneficiary 

countries (Poland, Lithuania, Estonia, Slovakia, Latvia, Romania and Portugal) and 

the donor countries.  

Methods  The survey was conducted early on in the grant period, therefore it was not 

possible to measure the extent of the cooperation. The study documented the 

following findings: 

› there is a broad range of joint activities during the preparation phase and 

regular communication between partners.  

› there is trust in the relevance and importance of the bilateral relations and  

belief that the programmes/projects strengthen bilateral relations between 

donor and beneficiary states.  

› the established cooperation has a growth potential which can be extended 

in/to new programmes.  

› there has been a broad range of joint activities, including meetings, 

preparatory activities and conferences.  

› the guidelines are interpreted differently from country to country.  

These findings were used in the preparation and development of the survey.  

Seven beneficiary countries and the donor countries were included in the baseline 

study (as mentioned above). Five beneficiary countries are included in the mid-

term evaluation: Estonia, Latvia, Poland, Romania and Slovakia.  

16 of the 43 original questions from the baseline survey are reused (in an adapted 

form) in particular for the survey of the mid-term evaluation and to a lesser extent 

for the interview guides.  

3.3.2 The Auditor General's Report 

The Norwegian Auditor General (OAG) conducted a review of the EEA and Norway 

Grants at the beginning of the 2009-14 period20.  

The OAG found that bilateral efforts were not sufficiently planned and 

communicated at the starting phase of the 2009-14 funding period and that e.g. the 

key guidance documents were finalised too late. 

                                                      
20 The Office of the Auditor General’s investigation of the EEA and Norway Grants. 

Document 3:15 (2012-2013)  

Baseline in relation 

to the mid-term 

evaluation   
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The audit expects that bilateral relations in the 2009-14 funding period will be 

better safeguarded than during the previous period given the fact that the current 

23 Norwegian DPPs have entered into donor programme partnerships with 

programme operators in the beneficiary states.  

Moreover, the OAG found that there was only use of the bilateral funds at national 

level, making it challenging to plan and build networks and facilitate bilateral 

activities. In addition, there are examples of different perceptions among the 

programme operators and programme partners on the requirements of programme 

work.  

The audit shows that the EEA and Norway Grants have had an impact on 

establishing partnerships between actors in Norway and actors in the beneficiary 

states in the period 2004-09. However, Norwegian partners have, variously, 

participated in planning and implementing the projects, i.e.:  

› The initiative of establishing partnerships was largely left to the beneficiary 

states.  

› Little time to find a suitable partner, a limited number of relevant partners in 

Norway and a high Norwegian cost level made it challenging to establish 

partnerships.  

› Continuing the cooperation after project conclusion also proved challenging.  

The audit also showed that some of the challenges of establishing bilateral 

relations at project level in the previous period persist in the current funding period.  

› The number of relevant Norwegian partners is limited, and the cost level in 

Norway is substantially higher than in the beneficiary states.  

› The costs of Norwegian project partners are covered by project funds, and in 

some cases they account for a large share of the project funds thereby 

diminishing the share of the project funds going to the beneficiary country.  

The OAG recommends that the Ministry of Foreign Affairs: 

› considers strengthening the ongoing work on results-based management of 

the EEA and Norway Grants 2009-14 to improve reporting of outcomes and 

long-term impacts of programmes and projects. 

› follows up on the use of administration-related and technical assistance costs 

in a manner that ensures that the highest possible share of the funds goes to 

programmes and projects in the beneficiary states. 

› in cooperation with the FMO, follows up on the complex management model 

with many actors to safeguard control needs and ensure achievement of 

results. 
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3.3.3 Other reviews  

Other reviews were assessed to provide a background to the present evaluation, 

including the Report to the Stortinget (white paper) and the End-review. EEA and 

Norway Grants 2004-2009. Final report, NCG, January 2012. 

Some of the findings for the 2004-09 period include:  

› 298 individual projects, or approximately 25% of all projects, have had a 

partner from a donor state. Most of these were Norwegian. 

› Partnerships were established for approximately 600 of the small projects that 

were financed. In some projects, the Norwegian partner has been heavily 

involved in the planning and implementation, while in others cooperation has 

been more limited and of an ad hoc nature, for example in the form of 

knowledge transfer study tours21.  

› Most of the institutions with a Norwegian partner reported that the partnership 

had been crucial or important for implementation of the project. This is a high 

proportion and indicates that the project cooperation was successful. 

› The grant scheme was also used as a tool for developing cooperation 

between Norway and the beneficiary states. This extends beyond the 

cooperation on specific projects.  

› Considerable attention is paid to the EEA and Norway Grants cooperation on 

state and official political visits, and the Norwegian embassies in the 

beneficiary states worked hard to make Norway’s contribution widely known22. 

In addition to these reviews, the reviews of priority sectors commissioned by the 

FMO have been used as background material. These are listed in appendix D.

                                                      
21 EEA and Norway Grants Solidarity and cooperation in Europe. Report to the Stortinget 

(white paper). Norwegian Ministry of Foreign Affairs. Meld. st. 20 (2011-2012). 

22 End review. EEA and Norway Grants 2004-2009. Final report, NCG, January 2012.  
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4 Overall findings - progress towards the 
bilateral objective 

This chapter presents the overall findings of the evaluation of the progress towards 

reaching the bilateral objective in EEA and Norway Grants. The chapter is divided 

into two main sections according to the two overall evaluation questions on 

effectiveness and efficiency. Each of the detailed sub-evaluation questions is 

answered under these two headings. The findings are based on the detailed 

analysis included in Chapters 5 and 6, at country level and priority sector level 

respectively. 

The first section on effectiveness explores how the EEA and Norway grants 

contributed to the overall bilateral objective, the extent of cooperation, the shared 

results, improved knowledge and understanding and the wide effects.  

The second section looks at efficiency and at key factors that influence the 

implementation of the EEA and Norway grants and inherently the efficiency of the 

programmes. Questions such as disbursement, use of bilateral funds and roles and 

responsibilities are discussed together with factors that facilitate or hinder bilateral 

relations. Section 4.2.4 addresses the use of indicators in the programmes. This 

section includes an analysis of DoRIS data supplemented by findings from the 

interviews. This section also includes the evaluator's assessment of the bilateral 

indicators.  

The bilateral results are not well documented in DoRIS or the programme 

reporting. There are no overall bilateral result indicators in the EEA and Norway 

Grants (neither at overall level nor at programme area or priority sector level) which 

would facilitate an assessment of the progress towards the bilateral objective. 

Instead, the accumulated programme targets and achievements are used to 

measure progress (in DoRIS). As many of the programmes do not use the bilateral 

indicators to any larger degree, the assessment of effectiveness in strengthening 

bilateral relations are thus primarily based on the survey and interviews.  

Effectiveness 

Efficiency 
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4.1 Effectiveness: To what extent and how is the 
progress in strengthening bilateral relations 
evident at the different levels 

The first section of the chapter focuses on the progress towards achieving the 

bilateral objective. This will be done by answering the evaluation questions that 

focus on the four dimensions of the bilateral objective as set out in the bilateral 

guidelines and in the evaluation framework in Appendix A.  

Progress is measured quantitatively and qualitatively using DoRIS data, an e-

survey and qualitative interviews conducted in the focus countries and sectors. 

Progress will be judged in quantitative terms on the indicators and in qualitative 

terms when stakeholders confirm progress in the survey and interviews. 

4.1.1 Strengthening bilateral relations  

At the overall level, the EEA and Norway Grants have strengthened bilateral 

relations. The analysis indicates that many 'bilateral results' have been achieved in 

the projects and programmes. The analysis paints a positive picture of the 

achievements of programmes funded by the Grants.  

Surveyed stakeholders find that the programmes do prioritise bilateral relations. 

Yet, the focus on bilateral relations is implicit, since the programmes and projects 

do not explicitly mention a specific bilateral objective. This finding is confirmed by 

interviews with stakeholders at both strategic, programme and project level.  

Table 4-1 Strengthened bilateral relations  

Survey question: Do you assess that your/the programme(s) or 
project has strengthened bilateral relations between the donor 
and the beneficiary country? (All respondents) Average 

score 

% of 
answers 

high/ 
very 
high  

 
Detailed results at 
country level 
(programme level) 

Average 
score 

% of 
answers 

high/ 
very 
high 

Scores (1 = to a very low extent, 2 = to a low extent, 3 = neutral, 
4 = to a high extent,  5 = to a very high extent) 

All respondents (407) 3.96 72   Estonia (27) 4.22 85 

All respondents at strategic level (76) 3.79 58   Latvia (29) 3.83 66 

All respondents at programme level (195) 3.91 69   Poland (48) 3.94 70 

All respondents at project level (107) 4.08 81   Romania (41) 3.85 71 

All DPP respondents (29)  4.11 79   Slovakia (19) 3.58 58 

        Other countries (31) 3.80 60 

Source: Survey results, question 12 

Table 4-1 shows that especially survey respondents at project level confirm that 

relations have been strengthened and that strategic level stakeholders are those 

who are least optimistic about this development. At programme level, Estonia has 

the highest percentage (85%) of respondents answering that relations have been 

strengthened to a high or very high extent. The positive picture at project level was 

corroborated in interviews where almost all interviewed stakeholders confirmed 

that they had improved bilateral relations. However, it is clear from interviews that a 

positive project outcome influences the opinion in a positive direction.  

EQ1 – strengthened 

bilateral relations 

Programme and 

project level 
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The strategic level turned out to have the lowest level of respondents (58%) who 

found that bilateral relations had been strengthened to a high or very high extent. It 

should be noted that some respondents at the strategic level assess the 

programmes as a whole, including the bilateral outcomes at the programme and 

project levels, and not only at the strategic level. Interviews with strategic 

stakeholders point to good working relations at strategic level. Some strategic 

stakeholders pointed to the EEA and Norway Grants as an important factor for the 

establishment overall bilateral relations between the beneficiary and donor 

countries. Several strategic stakeholders in the beneficiary states mentioned that 

especially Norway had become more visible.  

The baseline study23 showed that 63% of the stakeholders surveyed at that point in 

time expected that the programmes/projects would strengthen the bilateral 

relations between the donor and the beneficiary country. In comparison, the survey 

showed that 69% of the respondents at programme level found that bilateral 

relations had been strengthened to a high or very high extent (see Table 4-1), 

which is an increase of 6 percentage points.  

Awareness of donor state efforts has been raised as a result of programmes and 

projects. Results have improved compared with the results of the baseline study. 

72% of all stakeholders confirm that they are aware of donor state efforts to a high 

or very high degree, see Table 4-2. This may be compared with the baseline study 

in which 65% of the respondents confirmed that the grants had strengthened their 

awareness of the grants. Table 4-2 shows that awareness of donor state efforts is 

higher at project level than at programme or strategic level. This is in line with the 

previous analysis of whether the bilateral objective had been strengthened where 

project level stakeholders were also more positive than other stakeholders.  

Table 4-2 Awareness of donor states’ efforts  

Survey question: Do you assess that your/the programme(s) or 
project has raised awareness of the donor states' efforts to 
assist beneficiary states? (All respondents) 

Average 
score 

% of 
answers 

high/ 
very 
high 

  
Detailed results at 
country level 
(programme level) 

Average 
score 

% of 
answers 

high/ 
very 
high Scores (1 = to a very low extent, 2 = to a low extent, 3 = neutral, 

4 = to a high extent,  5 = to a very high extent) 
     

All respondents (407) 3.96 72   Estonia (27) 3.96 76 

All respondents at strategic level (76) 3.79 58   Latvia (29) 3.68 61 

All respondents at programme level (224) 3.91 69   Poland (48) 3.81 71 

All respondents at project level (107) 4.08 81   Romania (41) 4.15 90 

All DPP respondents (29) 3.88 72   Slovakia (19) 4.00 74 

        Other countries (31) 3.93 71 

Source: Survey results, question 11 

The analysis shows a positive result of the way in which the cooperation has 

resulted in increased awareness, attitudes and trust. The survey and the project 

                                                      
23 Kruse, Stein Erik and Kaya, Zozan (2013) Baseline Study on Bilateral Relations EEA 

Norway Grants, Nordic Consulting Group (NCG) 

Strategic level 

The baseline study 

Donor state efforts 

EQ2 changes in 

awareness, trust and 

attitudes  
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level interviews confirm that awareness, attitude and trust have changed as a 

result of cooperation at different levels. 

This finding is illustrated in Table 4-3, which shows the survey results relating to 

the changes in awareness, attitudes and trust. In particular, it is interesting to note 

that some of the scores at the strategic level are considerably higher than at the 

project and programme levels.  

Table 4-3  Awareness, attitude and trust 

Survey question: To what extent do you assess that the aspects 
listed below have been developed through the EEA and/or Norway 
Grants?  
(All respondents) 

Awareness of the other 
country(ies)/institutions 

has increased 

Attitude of organisation 
towards each other has 

improved 

Trust between 
organisations has been 

developed 

Scores (1 = to a very low extent, 2 = to a low extent, 3 = neutral, 4 
= to a high extent,  5 = to a very high extent) 

Average 
score 

% of 
answers 

high/ very 
high 

Average 
score 

% of 
answers 

high/ very 
high 

Average 
score 

% of 
answers 

high/ very 
high 

All respondents (407) 3.89 72 3.88 72 3.92 74 

All respondents at strategic level (76) 3.85 70 3.93 81 3.99 80 

All respondents on programmes (195) 3.79 69 3.83 69 3.85 70 

All respondents on projects (107) 3.97 75 3.91 73 3.95 78 

All respondents that are a DPP (29) 4.28 86 4.00 70 4.14 75 

        

Details on responses on programmes for the 3 selected priority 
sectors 

Awareness Attitude Trust 

Average 
score 

% of 
answers 

high/ very 
high 

Average 
score 

% of 
answers 

high/ very 
high 

Average 
score 

% of 
answers 

high/ very 
high 

Protecting cultural Heritage (22) 3.90 65 3.85 70 4.05 85 

Research and Scholarships (22) 3.95 82 3.86 73 3.64 55 

Human and Social Development (53) 3.92 74 4.02 79 4.08 85 

Other sectors (98) 3.69 61 3.73 68 3.77 66 

Source: Survey results, question 13 

At programme level, the survey shows that 69% of respondents find that 

awareness, trust and attitudes have changed in a positive direction to a high or 

very high extent. Interviews with programme level stakeholders, however, pointed 

to the increase in awareness among policy-makers in the beneficiary states as an 

especially important result of the introduction of the DPPs. The increased 

awareness and the general level of cooperation between the DPPs and PO mean 

that cooperation in many cases now also includes strategic aspects of programmes 

and projects. 

Furthermore, the survey shows that 75% of respondents at project level find that 

awareness, trust and attitudes have changed in a positive direction to a high or 

very high extent. At this level, especially attitudes have changed and trust has 

been developed through project cooperation towards common goals (outputs or 

results). This perception is reflected in the interviews where project level 

stakeholders had a positive attitude to these aspects. As one project promoter 

stated: "For me the understanding has definitely increased as I spent several 
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weeks working in our partner university. The culture is similar, but I knew little 

about the political and socio-economic situation in Norway beforehand". 

4.1.2 Extent of cooperation (dimension 1)  

The first dimension of the bilateral objective concerns: Extent of cooperation; 

Formal partnerships or through more ad hoc exchange and collaboration financed 

by bilateral funds will increase cooperation.  

There are a large number of programmes with DPPs and projects with donor 

project partners, both of which are highly appreciated by stakeholders. The focus 

countries have DPPs in a large number of programmes and donor project partners 

in 20-79% of projects, on average 28%. This is a little higher than the previous 

period where an estimated 25% of projects had a donor project partner. 

Cooperation takes place at different levels and in different forms as will be seen 

throughout the analysis. Overall, cooperation is extensive at all the different levels. 

There are many partnership agreements and donor project partners.  

As an indicator of the extent of cooperation, projects and programmes are 

requested to report on the number of agreements made in the context of the 

partnerships. Therefore, a relatively high share of programmes makes use of the 

three obligatory bilateral indicators, i.e. 22 to 49% respectively (Table 4-4). Table 

4-4 shows that there is overachievement on all the obligatory bilateral indicators 

ranging from 164% to 295%.  

It is noted that some stakeholder interviewees at project level mention that it can 

be difficult to close agreements, especially beyond the partnership as some 

(especially) Norwegian municipalities were not keen on signing long-term 

agreements. A few programme stakeholders indicated that there were cases of 

project partnerships that had failed either because the donor project partner had 

not taken in the extent of the cooperation or because the donor project partner had 

been a sleeping partner from the beginning. However, this observation was only 

made in a limited number of interviews.  

Table 4-4 Five focus countries - bilateral indicator - extent of cooperation: Achievements 

and targets (indicators in grey are obligatory) 

Dimension: Extent of cooperation  
Selected in 
number of 
countries 

% of 
programmes 

using the 
bilateral 

indicator 21 

Target Achievement 
Achievement 

in % 

Number of project partnership agreements in beneficiary civil 
society 

5 25 97 250 258 

Number of project partnership agreements in the beneficiary 
private sector 

4 22 58 171 295 

Number of project partnership agreements in the beneficiary 
public sector 

5 49 179 294 164 

Number of women involved in exchange visits between 
beneficiary and donor states 

5 22 278 418 150 

Number of men involved in exchange visits between 
beneficiary and donor states 

5 17 228 347 152 

Source: DoRIS Report 13, 26 February 2016 

Extent of 

cooperation – EQ 3 

and EQ4 
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Another strong indicator of the extent of cooperation is “the extent to which projects 

have a donor project partner”. There are a large number of projects with donor 

project partners, both of which are highly appreciated by stakeholders. Tables in 

Chapter 3.1 show the number of project partners in total and for each of the donor 

states. 28% of the projects have donor project partners compared to 25% in the 

previous period (see section 3.3.3).   

Figure 4-1 shows the share of projects that has a donor project partner in the five 

focus countries. Latvia has a relatively high share of projects with a donor project 

partner, namely 37%. The shares in the other four countries range between 20% 

and 31%. As the detailed analysis of the beneficiary countries in Chapters 5 and 6 

shows, the number of donor project partners tends to vary due to a number of 

other factors.  

Figure 4-1 Five focus countries - Share of projects with a donor project partner24 by country 

 

Source: DoRIS Report 41, 21 January 2016 

Table 4-5 also shows the relationship between the number of projects and the 

number of donor project partners at programme level. The general picture is that 

the larger the country, the smaller the number of projects with donor project 

partners. This may be attributed to the availability of partners. In some priority 

sectors such as 'Protecting cultural heritage', it can be ascribed to the fact that 

some of the programmes do not lend themselves to partnerships, and partners are 

therefore not looked for in the first place. 

                                                      
24 PA16, PA17, PA18, PA19, PA23, PA24 & PA25 

Share of projects 

with a donor project 

partner 
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Table 4-5 Five focus countries - Share of projects that has a donor project partner (%) per 

programme area 

PA Estonia Latvia Poland Romania Slovakia 

PA16  16 * 80 * 50 39 * 29 

PA17 - 100 * 98 31 * - 

PA18 - - - 100 * - 

PA19 100 * 100 * 100 * 21 * 100 * 

PA23 100 * 100 * 69 * - - 

PA24 100 * 100 33 * - - 

PA25 - 100 * - 100 * - 

* Programme has a DPP.     

Source: DoRIS Report 41, 28 February 2016 

The reason why the number of donor project partners is not higher is primarily due 

to a lack of availability of possible donor project partners in the donor states. 

Interviewed stakeholders at project and programme level found this lack of 

availability of donor project partners a key constraint to improving cooperation and 

thereby to furthering bilateral relations. The evaluation shows that a better ratio of 

programmes with projects with donor project partners would be beneficial to the 

promotion of the bilateral objective. As shown above, bilateral relations are 

established at project level. 

The limited number of donor project partners (due to the size of the donor countries 

in relation to the size of the beneficiary countries) needs to be addressed in the 

future. As the analysis will describe, the lack of partners explains why the DPPs in 

many programmes more than anything are seen as key to finding donor project 

partners rather than to identifying more strategic issues.  

4.1.3 Shared initiatives and results (dimension 2) 

The second dimension of the bilateral objective concerns: Sharing experience, 

knowledge, know-how and technology and working together for joint results such 

as the development of policies, laws, strategies or new knowledge or practice. 

During interviews, stakeholders across both programme and project level stated 

that positive experiences gained by working towards common goals during a 

programme or a project form a good basis for continued cooperation between the 

partners. Working together towards common goals is very important to 

stakeholders at all levels, and the common experiences have more impact on 

bilateral relations than more traditional ways of providing external support, e.g. 

technical assistance/expert assistance. Some of the DPPs and POs confirmed that 

in order for them to develop a close cooperative relationship they had to work 

together on a concrete project.  

There are six bilateral indicators on shared results, which programmes have been 

able to select. Table 4-6 shows overall achievements on these bilateral indicators 

related to the shared results dimension. As illustrated, achievement differs 

markedly across available indicators. Currently, the achievement on one indicator 

EQ6 and EQ8 - 

Shared results 



   
44 Mid-term evaluation of the support to strengthened bilateral relations under the EEA and Norway Grants 

 

 

(number of projects with expected shared results') is 266%. In comparison, one 

indicator has an 84% level of achievement, while two are far from being fully 

achieved (15% and 38%), and the remaining two indicators have not been selected 

or reported on in any of the evaluated programmes.  

Table 4-6 Five focus countries - bilateral indicators: shared results - target and 

achievements  

Dimension: Shared results Target Achievement 
Achievement 

in % 

Number of joint (bilateral) articles published, written by persons from both an institutions in a 
beneficiary and donor state, published in a national or international publications, originated 
from a project financed by the programme 

32 27 84  

Number of joint (bilateral) scientific papers written with co-researchers in at least one 
beneficiary and one donor state, and published in a national or international scientific 
publication, originated from a project financed by the programme(s). 

- - - 

Number of new policies, laws and regulations adapted, as a result of bilateral cooperation, 
under the grants 

13 5 38  

Number of projects with expected shared results (both partners are involved professionally in 
planning and implementation and can claim credit for achieved results) 

126 335 266  

Number of new technologies/new practises, including IT-systems, adopted in a beneficiary 
state, as a result of transfer of knowledge from a donor state partner 

39 6 15  

Number of new technologies/new practices, including IT-systems, adopted in a donor state, as 
a result of transfer of knowledge from beneficiary state partners. 

- - - 

Source: DoRIS Report 13, 28 February 2016 

 

In comparison with the use and achievements of the indicators related to the 

shared results dimension, survey respondents were asked to rate the three most 

important of the six results indicators. The indicator that stakeholders ranked 

highest is the 'Number of projects with expected shared results', which is consistent 

with the fact that this indicator has been most widely used across the five countries 

and has substantial overachievement as well. Table 4-7 shows how the ranking of 

that indicator differed across stakeholder levels.  

Table 4-7 Ranking of common/shared results “Number of projects with expected shared 

results” 

Survey question: Which common/shared results are the three most 
important on the list?  (All respondents) 

Ranking   
Detailed results for the 3 selected 
priority sectors (programme level) 

Ranking 
Ranking 'Number of projects with expected shared results' (out of 6 
results)  

All respondents (360) 1   Protecting cultural Heritage (22) 1 

All respondents at strategic level (61) 3   Research and Scholarships (22) 1 

All respondents on programmes (179) 1   
CP in Human and Social Development 
(65) 

1 

All respondents on projects (94) 3   Other sectors (70) 3 

All respondents that are a DPP (26) 2       

Source: Survey results, question 16b 

As shown, the 'Number of projects with expected shared results' indicator is ranked 

highest across programme level stakeholders for all three priority sectors. At 

strategic and project level, the indicator is not rated as the most important, yet still 

in the top half. The fact that the project level ranks shared results as number three 

is probably because project stakeholders are more specific in the assessment of 

what can be categorised as common/shared results. 
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The last key indicator analysed in the context of the shared initiatives and results is 

whether programme level stakeholders feel that they share objectives. Table 4-8 

shows that 67% on average of the survey respondents at programme level find that 

the objectives are shared, yet percentages differ between the programmes in the 

focus sectors. It is interesting to note that only around 50% of the respondents at 

strategic and DPP levels find that objectives are shared. One explanation of the 

low percentage may be found in the statements of many stakeholders at 

programme level on non-involvement in the programming process (see Chapter 6). 

Table 4-8 Shared objectives at programme level  

Survey question: How do you assess the degree to which the 
programme objectives are shared objectives between the 
beneficiary organisation(s) and the programme partner(s)? 
(Respondents on programme level) 

Average 
score 

% of 
answers 

high/ 
very 
high 

  

Detailed results for the 3 
selected priority sectors 

Score 
% of 

answers 
high/ 
very 
high 

Scores (1 = to a very low extent, 2 = to a low extent, 3 = neutral, 4 = 
to a high extent,  5 = to a very high extent) 

   

All respondents (256) 3.69 61   Protecting cultural 
Heritage (19) 

3.75 50 

All respondents at strategic level (81) 3.62 55   
Research and 
Scholarships (22) 

3.55 55 

All respondents on programmes (143) 3.77 67   
CP in Human and Social 
Development (65) 

3.86 75 

All respondents on projects - -   Other sectors (37) 3.87 71 

All respondents that are a DPP (32) 3.47 50         

Source: Survey results, question 3 

The evaluator assesses that there is limited focus on shared objectives, be they 

regular objectives or bilateral objectives. Interviews with stakeholders at strategic 

and programme level found no conclusive facts on this topic, although one 

programme level stakeholder specifically mentioned that this aspect had improved 

in the new period compared with the previous period. Less than 50% of the 

programme level interviewees responded to this question. This may explain the 

lower levels of responses in the high and very high degree categories.  

4.1.4 Knowledge and understanding (dimension 3) 

The third dimension of the bilateral objective concerns 'knowledge and 

understanding': Bring people and institutions together and create space for 

improved knowledge and mutual understanding between individuals, institutions, 

states and the wider public.  

In both the survey and in interviews, stakeholders from both beneficiary and donor 

states confirm that they have increased their knowledge and mutual understanding 

of the partners' culture and institutions as a result of the programmes and projects. 

It is the opinion of the project level stakeholders that much learning can be 

achieved from being exposed to different practices and 'another way of doing 

things'. Table 4-9 shows the overall results of the survey. At programme level, 

'understanding the institutions' receives the highest score in terms of respondents 

who responded to a high or very high degree (95%). This is particularly true for the 

areas of 'Research and Scholarship' (86%).This fits well with the findings of 

interviews where both programme level and project level stakeholders highlighted 

Programme level – 

shared objective 

EQ2: What changes 

are evident amongst 

actors? 
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the importance of getting to know the institutional culture and way of working of the 

partner country (more than the culture as such).  

Table 4-9 Understanding of culture, institutions, political and socio-economic developments 

Survey question: Has your/the 
programme(s) or project led to a better 
understanding of the partner country in 
the following fields? (All respondents) 

 Understanding of 
the culture - 

differences and 
similarities 

Understanding the 
institutions - 

differences and 
similarities 

Understanding of 
the political 

situation 

Understanding the 
specific socio-

economic 
developments  

Scores (1 = to a very low extent, 2 = to a 
low extent, 3 = neutral, 4 = to a high 
extent,  5 = to a very high extent) 

Average 
score 

% of 
answers 

high/ 
very 
high 

Average 
score 

% of 
answers 

high/ 
very 
high 

Average 
score 

% of 
answers 

high/ 
very 
high 

Average 
score 

% of 
answers 

high/ 
very 
high 

All respondents (405) 3.76 65 3.91 72 3.33 45 3.67 60 

All respondents at strategic level (76) 3.76 57 3.67 61 3.00 32 3.59 53 

All respondents on programmes (194) 3.67 66 3.88 73 3.17 38 3.56 57 

All respondents on projects (106) 3.77 63 4.03 75 3.56 55 3.90 69 

All respondents that are a DPP (29) 4.32 82 4.24 76 4.14 79 3.83 62 

                  

Detailed results for 3 selected priority 
sectors (programme level) 

Culture Institutions Political Socio-economic 

Average 
score 

% of 
answers 

high/ 
very 
high 

Average 
score 

% of 
answers 

high/ 
very 
high 

Average 
score 

% of 
answers 

high/ 
very 
high 

Average 
score 

% of 
answers 

high/ 
very 
high 

Protecting cultural Heritage (26) 4.21 83 3.91 78 3.35 43 3.66 57 

Research and Scholarships (22) 4.05 86 4.27 95 3.39 39 3.79 63 

Human and Social Development (53) 3.98 75 4.20 86 3.34 44 3.68 62 

Other sectors (93) 4.21 83 3.91 78 3.35 43 3.66 57 

Source: Survey results, question 14 

The analysis of whether a better understanding of the sector had evolved as a 

result of programmes and project results paints a mixed picture, indicating that a 

positive response depends on the sector or priority area. Table 4-10 shows that 

strategic level stakeholders and programme stakeholders in 'Research and 

Scholarships' do not assign high scores to this aspect. Interviews with stakeholders 

in 'Research and Scholarship' indicate that this is because the sector is already 

well known. On the other hand, in the 'Protecting Cultural Heritage' and 'capacity 

building in Human and Social Development sector', 96% and 83% respectively find 

that this has happened to a high of very high degree. Interviews suggest a similar 

picture where in particular stakeholders interviewed in the 'capacity building Human 

and Social Development' sector highlighted the importance of this aspect. This is 

explained by the fact that these types of projects exchange more knowledge in 

terms of policy and sector knowledge.  
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Table 4-10 Better understanding of the programme sector 

Survey question: Do you assess that your/the programme(s) 
creates a better understanding of your/the programme 
sector(s)?  
(All respondents) 

Average 
score 

% of 
answers 

high/ 
very 
high 

  
Detailed results for the 3 
selected priority sectors 
(programme level) 

Average 
score 

% of 
answers 

high/ 
very 
high 

Scores (1 = to a very low extent, 2 = to a low extent, 3 = neutral, 
4 = to a high extent,  5 = to a very high extent) 

 

All respondents (405) 3.91 73   
Protecting cultural 
Heritage (22) 

4.23 96 

All respondents at strategic level (76) 3.72 57   
Research and 
Scholarships (22) 

3.59 50 

All respondents at programme level (194) 3.98 79   Human and Social 
Development (65) 

4.10 83 

All respondents at project level (106) 4.13 80   Other sectors (85) 3.93 74 

All DPP respondents (29)  3.93 69         

Source: Survey results, question 15 

4.1.5 Wider effects (dimension 4) 

The last dimension of the bilateral objective explored in the evaluation is the wider 

effects: 'Wider effects might happen as a result of institutions working together and 

finding common ground for extending their cooperation beyond the projects and 

programmes'.  

The evaluation found that wider effects in terms of planned or anticipated con-

tinued cooperation and development of networks are significant and widespread 

results occur from the implementation of the Research programmes. Possibly due 

to the fact that in the research field, international funding is available for joint 

research projects from for example the large EU programmes Horizon, etc. This 

kind of funding is not available to other sectors. The benefits in terms of developing 

international and EU networks and learning about international initiatives in 

research are very clear. The EEA and Norway Grants support these processes by 

being an important contributor and often facilitating a first international cooperation 

for both parties. However, the evaluation also shows that such networks and 

cooperation cannot always continue after the expiration of the external funding.  

The other sectors (Protecting culture heritage, Research and Scholarships and 

Capacity building in Human and Social Development) all confirm the wish for and 

the interest in further cooperation, but all depend on the availability of additional 

funding. As illustrated in Table 4-11, the two sectors 'protecting culture heritage' 

and 'scholarships' have experienced the best results concerning networks or 

access to networks. Table 4-11 furthermore shows the survey results relating to 

how projects and programmes rank the importance of the wider effects. 

'Professional networks' receives high rankings by almost all priority sectors but 

'international networks' is also a top scorer in all three priority sectors.  
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Table 4-11 Projects and programmes result in 'Wider effects'  

Survey question: Do you assess that partnerships and networks have 
resulted in (wider effects) (Respondents from programmes and projects) 

Ranking  Protecting 
cultural heritage  

Ranking  Research 
and scholarships 

Ranking  Capacity 
building and 

Human and social 
development 

Assessment of how partnerships and networks have resulted in (wider 
effects), in order of importance 

PRG 
 (21) 

PRJ 
(3) 

PRG  
(29) 

PRJ 
 (5) 

PRG 
 (35) 

PRJ 
(19) 

Number of professional networks between institutions in beneficiary and 
donor states established and operational 

1 1 2 1 1 1 

Number of European and international networks where project and 
programme partners participate together 

2 3 1 2 5 6 

Number of replications of joint projects (or results) by other organisations 
in the same or another country 

3 2 6 6 2 2 

Number of joint, sector-wide initiatives, in a beneficiary or donor state, 
beyond your/the programme(s) 

5 6 4 5 3 4 

Number of cooperation activities or initiatives in international fora 
between senior decision makers / politicians, as a result of joint projects or 
programmes 

4 5 5 3 4 3 

Number of joint initiatives in the European or international arena or 
multilateral organisations 

6 4 3 4 6 5 

Source: Survey results, question 20 

Further to these findings, Figure 4-2 shows that many projects (76% to a high or 

very high extent) do plan and expect that they will continue the dialogue and 

cooperation beyond the projects. Programme operators are also positive in this 

respect (58% respond to a high or very high extent).  

Figure 4-2 Continuation of dialogue and cooperation 

Source: Survey results, question 14 

Results in terms of 'wider effects' of the programmes are to be expected. The 

qualitative data collected through surveys and interviews indicate that this is a 

measureable dimension. However, an analysis of the programme indicators shows 

limited achievements in terms of 'wider effects' on the relevant indicators so far (cf. 

Table 4-12). This can most probably be explained by the fact that programme 

implementation is not very far and that the wider effects are most visible towards 

the end or after the completion of a project. Another factor is that the bilateral 

indicators on 'wider effects'' are not used very much by the programmes or 

projects. Between 1% and 5% of the programmes use this indicator, and it is also 

selected in very few programmes. This aspect thus has to be addressed in an ex-

post evaluation focusing on sustainability. 
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Table 4-12 Five focus countries - Overview bilateral indicators: achievements and targets  

Dimension: Wider effects Target Achievement 
Achievement 

in % 

Number of professional networks between institutions in beneficiary and donor states 
established and operational 

16 - -    

Number of European and international networks where project and programme 
partners participate together 

28 10 36  

Number of joint, sector-wide initiatives, in a beneficiary or donor state, beyond the 
programme 

7 5 71  

Number of joint initiatives in the European or international arena or multilateral 
organisations 

6 4 67  

Number of cooperation or initiatives in international fora between senior decision 
makers / politicians, as a result of joint projects or programmes 

2 - -    

Number of replications of joint projects (or results) by other organisations in the same 
or another country 

3 1 33  

Source: DoRIS Report 13, 28 February 2016 

  

4.2 Efficiency: What have been the common 
bottlenecks/facilitation factor in strengthening 
the bilateral relation at the different levels and 
what could be improved? 

The second section of this chapter focuses on efficiency and the bottlenecks or 

factors which either facilitate or hinder the development of bilateral relations at 

different levels. This is done by answering the evaluation sub-questions that focus 

on the processes, tools and the programme structures relevant for the bilateral 

relations as set out in the evaluation framework in Appendix A.  

Progress is measured quantitatively and qualitatively using DoRIS data, an e-

survey and qualitative interviews conducted in the focus countries and sectors. As 

none of the programme indicators focus on effectiveness, the key data used are 

the survey data and interviews. Progress will be judged in qualitative terms when 

stakeholders confirm progress in the survey and interviews.  

4.2.1 Roles and responsibilities 

The roles and responsibilities of the different actors are generally well understood. 

There is no indication that the different actors do not understand their roles and 

tasks. However, as the DPP is a new function, it is not surprising that the 

evaluation has identified some uncertainty and lack of clarity of the role. However, 

it is also the understanding of the evaluator that most of these uncertainties have 

been addressed during programme implementation. 

The role of the DPP as a facilitator of the identification of donor project partners is 

seen as imperative. Both programme and project level stakeholders interviewed 

emphasise that no other stakeholder can provide the equivalent knowledge of and 

access to donor project partners. The DPPs have become a key feature of many 

programmes and stakeholders interviewed see the DPPs as key to the success of 

the EEA and Norway Grants.  
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Yet, despite the fact that the DPP model ensured that a large number of donor 

states became involved in cooperation activities, stakeholders highlighted the need 

for additional DPPs. Due to capacity problems related to finding relevant DPPs, 

some programmes have experienced that their request for one could not be met. 

The capacity of the DPPs is an issue as some DPPs cover many countries and 

programmes and are used to their full capacity. 

As mentioned above, the DPP is especially mentioned as a key factor in finding 

and identifying donor project partners. In some cases, databases can be useful for 

identifying partners, but in general stakeholders find that the DPP is more valuable 

when it comes to identifying partners. The analysis in Chapter 3 shows the number 

of DPPs relative to the number of donor project partners. In all focus countries, the 

share of projects with a donor project partner is higher when a DPP is present. 

However, as Chapters 5 and 6 show, other factors than the presence of a DPP can 

influence the number of projects that have donor project partners25. 

From the PO perspective, the DPP model plays an important role in ensuring 

strategic sparring between the partners. Furthermore, the DPPs play a role in 

strengthening the administrative and expert cooperation between donor state and 

beneficiary state. Nevertheless, the evaluation shows that there is a need for 

improving the match between PO and DPPs in the next round of the EEA and 

Norway Grants. Examples provided by stakeholders interviewed at programme 

level include cases where a DPP with a focus on content has been matched with 

an administrative PO, which is not considered a good match by the stakeholders. 

It is important to note that DPP use and roles differ considerably across 

programmes and countries. There is a sectoral difference in the use of DPPs and 

the DPPs do not necessarily have the same key functions in all sectors (see 

Chapter 6). In programmes in the sector of Research and Scholarships, the DPPs 

have an important role to play in facilitating partner search and in participating in 

monitoring/programme committees. In programmes with a capacity building 

element, the DPP more often assumes the role of an expert (especially in 

programmes with the Council of Europe (CoE). Additional findings of the DPP role 

are: 

› Development of networks that can work within the EU and internationally 

outside the EU (culture IFACCA) is a key factor. DPPs themselves find that 

they have strengthened their international cooperation capacity through their 

work as DPPs. The professionalization that follows from international 

cooperation is an important part of the motivation for undertaking DPP work 

(not only of DPPs). 

› Programme level stakeholder interviews also confirm that the DPPs have 

strengthened the cooperation at the strategic level. However, the DPP 

involvement in the programmes is dependent on the PO (varied experiences). 

                                                      
25 Note that these numbers include projects within programmes where a donor project 

partner is compulsory. 
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› There are many examples of interesting exchanges between DPPs and POs – 

and interviews with the programme level stakeholders confirm the two-way 

learning process. 

Some DPPs are not national partners. Examples are the Council of Europe (CoE), 

which is an international organisation, and the International Atomic Agency. It is 

difficult to assess how these international organisations function as DPPs and in 

terms of the bilateral objectives as they are not directly involved in promoting 

bilateral relations, but 'bilateral values'. 

The evaluation has not been able to find any correlation between the presence of a 

DPP and the use of bilateral indicators. In three of the focus countries, there is a 

substantially higher use of bilateral indicators in programmes with a DPP than in 

countries without – for two countries there is no or little difference.  In the 

assessment of the evaluator, the use of the indicators depends much more on the 

POs than the DPPs – as DPPs are seldom directly involved in programme 

management and implementation.  

4.2.2 Tools and processes 

The EEA and Norway Grants use a number of tools and processes to implement 

the programmes. Overall, the evaluation finds that these tools and processes 

support programme implementation, and some tools have a particularly positive 

effect on the bilateral relations and the implementation of the bilateral objective.  

The analysis shows a difference between programmes and project stakeholders in 

terms of the importance of the tools. In the survey, respondents were asked to 

assess and rank the most important tools for a bilateral relation or bilateral 

objective perspective. Table 4-13 below lists the top-5 ranking for each group of 

stakeholders.  

At programme level, the survey shows (Table 4-13) that 'networking and exchange 

of experience' was ranked as the most important tool whereas the most important 

tool mentioned in interviews was the 'management or cooperation committee'. In 

general, programme level stakeholders interviewed see the this committee as 

useful forum for discussing programme development, but also stress the 

importance of maintaining frequent contact between DPPs and POs outside the 

committee. The latter point supports the findings of the survey.  

At project stakeholder level, the survey found that support for project preparation 

and availability of donor project partners were the most important. A key issue in 

failure to achieve the bilateral objective is the lack of possible partners in the donor 

states. This point was mentioned by all interviewees in the focus countries, albeit 

emphasized more in some countries than others. Countries with a longer tradition 

of cooperation with Norway particularly (which at the same time are small 

countries) seem to have fewer issues with finding partners (provided that they were 

not late in starting implementation). 
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In the same vein, stakeholders interviewed at project level emphasize that prior 

contact and previous cooperation are key to finding a partner and developing a 

project.  

Table 4-13 Tools supporting bilateral relations 

Survey question: To what extent do you assess that the tools/activities listed below support the development 
of bilateral relations? (All respondents: 421)  
Scores (1 = to a very low extent, 2 = to a low extent, 3 = neutral, 4 = to a high extent,  5 = to a very high extent) 

Top-5 Tools for programmes  
Average 

score  
Top-5 Tools for projects 

Average 
score 

Networking and exchange of 
experience 

4.44 Support for project  preparation  4.21 

Study tours for PO's or other 
potential programme partners to 
the donor states 

4.27 
Availability of donor project 
partners 

4.18 

Donor Programme Partnerships 4.23 
Conferences and seminars on 
topics of common interest 

3.99 

Bilateral funds at national level 4.08 
Joint side events at international 
meetings 

3.88 

Cooperation committee 3.96 
Seed money: Events for partner 
search 

3.86 

Source: Survey results, question 8 

Survey respondents list bilateral funds among the most important tool. Bilateral 

funds at programme level are seen as useful, especially for partner search 

(Measure A) by interviewed stakeholders. However, particularly the larger focus 

countries of this analysis found that the amount set aside for bilateral funds is too 

high. Strategic level stakeholders stated that it is difficult to use the funds as 

intended. A general finding across the focus countries was that projects at this 

stage of implementation (many projects are close to completion) do not have time 

to apply for additional funds for cooperation. Several stakeholders interviewed at 

programme level stated that they were able to cover these expenses (bilateral – 

meetings etc.) with the mainstream funding.  

In general, the analysis in Chapter 6 found that there are differences in the manner 

in which the bilateral funds are planned and used. Some programmes and 

countries use the bilateral funds for additional calls, not linked to the mainstream 

project of the programmes, whereas other countries and programmes use the 

funds in support of the mainstream projects. 

Less funding than envisaged was used for Measure A. Late implementation of 

some programmes resulted in programme operators being in a hurry to launch 

programmes and some did not launch calls for Measure A at all whereas other 

programme operators launched Measure A calls in parallel with the mainstream 

calls. Interviews with project level stakeholders revealed that few projects would 

apply for Measure A under such circumstances due to time constraints (and that 

this was another application which they did not have the staff resources to 

develop). Some project stakeholders stated that they had not even been aware of 

the calls for Measure A. 

In most countries, Measure B is being implemented and calls have been or will be 

launched in the coming months (due to the extension of the programmes in several 

countries). Some stakeholders at programme level expect that Measure B will not 
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fully come into play in all programmes, as projects are too engaged in main project 

implementation. Measure B funds are therefore likely to be used for calls for small 

bilateral projects, which have no direct relation to the mainstream programme.  

As shown in Table 4-14, 2.2 MEUR has been set aside as bilateral funds at 

national level across the five focus countries, and 4.1 MEUR at programme level. 

Stakeholders especially in the bigger countries find that too much money has been 

set aside for bilateral funds (national and programme level). This issue is 

exacerbated by the difficulty associated with transferring funds from one level to 

the other. Generally, there is an expressed wish for more flexibility in the bilateral 

funds, particularly that the bilateral funds at programme level and national level 

should be merged to avoid having bilateral funds at two levels.  

Bilateral funds at national level are used for strategic, predefined projects in cases 

where the donor and beneficiary states can address a specific issue of common 

interest, which is outside the main programme lines. The evaluation shows that 

many stakeholders perceive this as an interesting option at strategic level.  

Table 4-14 Incurred amount of bilateral funds (five focus countries) 

Topic MEUR Progress in % 

Bilateral funds at national level/%incurred  2.2 40 

Bilateral fund at programme level/%incurred 4.1 21 

Source: DoRIS report 5, 29 February 2016 

The amount of bilateral funds incurred26 at this point in time is 21% at programme 

level and 40% at national level for the programmes overall. As mentioned above, 

the lower level of use of bilateral funds at programme level is explained by the fact 

that Measure B is generally intended to support activities when projects are already 

under implementation, more specifically the part of the projects that has to do with 

building relations.    

4.2.3 Factors which facilitate or hinder bilateral relations 

The analysis only identified relatively few, yet important, barriers and problems for 

the achievement of the bilateral objective. Positive factors referred to are mostly 

those relating to the tools (as mentioned above) provided by the grants. Still, other 

factors also contribute positively. 

Looking first at factors that facilitate bilateral relations, interviews with programme 

and project level stakeholders showed that in all focus countries finding a partner 

with common interests and availability of human resources interested in the 

cooperation (EE, LV, PL, SK, RO) was important for establishing good cooperation. 

As shown in Table 4-15, there are sectoral differences and these issues are more 

important in 'Research and Scholarships' and 'capacity building in Human and 

                                                      
26 The incurred amount is defined as ‘eligible expenditure in approved Interim Financial 

Reports’, and can be interpreted as the amount spent by the programmes. The incurred rate 

is the incurred amount calculated as a share of the total eligible expenditure 
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Social Development' than in 'Protecting cultural heritage'. Even though the 

stakeholder interviews did not reveal the same difference between sectors as the 

survey, it transpires that some culture programmes and projects do not attach the 

same importance to partnerships as programmes and projects in other sectors. 

Table 4-15 Top 5 ranking of issues that facilitate bilateral relations 

Survey question: Which organisational and management issues 
facilitate the development of bilateral relations?  
(All respondents, 443) 

Programme level 

Project 
level 

Top 5 Ranking for issues that facilitate bilateral relations 
Protecting 
cultural 
Heritage 

Research 
and 
Scholarships 

Human and 
Social 
Development 

Respondents 
that are a 
DPP 

Availability of human resources interested in the cooperation 3 2 1 3 1 

Partners (participants) on both sides available 1 1 2 2 - 

Possible to find common ground and interest for cooperation - 3 3 4 - 

Information and support 4 5 4  - 3 

Resources available for further actions and cooperation - - 5 - - 

Source: Survey results, question 9 

Turning to factors that hinder bilateral relations, Table 4-16 shows the combined 

survey results of such hindrances. ‘Procedures for granting programme(s)/project 

slow and cumbersome (bureaucratic)’ is given the highest score by all three 

programme types. For projects with a donor project partner, the survey and the 

project level interviews identified bureaucratic rules (i.e. reporting, financial and 

procurement rules) and limited project implementation timeframes as obstacles to 

spending time on the bilateral relations aspect.  

A number of countries have decided to use the same system for implementation of 

the EEA and Norway Grants as they use for the EU structural funds. Programme 

and project stakeholders find that the structural funds system is too bureaucratic 

and that the financial rules are too cumbersome. The national system for 

implementation of structural funds and related procedures may not be very relevant 

to a partner/bilateral relation focused programme, especially when this programme 

includes a donor project partner, who has a hard time complying with the checks 

and balances of EU Member State structural fund programmes. Programmes in the 

Research and Scholarship sector regret the decision not to use ERASMUS+ 

procedures. 
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Table 4-16 Top 5 ranking for issues that hinder bilateral relations 

Survey question: Which organisational and management issues 
hinder the development of bilateral relations? (All respondents, 
436) 

Programme level 

Project 
level 

Top 5 Ranking for issues that hinder bilateral relations 
Protecting 
cultural 
Heritage 

Research 
and 
Scholarships 

Human and 
Social 
Development 

Responde
nts that 
are a DPP 

Procedures for granting programme(s)/project slow and 
cumbersome (bureaucratic) 

1 1 1 - 5 

Capacity of involved institutions not adequate 2 2 2 4 - 

Difficulty in initiating cooperation between beneficiary and donor 
state partners 

5 4 3 3 - 

Lack of communicating 4 5 4 2 - 

Difference in legal provisions regulating the rules of cooperation - - 5 - - 

Source: Survey results, question 10 

4.2.4 Reporting and use of indicators 

All programme reporting includes sections on achievements of bilateral objectives. 

The reports on achievements are generally formulated in a standardised manner, 

describing activities. Often, achievements are not very well documented and 

contain no reference to specific examples. The 2015 reports (submitted in 2016) 

include sections on the bilateral objectives which attempt to take a step further by 

listing the bilateral results or objectives. Some reports now describe the 

development of DPP relations (e.g. SK06), some also report on results and use of 

bilateral funds (e.g. RO15), some also list the bilateral indicators (e.g. RO14 and 

SK05), whereas others include examples of projects with good results in the 

bilateral relations domain (long list of projects) (e.g. EE06). Others again are 

merely activity oriented and resemble the 2014 reports (e.g. PL12).  

Although DPP reports are often interesting and informative, they differ widely in 

length and quality. The DPP reports are not very specific on the bilateral relations 

and results. Most reports only report on the activities or the 'bilateral' activities of 

the DPP themselves such as participation in meetings, etc.  

Bilateral indicators  

The analysis reveals several reasons why bilateral indicators are not used. Overall, 

the programmes and projects do not seem to be aware of the bilateral indicators, 

and reporting tends to be limited to compulsory indicators. The indicators are 

standardised for all programme types (priority areas), which make them less 

relevant to some programme/projects types. Consequently, some projects cannot 

see themselves and their activities mirrored in the generic indicator. 

Table 4-17 shows that no more than 30% of the programmes report on the bilateral 

indicators in DoRIS (apart from the obligatory reporting). Of the 28 programmes 

scrutinised in the evaluation, only nine programmes use other bilateral indicators 

than the compulsory ones. In general, the reporting in DoRIS on regular indicators 

seems better and more consistent than the one on the bilateral indicators. For the 

indicators chosen by programmes through the setting of targets, achievements are 

often significantly higher than the targets. DoRIS also contains achievements for 

indicators for which no targets were set, which in turn indicates a lack of planning. 
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Table 4-17 below shows the number and percentage of programmes27, which use 

bilateral indicators in the four dimensions. Each dimension is discussed separately 

below. 

Table 4-17 Five focus countries (all programmes) - Use of bilateral indicators 

Dimension 

Programmes Projects 

Total number that has 
an indicator in this 
category  (share) 

Number with a DPP  

Total  number 
that has a 

bilateral indicator  
(3,070 in total) 

Number with a dpp 
(share) 

1. Extent of cooperation 52 (81%) 39 2,603 613 (24%) 

2. Shared results 19 (30%) 14 562 181 (32%) 

3. Knowledge and mutual understanding 7 (11%) 5 172 68 (40%) 

4. Wider effects 10 (16%) 6 248 52 (21%) 

Source: DoRIS Report 13, 31 & 41, 28 February 2016 

Overall, Table 4-18 shows that programmes and projects use the compulsory 

bilateral indicators on the extent of cooperation. Not all programmes use these as 

this would result in the total of the three compulsory indicators in Table 4-18 being 

100% (assuming that all programmes choose one extent indicator). The two last 

indicators are only used by 17-22% of the programmes are therefore not very 

informative.  

Table 4-18 Five focus countries - bilateral indicator - use of extent of cooperation (indicators 

in grey are compulsory) 

Dimension: Extent of cooperation  
Selected in number 

of countries 
Programmes using the 
bilateral indicator (%) 

Number of project partnership agreements in beneficiary civil society 5  25 

Number of project partnership agreements in the beneficiary private sector 4 22 

Number of project partnership agreements in the beneficiary public sector 5 49 

Number of women involved in exchange visits between beneficiary and donor states 5 22 

Number of men involved in exchange visits between beneficiary and donor states 5 17 

Source: DoRIS Report 13, 26 February 2016 

Table 4-19 shows the use of the five bilateral indicators related to the ‘shared 

results’ dimension. This is the least used bilateral indicator, i.e. 4-16% of 

programmes in the focus countries used these indicators, although one would 

expect that this dimension would be relatively straightforward to measure as it is 

actually very similar to the regular indicators. One may also question why these 

indicators would be necessary as bilateral indicators or whether it would not be 

easier to measure this aspect using the regular indicators.  

This being said, some of the indicators lend themselves more to some programme 

types – articles, for example, are probably more an output of research 

programmes. Most projects should be able to 'find themselves' under 'number of 

projects with expected shared results' and this is also the indicator which is used in 

most programmes. The last indicator may be too 'dominated' by technologies that 

                                                      
27 All programmes, which have a target with a value higher than '0' have been included. 
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projects refrain from using as they do not feel that their output constitutes a 

technology.  

Table 4-19 Five focus countries - Bilateral indicators: use of shared results 

Dimension: Shared results (5 countries)  
Selected in 
number of 
countries 

Programmes 
using the 
bilateral 

indicator (%) 

Number of joint (bilateral) articles published, written by persons from both an institutions in a beneficiary 
and donor state, published in a national or international publications, originated from a project financed by 
the programme 

4 10 

Number of new policies, laws and regulations adapted, as a result of bilateral cooperation, under the grants 2 4 

Number of projects with expected shared results (both partners are involved professionally in planning and 
implementation and can claim credit for achieved results) 

4 16 

Number of new technologies/new practises, including IT-systems, adopted in a beneficiary state, as a result 
of transfer of knowledge from a donor state partner 

3 7 

Source: DoRIS Report 13, 28 February 2016 

The guideline foresees that programmes or projects develop their own indicators in 

this dimension. And, in the opinion of the evaluator, the only indicator given is 

probably only relevant to certain types of programmes such as Research. 

However, similar indicators are generally selected as regular (or derived indicators) 

and therefore not needed as bilateral indicators. 

Table 4-20 Five focus countries - Overview bilateral indicators: use of wider effects 

Dimension: Wider effects 
Selected in 
number of 
countries 

Programmes 
using the 
bilateral 

indicator (%) 

Number of professional networks between institutions in beneficiary and donor states established and 
operational 

1 2 

Number of European and international networks where project and programme partners participate 
together 

3 5 

Number of joint, sector-wide initiatives, in a beneficiary or donor state, beyond the programme 2 3 

Number of joint initiatives in the European or international arena or multilateral organisations 2 2 

Number of cooperation or initiatives in international fora between senior decision makers / politicians, as a 
result of joint projects or programmes 

2 1 

Number of replications of joint projects (or results) by other organisations in the same or another country 1 2 

Source: DoRIS report 13, 28 February 2016 

Six indicators are presented in the guideline on the bilateral objective for the 

dimension 'Wider effects': In the opinion of the evaluator, one or more of the six 

indicators are relevant to many of the programmes analysed.  An interpretation of 

the limited use of this indicator could be that programmes and projects were not 

very advanced when data on the bilateral indicators were collected in the beginning 

of 2014. This did not improve for 2015. 

Result indicators and derived indicators  

Apart from the bilateral indicators, which are the focus of the evaluation, this 

analysis also includes the derived result indicators and other quantitative data from 

DoRIS. As the programmes under the EEA and Norway Grants have the choice of 

applying own regular indicators, this has resulted in the development of a very 

large number of indicators reported in the DoRIS database, which cannot be 

Knowledge and 

understanding 

Comment on wider 

effects 

Derived result 

indicators 
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aggregated. The FMO has therefore structured these indicators in overall 

indicators called derived indicators. These indicators can be aggregated at 

programme, country or overall level. 

Projects in 19-50% of the programmes use these particular result indicators to 

measure and describe progress. Table 4-21 shows some progress towards 

achieving the targets in the selected, derived indicators as well as over 

achievement in two.   

As the analysis will show, the total use of regular indicators (based on the derived 

indicators) is higher than the use of bilateral indicators. Table 4-21 shows that the 

selected indicators are used in 20% to 100% of the countries. 

Table 4-21 Five focus countries: Derived result indicators (related to the dimensions) use 

and progress 

Derived indicators used in the 
dimension  

Number of 
indicators 

Average progress 
(achievement/target) in % 

Used in number of 
countries 

Extent of cooperation 5 375% 1-4 

Knowledge and mutual 
understanding 

8 74% 1-5 

Shared results 2 123% 3 

Wider effects - -  - 

Source: DoRIS Report 44, 3 March 2016 

Bilateral objectives  

The evaluation reveals that stakeholders at both programme and project level have 

no common understanding of what the bilateral objectives are and thus not always 

of what has to be achieved at the bilateral level. In a few programmes, bilateral 

results are formulated, but in general there is no explicit formulation of specific 

bilateral objectives at programme level (for example in the programme agreement). 

However, this fact does not imply that there is no understanding of the bilateral 

objectives of the programmes and projects altogether, but the implicitness of the 

existing understanding causes it to be unfocused and potentially inconsistent 

across stakeholders. As mentioned above, surveyed programme level 

stakeholders find that the objective of strengthening bilateral relations was 

prioritised during the programme planning process. However, this finding could not 

be confirmed during interviews, as many of the interviewed programme level 

stakeholders were not involved in the programming process.

Achievements of 
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5 Country assessments 

Chapter 5 assesses the efficiency and effectiveness of bilateral objective at country 

level within and across the five focus countries Estonia, Latvia, Poland, Romania 

and Slovakia. The issues addressed here differ from those addressed in chapter 6 

as they are determined nationally rather than at sector level. 

Five individual country assessments have been conducted and subsequently 

subjected to a comparative analysis with the aim of identifying common 

denominators or specific fluctuations that may provide particular insights into the 

approaches that each country has taken to meeting the bilateral objective. 

The chapter starts by providing an overview of the key figures on which the 

analyses of this chapter are based, i.e. total net allocation, incurred amounts, 

number of projects etc., in total and for the five countries individually. Then, the 

effectiveness of the programmes is assessed in terms of achieving the bilateral 

objectives (EQs 1, 2, 9 and 10) and subsequently the level of efficiency across the 

five in-depth countries (EQs 11, 13, 14 and 15) is analysed. 

The following evaluation questions and topics are addressed across the five 

countries.  

› EQ1: Implementation/Strengthening of the bilateral objective 

› EQ2: Changes in awareness/visibility  

› EQ9 + EQ10: Formulated bilateral objectives and Memorandum of 

Understanding and use of bilateral indicators 

› EQ11: Roles and responsibilities of different actors 

› EQ13 + EQ14: The effect of the DPP 

› EQ15: Organisational and management issues facilitating or hindering 

bilateral relations. 

Country level in five 

countries 

Structure of the 

chapter 

Evaluation questions 

covered 
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Please note that this chapter has no summary. All findings are summarised in 

Chapters 4 and 7 respectively.  

5.1 Key figures  

Table 5-1 shows the key figures for the five focus countries that form the basis of 

the chapter analyses. This covers the status of the overall implementation of the 

programmes under the EEA and Norway Grants, and the use of bilateral funds.  

Table 5-1 Key figures for the five in-depth countries 

Topic All 5 countries EE LV PL SK RO 

Programme funds 
MEUR 

Progress 
in % 

MEUR % MEUR % MEUR % MEUR % MEUR % 

Total Funding (Net 
allocation) 

1,004.9  45.0 - 67.5 - 534.7 - 74.7 - 283.0 - 

Total allocated amount 
(MEUR) and allocated rate 
(%)  

998.0 99.3 44.7 99.4 67.1 99.4 531.6 99.4 74.3 99.4 280.3 99.1 

Incurred amount (MEUR) 
and incurred rate (%)28 

428.0 42.9 25.2 56.4 26.3 39.2 242.1 45.5 34.7 46.7 99.7 35.6 

Bilateral funds             

Incurred amount (MEUR) 
and incurred rate (%) at 
national level29 

2.2 39.9 0.2 45.7 0.4 96.4 0.8 30.4 0.0 6.6 0.8 51.5 

Incurred amount (MEUR) 
and incurred rate (%) at 
programme level30 

4.1 21.2 0.5 42.1 0.4 26.2 2.3 23.3 0.3 20.0 0.6 11.9 

Projects Number 
Share in 

% 
Num-

ber 
% 

Num-
ber 

% 
Num-
ber 

% 
Num-
ber 

% 
Num-

ber 
% 

Approved projects31 3,045 - 295 - 344 - 1,221 - 340 - 845 - 

Projects with donor project 
partner 

836 27 91 31 128 37 326 27 85 25 206 24 

Predefined projects 131 4 16 5 16 5 49 4 6 2 44 5 

Programmes with a DPP 42 67 9 90 6 86 8 50 6 67 13 62 

Source: DoRIS report 3, 5, 41 and 45, 29 February 2016  

 

                                                      
28 The incurred amount is defined as ‘eligible expenditure in approved Interim Financial 

Reports’, and can be interpreted as the amount spent by the programmes. The incurred rate 

is the incurred amount calculated as a share of the total eligible expenditure. 
29 Incurred rates are calculated as a share of the eligible expenditure on national level. Note 

that this theoretically includes co-financing but that there is no co-financing allocated on this 

level. 

30 Incurred rates are calculated as a share of the eligible expenditure on programme level. 

Note that this includes co-financing. 

31 50 projects have been terminated. 
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As the table shows, 99.3% of the total funds have been allocated to the five focus 

countries, and 42.9% of total programme funds have been incurred32 to date. The 

share of incurred funds varies across the five countries from 35.6% in Romania to 

56.4% in Estonia.  

While an average of 39.9% of the bilateral funds are incurred at national level, the 

same rate is 21.2% at programme level across all five countries.  

Looking at the individual countries, Romania and Latvia have both incurred a 

markedly higher share of the bilateral funds at national level (51.5% and 96.4%) 

than at programme level (11.9% and 26.2%), while Slovakia, in contrast, has 

incurred a relatively higher share (20.0%) at programme level compared to only 

6.6% at national level. This variation is somewhat smaller at programme level, 

ranging from 11.9% in Romania to 42.1% in Estonia, which has incurred a 

markedly higher share of bilateral funds at programme level than the other focus 

countries. Overall, countries with high incurred amounts also seem to have a high 

number of pre-defined projects, seen in relation to the programme overall allocated 

amount.  

On average, 67% of programmes in the five countries have a DPP, although the 

share of programmes with a DPP is significantly higher in Estonia and Latvia (90% 

and 86% respectively). 

Figure 5-1 illustrates, for all countries, the allocation of funds and the incurred 

amounts. The percentages allocated for the bilateral funds for each beneficiary 

country is indicated in brackets. The incurred rates vary significantly from country 

to country with Estonia and Spain having the highest incurred rates and thereby 

being further in the implementation of the programmes.  

                                                      
32 Incurred amount is defined as ‘eligible expenditure in approved Interim Financial Reports’ 

and can be interpreted as the amount actually spent by the programmes. 
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Figure 5-1  Allocation of total programme funds and incurred amount per beneficiary country

Source: DoRIS Report 3, 5 & 45, 29 February 2016  

5.2 Effectiveness  

In terms of effectiveness, the programmes analysed across the five countries 

generally seem to deliver on the bilateral objective. As illustrated in Table 5-2, 

survey respondents in the five countries find that the programmes have 

strengthened bilateral relations to a high or very high extent (72%). Generally, the 

DPPs are the most positive (average 4.11) with 79% of respondents stating that 

bilateral relations have been strengthened to a high or very high extent. In 

comparison, the remaining respondents at strategic level are slightly less positive 

with an average score of 3.76, and 58% of respondents stating "to a high" or "very 

high" extent. 

When this finding is compared with the survey results on the extent to which 

respondents find that the programmes and projects have strengthened bilateral 

relations on a scale from 1 to 5, a similar result is achieved.33 

                                                      
33 For the sake of simplicity, in the remainder of the chapter, we will refer to the effectiveness 

and efficiency of the programmes, implicitly including the projects under each programme as 

part of the assessment (rather than repeatedly writing the full reference to "the programmes 

and projects").  
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Table 5-2 Programmes and projects have strengthened bilateral relations34 

Survey question: Do you assess that the project has 
strengthened bilateral relations between the donor and 
the beneficiary country? 

Average 
score 

% of 
answers  

high/ 
very high 

  
Detailed results at 
country level 
(programme level) 

Average 
score 

% of 
answers 

high/ 
very high 

Scores (1 = to a very low extent, 2 = to a low extent, 3 = 
neutral, 4 = to a high extent,  5 = to a very high extent) 

All respondents (268) 3.96 72   Estonia (27) 4.22 85 

All respondents at strategic level (34) 3.79 58   Latvia (29) 3.83 65 

All respondents at programme level (164) 3.91 69   Poland (48) 3.94 70 

All respondents at project level (70) 4.08 81   Romania (41) 3.85 71 

All DPP respondents (29) 4.11 79   Slovakia (19) 3.58 58 

Source: Survey results, question 12.  

At strategic level, interviewed stakeholders generally found that bilateral relations 

have been strengthened but also that exact results are difficult to measure. Some 

divergence is experienced at strategic level. Some interviewees feel that the 

degree of focus of the development of bilateral relations could be increased in the 

future. Some interviews also indicate that relations have been strengthened at the 

strategic level through high profile projects. 

Among the strategic stakeholders, the Norwegian embassies35 in the five countries 

were probably those who most clearly confirmed progress towards the bilateral 

objective. The embassies see the programmes in general and some of the 

predefined bilateral funds projects as key policy tools for establishing relations at 

the bilateral level (policy level). Several of the stakeholders interviewed in this 

group stated that both programmes and projects open doors at the political level (a 

strategic project can be as important as a full programme). 

Turning to the national programme level, Estonian programme level respondents 

generally feel that bilateral relations have been strengthened more than is the case 

in the other countries (average score of 4.22). In contrast, the score of the Slovak 

programme level respondents on strengthened bilateral relations is 3.58. 

Stakeholders interviewed at programme level confirmed that bilateral relations are 

an important part of policy and emphasised the value of good and extensive 

cooperation to the benefit of both beneficiary and donor state partners. Slovak 

stakeholders found DPPs to be key enablers of developing bilateral relations, while 

in Romania the lack of donor project partners is seen by other stakeholders as 

hampering bilateral relations.  

To shed light on the visibility of the programmes, survey respondents were asked 

to assess the extent to which their programme(s) or projects had raised awareness 

of the donor states' efforts to assist beneficiary states.  

                                                      
34 As mentioned in the methodology, all DPP respondents contain data from all countries, 

not only the five focus countries. This is true for all similar tables in this chapter. 

35 None of the other donor countries have embassies in the five focus countries. 
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Table 5-3 Raised awareness of donor efforts  

Survey question: Do you assess that your/the programme(s) or project has 
raised awareness of the donor states' efforts to assist beneficiary states? Average 

score 

% of 
answers 

high / 
very high 

  

Detailed results 
at country level 
(programme 
level) 

Average 
score 

% of 
answers 

high / 
very high 

Scores (1 = to a very low extent, 2 = to a low extent, 3 = neutral, 4 = to a 
high extent,  5 = to a very high extent) 

All respondents (268) 3.97 75   Estonia (27) 3.96 76 

All respondents at strategic level (34) 4.12 73   Latvia (29) 3.68 61 

All respondents at programme level (164) 3.92 76   Poland (48) 3.81 71 

All respondents at project level (70) 4.00 75   Romania (41) 4.15 90 

All DPP respondents (29) 3.88 72   Slovakia (19) 4.00 74 

Source: Survey results, question 11 

As illustrated in Table 5-3, 75% of all respondents (strategic, programme and 

project level) across the five countries find that the programmes have raised 

awareness to a high or very high extent with an average score of 3.97. At the 

country-specific level, fluctuations are slightly larger. At programme level in 

Romania, as many as 90% of respondents find that the programmes have raised 

awareness of the donor states' efforts to assist beneficiary states to a high or very 

high extent. In Latvia, this share is somewhat lower, 61%, with an average score of 

3.68. This however, is still positive.  

Stakeholder interviews in all five countries confirm the overall tendency of higher 

awareness and better visibility. People are generally more aware of the grants and 

have a higher opinion of them than was the case in earlier phases of EEA and 

Norway Grants. Interviews at strategic and programme level show that visibility has 

increased, particularly at regional and local level and in rural districts, where the 

projects tend to be very visible, such as the renovation of a school or a cultural 

object - projects that are likely to have significant impact on the community. 

Similarly, high profile projects, such as the Health Care project in Estonia, further 

enhance the visibility of the EEA and Norway Grants. The project story from 

Slovakia in Box 5-1 below is a case in point. The Pro Monumenta Project shows 

how involvement of stakeholders at different levels can improve the visibility of the 

EEA and Norway Grants, and in this case, also minimise the restoration costs of 

historic monuments. 
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Box 5-1 Project story - Slovakia 

Project title: Pro Monumenta 

Country: Slovakia 

Description of the partnerships  

The project entitled Pro Monumenta is a cooperation between Pamiatkový úrad SR (The Monuments Board of the Slovak 
Republic), who is the project controller and Riksantikvaren (The Norwegian Directorate for Cultural Heritage under the Ministry of 
Environment). The two institutions first established contact back in 2010 based on a Slovak initiative financed by the Ministry of 
Culture. During the preparation of the project, both institutions organised and participated in several preparatory meetings and 
online discussions aimed at developing a plan for the implementation of the Pro Monumenta idea.  

Description of the project and activities  

The project was implemented from 1 January 2014 and was scheduled to terminate on 30 March 2016. The main goal of Pro 
Monumenta in Slovakia is to establish and equip three mobile teams with the capacity to identify and repair easy-to-mend defects 
at historic monuments, which have led or may lead to deterioration (including basic roof repairs, repairs to chimneys, rainwater 
drains, fixing of lightning conductors). Major damage identified in the project is documented in a monument technical report, 
which is stored electronically in a common database. Such a service is highly beneficial and minimises restoration costs because 
regular maintenance to immovable monuments is cheaper than restoration carried out once in several decades. Due to a lack of 
funds, the latter practice is quite common in Slovakia and many other countries and results in major damage to historic 
monuments. This type of initiative originates from the Netherlands, where it has yielded such good results that it now constitutes 
a case of best practice and has inspired projects worldwide.  

The project is expected to have a high level of sustainability in Slovakia because both the current government’s declaration for 
2012 - 2016 and its strategic document "Monument protection conception in SR up to 2020" places emphasis on the conservation 
of historic monuments. Therefore, there is a good chance of not only continuity, but also of extensions to the scale of the project.  

Description of the bilateral results:  

The project delivers several bilateral and multilateral results and includes all types of results.  
 
› In this case, the Norwegian partner mainly learns from Slovak experiences and approaches to the implementation of such 

activities. However, the Norwegian partner also supports the project through its human and technical expertise, such as 
through an expert from Nasjonele Fervardung, who is expected to arrive to Slovakia to conduct workshops for team members 
on monument conservation and repairs within a given area.  

› The project visibly improves already existing working relations between involved partners, including two national ministries of 
culture. This improves the chances of sustainability in a long-term perspective. The national Norwegian interest in the project 
is exemplified by the attendance of about 40 local stakeholders at the project presentation in Oslo. 

› Norway is currently planning to place all publicly restored monuments, especially wooden churches, under a similar 
programme. In addition the project resulted in both participating partners joining a large international community/network 
dealing with the issue, where they may further disseminate lessons learnt to other interested parties. 

Lessons learned:  

The project is a clear example of the great contextual and bilateral potential of the programme, if properly implemented. 
According to the assessment by the project coordinators the project impacts are visible both in Slovakia and Norway 
(establishment of the formal programmes in the project area) and as Mr. Reznik summarized: “The project significantly improved 
bilateral co-operation between Norwegian and Slovak experts in the area – especially because it focused on an area of the 
common interest”. 

Use of bilateral indicators:  

One (of three possible) bilateral indicator is officially used in the project documentation and reporting, namely indicator 12.2.3 
Number of signed bilateral agreements by Slovak public organisations with organisations from donor states. The value of this 
indicator is 1 signed bilateral agreement. 

Use of bilateral funds:  

The project has received funding from the Bilateral Programme Funds for strengthening of the partnership (measure B). The main 
activity financed from this source is the visit of the Slovak delegation in Norway (September 2015). The main Norwegian 
institutions visited were “Riksantikvaren” and "The National Fortification Heritage" of the "The Norwegian Defence Estates 
Agency". 
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According to embassy stakeholders in some of the countries, Norway in particular, 

has become far more visible through the EEA and Norway grants, as beneficiary 

institutions previously mainly focused on the regional EU members: Denmark, 

Sweden and Finland.  

In four of the five focus countries, NFPs have conducted a national awareness 

survey to shed light on the level of public awareness of the EEA and Norway 

Grants (no such survey was conducted in Slovakia). 

The public opinion survey conducted by the NFP in Romania showed that there is 

wide awareness of the EEA and Norway Grants both within and outside the group 

of direct stakeholders. Yet, outside the group of direct stakeholders, awareness is 

much lower than it is of EU funds36. In support of the Romanian finding, 

stakeholder interviews in Latvia and Poland indicate that visibility outside the wider 

stakeholder group is limited. In Poland, for instance, 65% of the respondents to the 

national awareness survey had not heard about EEA and Norway Grants37, 

Similarly, in Latvia, 45% of respondents to the national awareness survey who are 

internet users are aware of the EEA and Norway Grants., This knowledge 

however, is very superficial as most (71%) of the respondents only know the title 

but not any of the contents38. 

Survey respondents at strategic and programme level were also asked to assess 

the extent to which they found that the bilateral objective (i.e. strengthening 

relations between the EEA EFTA states, Iceland, Lichtenstein and Norway, and the 

beneficiary states) has been prioritised in the programme(s). 

Table 5-4 Prioritisation of strengthened bilateral relations in programmes 

 Survey question: Do you assess that the bilateral objective - strengthened 
relations between the EEA EFTA states (Iceland, Lichtenstein and Norway) 
and the beneficiary states - has been prioritised in the programme(s)? Averag

e score 

% of 
answers 

high/ 
very high 

  

Detailed results 
at country level 
(programme 
level) 

Averag
e score 

% of 
answers 

high/ 
very high 

Scores (1 = to a very low extent, 2 = to a low extent, 3 = neutral, 4 = to a 
high extent,  5 = to a very high extent) 

All respondents (201) 3.99 75   Estonia (27) 4.30 81 

All respondents at strategic level (34) 4.03 80   Latvia (29) 4.00 76 

All respondents at programme level (167) 3.98 74   Poland (47) 3.81 68 

All respondents at project level - -   Romania (45) 4.07 78 

All DPP respondents (29) 4.10 74   Slovakia (19) 3.68 68 

Source: Survey results, question 4 

As illustrated in Table 5-4, 75% of strategic and programme level respondents 

found that strengthened bilateral relations have been prioritised to a high or very 

                                                      
36 Quantitative public opinion survey developed in order to assess the visibility and 

transparency of EEA and Norway Grants 2009-14 Financial Mechanisms in Romania, April 

2014 

37 Awareness and evaluation of Norway grants and EEA grants in the Polish society. 

Findings from quantitative study commissioned by the Ministry of Infrastructure and 

Development. Warsaw, February 2014 
38 Strategic Report on Implementation of the EEA Financial Mechanism 2009–2014 in 

Latvia, January – December 2013 
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high extent (average score of 3.99). At programme level, the country-specific 

replies show that Slovak respondents generally find that bilateral relations have 

been prioritised to a lesser extent (average score 3.68) than in the other countries, 

while 81% of Estonian respondents find that bilateral relations have been 

prioritised to a high or very high extent (average score 4.3). This pattern mirrors the 

findings of the extent to which the programmes and projects have in fact 

strengthened bilateral relations, illustrated in Table 5-4 above. This indicates how 

prioritisation of the bilateral objective increases the likelihood of bilateral results. 

Interestingly, the stakeholder interviews conducted in all five countries yield a 

somewhat different result. While stakeholders in all countries, on the overall level, 

state that bilateral relations are an important part of the policy, the programmes 

very seldom develop to a stage where specific bilateral objectives are formulated. 

One explanation for this may be found in Latvia, where some stakeholders 

indicated that since the bilateral objective is included in the MoU, cooperation is 

therefore embedded at programme level in most programmes. Since most 

programmes, particularly in Latvia and Estonia, also have a DPP, the programmes 

automatically focus on the bilateral relations. This may indicate a tendency for the 

bilateral aspect to become somewhat formalistic, along the lines of 'we have a DPP 

therefore our programme adheres to the bilateral objective', rather than it being a 

matter of content and mutual results. 

Stakeholders interviewed in both Poland and Romania stated that they did not 

consider it necessary to formulate a specific bilateral objective, and a few 

programme level stakeholders even believed that bilateral aspects were part of the 

programme. Although such statements may reflect a misunderstanding, it suggests 

that there is a lack of clarity about the bilateral objective. This notion is backed up 

by interviews from Estonia revealing that even though some stakeholders have in 

fact used the bilateral indicators, most are unsure about how to measure the 

bilateral objectives. 

Table 5-5 below shows the extent to which survey respondents were involved in 

the programme preparation and planning process. This sheds light on their level of 

knowledge of the priorities that were set during that phase. 

Table 5-5 Involvement in programming and planning 

Survey question: Were you involved in the programme 
preparation and planning process? Averag

e score 

% of 
answers 

high/ very 
high 

  Detailed results at 
country level 
(programme level) 

Averag
e score 

% of 
answers 

high/ very 
high 

Scores (1 = to a very low extent, 2 = to a low extent, 3 = 
neutral, 4 = to a high extent,  5 = to a very high extent) 

 

All respondents (212) 2.99 42   Estonia (27) 2.44 33 

All respondents at strategic level (39) 3.62 59   Latvia (29) 2.55 31 

All respondents at programme level (173) 2.85 38   Poland (52) 2.88 35 

All respondents at project level  - -   Romania (46) 3.39 54 

All DPP respondents (32) 3.56 53   Slovakia (19) 2.47 26 

Source: Survey results, question 2 

As Table 5-5 shows, respondents across all five countries state that they were 

involved in the programme preparation and planning process to some extent. 

However, as the country-specific data show, there are considerable variations 

Involvement in 

programming 
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across the five focus countries. The data behind Table 5-5 reveal that in Estonia 

and Slovakia, more than 40% of all respondents were only involved in the planning 

and preparation process to a very low extent. In Latvia, the share of all 

respondents involved to a very low extent was almost 40%. In Poland, involvement 

was slightly higher, adding up to an average score of 3.12 across all respondents 

and 2.88 for respondents at programme level. Involvement was highest among 

Romanian respondents with more than half of respondents indicating involvement 

in the planning process to a high or very high extent, adding up to an average 

score of 3.47 for all respondents and 3.39 at programme level39.  

Very few interviewed stakeholders at programme level were directly involved in the 

programme formulation and development and few therefore had insight into the 

process. No additional data can thus corroborate the above findings.  

For all five focus countries, Table 5-6
40 below shows the share of all national 

programmes that make use of the bilateral indicators (shown in the grey shaded 

column), and the level of achievement in percentage towards the established target 

for that indicator (white column). Only those indicators that have been selected by 

at least one country are included in the table. An actual example of this is found in 

the Romanian project story presented in Box 6-3. The Romanian project on 

Capacity Building in Nuclear and Radiological Safety, Emergency Preparedness 

and Response exemplifies how a project may have many bilateral results but as 

these are not reflected in the bilateral indicators (none were used), only the project 

reporting and possibly the regular indicators may reflect these results. 

As Table 5-6 shows, the use of bilateral indicators is generally very low across all five 

countries. In particular, several of the indicators on shared results and wider effects 

tend to be disregarded altogether. 

In Estonia, for instance, one indicator has been used in half of the programmes, 

namely the mandatory indicator "Number of project partnership agreements in the 

beneficiary public sector". In more than 30% of the Estonian programmes, no 

indicator has been used, including the two other mandatory indicators "Number of 

project partnership agreements in beneficiary civil society" and "…in the beneficiary 

private sector". These two indicators have both been used in only 10% of the 

programmes in 2016. Most programmes are required to make use of at least one 

of the three obligatory indicators, yet if adding together the top three lines of Table 5-6 

for each country, it can be seen that some shares do not sum to 100%. This may 

be explained by the fact that there are programmes that do not require 

partnerships, and in some programmes it has not been possible to find relevant 

partners.

                                                      
39 The percentages referred to are not in the table, but in the background analysis 

40 All figures prior to a slash (/) indicate data from 2015 and all data after a slash represent 

the newest data from 2016. As described in the methodology, figures in the columns on 

achievement are based on those programmes that have set targets. 

Use of bilateral 

indicators 
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Table 5-6 Bilateral indicators in the five countries (all programmes):  Use and achievements 2015 

Dimension & Bilateral indicator 
 

Estonia Latvia Poland Slovakia Romania 

% of 
programmes 

using the 
bilateral 
indicator 

Achievement in 
% 

% of 
programmes 

using the 
bilateral 
indicator 

Achievement in 
% 

% of 
programmes 

using the 
bilateral 
indicator 

Achievement in 
% 

% of 
programmes 

using the 
bilateral 
indicator 

Achievement in 
% 

% of 
programmes 

using the 
bilateral 
indicator 

Achievement in 
% 

Extent of cooperation           

Number of project partnership agreements in beneficiary civil society 10 460 29 344 13 50 56 289 29 217 

Number of project partnership agreements in the beneficiary private sector 10 150 - - 25 510 44 143 24 141 

Number of project partnership agreements in the beneficiary public sector 50 215 57 131 13 125 78 244 62 166 

Number of women involved in exchange visits between beneficiary and donor states 30 415 29 57 13 385 56 159 29 51 

Number of men involved in exchange visits between beneficiary and donor states 20 250 29 133 13 204 33 294 24 114 

Shared results                     

Number of joint (bilateral) articles published, written by persons from both an institutions in a 
beneficiary and donor state, published in a national or international publications, originated 
from a project financed by the programme 

10 500 14 20 - - 56 111 10 - 

Number of new policies, laws and regulations adapted, as a result of bilateral cooperation, 
under the grants 

20 18 - - - - 22 150 - - 

Number of projects with expected shared results (both partners are involved professionally in 
planning and implementation and can claim credit for achieved results) 

20 111 - - 44 319 22 244 14 228 

Number of new technologies/new practises, including IT-systems, adopted in a beneficiary state, 
as a result of transfer of knowledge from a donor state partner 

30 22 - - 13 14 22 - - - 

Knowledge and mutual understanding                     

Number of articles published in one country about the other partner country 10 140 14 47 19 50 22 200 - - 

Wider effects                     

Number of professional networks between institutions in beneficiary and donor states 
established and operational 

- - 29 0 - - - - - - 

Number of European and international networks where project and programme partners 
participate together 

- - 14 100 - - 22 150 5 - 

Number of joint, sector-wide initiatives, in a beneficiary or donor state, beyond the programme 20 50 14 200 - - - - - - 

Number of joint initiatives in the European or international arena or multilateral organisations - - 14 100 6 - - - - - 

Number of cooperation or initiatives in international fora between senior decision makers / 
politicians, as a result of joint projects or programmes 

- - 14 - - - - - - - 

Number of replications of joint projects (or results) by other organisations in the same or 
another country 

- - - - - - 22 - - - 

Source: DoRIS report 13, February 2016 (28 Feb 2016)
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According to stakeholders interviewed in the five focus countries, there are several 

reasons for the limited use of bilateral indicators. Firstly, they were introduced late 

(after the main programme was finalised) and had to be added to the programmes. 

Secondly, for some programmes it was found that they overlapped with regular 

result indicators and thus of limited use (for example, the Latvian LV04 Culture 

Heritage Programme has the following regular output indicator - Number of a newly 

established and promoted existing partnership). Thirdly, some interviews suggest 

that stakeholders responsible for programmes based on an application model find 

themselves unable to define the indicators since they do not know which project 

applications they will receive. Fear of not meeting the indicators seems to 

discourage them from trying. Finally, some project level stakeholders simply stated 

that the bilateral indicators did not cover their needs. For instance, one interviewed 

stakeholder in Latvia stated that it is "hard to evaluate partnerships using only 

quantitative indicators; therefore [we] are trying to find a qualitative aspect and to 

be creative when reporting the bilateral aspect (e.g. participants in the conference, 

etc.)".  

Interviews with Polish, Latvian, and Romanian stakeholders also indicate that little 

attention is paid to the bilateral indicators at programme level, and that they are 

simply left to be completed by the projects. One interviewed programme level 

stakeholder said "for POs, it is difficult to define the bilateral indicator because it is 

almost impossible to predict how many partners will be present in the projects for 

open calls. It is much easier with the pre-defined projects".  

In spite of the limited use of bilateral indicators, achievement on the indicators that 

are in fact in use is very high. Assessing the level of achievement on the bilateral 

indicators with an established target, Table 5-6 above also shows that all five focus 

countries have considerable overachievement on a very high number of indicators. 

In fact, in four of the five countries, there is overachievement on more than half of 

the bilateral indicators, corresponding to an achievement of 120%. In Slovakia, this 

applies to as many as 75% of the indicators. Furthermore, in all five countries there 

is overachievement on indicators, corresponding to an achievement of more than 

200%. In Estonia and Poland, this is the case for almost half of the bilateral 

indicators applied. 

To some extent, this is because programme targets tend to constitute the sum of 

the targets of the projects under that programme, rather than a representation of a 

political or strategic ambition. Consequently, the very high levels over 

overachievement are problematic as they reflect a poor level of planning and thus 

a lost potential for increasing effectiveness through ambitious planning. When 

targets have been reached and even considerably surpassed, they lose their 

inherent ability to steer a programme in a specific, desired direction.  Stakeholders 

will tend to disregard them as they are no longer applicable for anything but 

possibly meeting a reporting requirement.  

Achievement on 

bilateral indicators  
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5.3 Efficiency 

The introduction of the DPP is key to successfully developing bilateral relations 

(see also Chapter 6). This makes it relevant to assess the extent to which 

stakeholders at programme level find that they have received adequate information 

about the opportunities for establishing programme partnerships. The respective 

survey responses are illustrated in Table 5-7. 

Table 5-7 Adequacy of information on establishing Donor Programme Partnerships 

Survey question: Did you receive adequate information about 
the opportunities for establishing programme partnerships? Average 

score 

% of 
answers 

high/ 
very high 

  
Detailed results at 
country level 
(programme 
level) 

Averag
e score 

% of 
answers 

high/ 
very high 

Scores (1 = to a very low extent, 2 = to a low extent, 3 = neutral, 
4 = to a high extent,  5 = to a very high extent) 

 

All respondents (241) 3.81 67   Estonia (28) 3.93 64 

All respondents at strategic level (35) 3.37 51   Latvia (29) 3.86 72 

All respondents at programme level (174) 3.75 63   Poland (52) 3.81 62 

All respondents at project level  - -   Romania (46) 3.52 59 

All DPP respondents (32) 3.53 53   Slovakia (19) 3.74 63 

Source: Survey results, question 1a 

As Table 5-7 shows, 67% of all respondents across the five focus countries feel 

that they have been adequately informed to a high or very high extent (average 

score 3.81). This average is somewhat lower at the strategic level, where 

respondents to some extent feel that they have received adequate information 

about the opportunities for establishing programme partnerships (3.37). These 

figures most probably also reflect that stakeholder representatives change over 

time and those responsible at the time of programming and planning of the EEA 

and Norway Grants may no longer be in the same positions.   

Information on how to establish donor programme partnerships (as discussed 

above), however, is ultimately mainly a catalyst for the subsequent establishment 

of such partnerships. Table 5-1 in the introduction to the chapter, established that 

67% of programmes across the five focus countries have a DPP, ranging from 50% 

of programmes in Poland to 90% in Estonia. In comparison, Table 5-8 shows the 

extent to which survey respondents across the five countries find that DPPs and 

donor project partners contribute to strengthening bilateral relations. 

EQ11: Roles and 

responsibilities of 

different actors 

EQ13-14: The effect 

of the DPP  
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Table 5-8 Contribution of DPPs and donor project partners to strengthening bilateral 

relations 

Survey question: Did the Donor Programme Partner(s) / donor 
project partner contribute to strengthening bilateral relations 
between actors in donor states and in the beneficiary state? 

Average 
score 

% of 
answers 

high/ 
very high 

  Detailed results at 
country level 
(programme level) 

Averag
e score 

% of 
answers 

high/ 
very high 

Scores (1 = to a very low extent, 2 = to a low extent, 3 = 
neutral, 4 = to a high extent,  5 = to a very high extent) 

 

All respondents (265) 4.03 77   Estonia (27) 4.48 89 

All respondents at strategic level (33) 3.94 61   Latvia (29) 4.19 90 

All respondents at programme level (163) 4.01 80   Poland (48) 3.80 75 

All respondents at project level (69) 4.11 77   Romania (40) 4.00 78 

All DPP respondents (29) 4.21 75   Slovakia (19) 3.56 69 

Source: Survey results, question 18 

As Table 5-8 shows, 77% of all respondents find that DPPs and donor project 

partners contribute to strengthening bilateral relations to a high or very high extent 

(average score of 4.03). This view is most positive among project level 

respondents and (not surprisingly) DPP respondents. Estonian and Latvian 

respondents are most positive about the extent to which the DPPs and donor 

project partners contribute to strengthening bilateral relations. This corresponds 

with the fact that DPPs are considerably more common in Estonian and Latvian 

programmes. In contrast, Slovak respondents feel that DPPs and donor project 

partners contribute less to strengthening bilateral relations, which corresponds with 

Slovak stakeholders experiencing the lowest degree of prioritisation and 

strengthening of bilateral relations (cf. Table 5-2 and Table 5-4). 

In Romania, a few interviewed programme stakeholders found that DPPs could be 

even more active in developing bilateral relations and results. 

Overall, there is a high degree of satisfaction with the DPP model at both 

programme and project levels across all five countries. Generally, the most 

important role of the DPPs is to assist in finding and matching project partners and 

participating in cooperation committees. Slovak stakeholders express that no 

matchmaking seminars would be possible without DPPs. The matchmaking is seen 

as a key instrument in bringing the partners together.  

In Latvia, the greatest benefit of the DPPs is reported to be the fact that they have 

improved cooperation at the strategic and programme levels. Stakeholders 

interviewed at strategic level find that programmes have become more visible in 

responsible ministries, even at minister level.  

Finally, the DPPs are considered beneficial to programme development and finding 

technical experts. Asked whether the DPPs should then have more functions, the 

Estonian stakeholders interviewed generally reply that the DPPs are involved at 

the required level and that they do not need to be assigned other responsibilities. 

In contrast, some interviewed stakeholders at programme level in Poland would 

like to see a broadening of the DPP role and deeper involvement of the DPPs in 

programme implementation. At the same time, these stakeholders mention that 

they consider this request is possibly due to the limited capacity of Norwegian 

DPPs. 

The role of the DPP 
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As shown in Table 5-1, 27% of projects across the five focus countries have a 

donor project partner, ranging from 24% of projects in Romania to 37% in Latvia. 

The majority of projects in the focus countries do not have a donor project partner. 

National stakeholders attribute this to lack of partner availability, late start-up 

and/or insufficient information. 

The donor project partners play different roles in different projects, yet across all 

five countries donor project partners are generally appreciated by stakeholders, 

who feel that the cooperation adds real value to the project. Donor project partners 

are most often highlighted as contributors to the development of projects, providing 

contacts, facilitating the exchange of experience and creating new knowledge. 

Donor project partners are also generally seen as being able to adapt to the type of 

project in which they are involved. A few interviewed project stakeholders however, 

found it difficult to achieve well-balanced bilateral cooperation. When this becomes 

a challenge, it seems to be due to different needs and priorities, capacities, roles 

and responsibilities, which makes it difficult to achieve results that can be shared 

equally by the partners because of uneven contributions. 

A general request from some project promoters is for donor project partners to take 

more part in and be more aware of the implementation of the project. This being 

said, stakeholder opinions on this issue differ considerably. Sectoral and 

institutional differences seem to determine the degree of involvement as well as 

the experience and professionalism of the donor project partner. 

To illustrate this issue, the Polish analyses revealed that in most partnership 

projects in the field of culture and research there is a high level of exchange of 

experience/knowledge/good practice to the benefit of both partners. However, in 

some sectors in Poland (education/scholarships) the assessment is less positive, 

and there is a feeling that there is less interest and commitment on the part of the 

donor project partners. 

Finally, the country analyses also show that previous cooperation and personal 

contacts are the most effective way of finding a relevant donor project partner. For 

instance, all interviewed project promoters (with a donor project partner) in Poland 

plan to continue cooperation with their current donor partners, and some of them 

have already implemented joint initiatives beyond the programme. Such 

collaboration is exemplified by the Polish project case in Box 5-2 below. 

 

  

The role of the donor 

project partners 
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Box 5-2 Case story - Poland 

Project title: Care support for elderly and disabled people by radar-sensor technology (RADCARE) 

Country: Poland 

Description of the partnership  

The Polish-Norwegian partnership project "Care support for elderly and disabled people by radar-sensor technology (RADCARE)" 

is carried out through multidisciplinary cooperation between the Warsaw University of Technology (WUT) and the Bergen 

University College (BUC). WUT, functioning as Project Promoter, provides technical expertise in the project through its Institute of 

Radioelectronics and Multimedia Technology, while BUC provides healthcare expertise through its Centre for Care Research West 

Norway. The partnership was initiated and facilitated by a Polish researcher, a WUT graduate, who currently works in BUC. 

Description of the project and activities  

The purpose of the project is to conduct basic research on new technology in care services for elderly and disabled people in the 

fields of preventive care and diagnosis. The research focuses on examining the applicability of impulse radar sensor for non-

invasive monitoring of the movements of elderly and disabled persons in their home environment. This radar-based technology is 

expected to provide solutions that are less invasive, less intrusive, less cumbersome and more effective than the existing 

monitoring techniques. The study combines three academic disciplines: health sciences (occupational and physical therapy, 

nursing), social science (sociology/anthropology), and electrical engineering. The research activities are grouped in three tasks: 

System design (focused on hardware), system development (focused on software), and system integration and verification 

(focused on testing the system model functionality in a realistic environment). The first two tasks are led by WUT and the third 

task is led BUC. As a result, a laboratory model of the radar-based system of assumed and verified functionality will be developed 

for more advanced tests. It will consist of a set of radar sensors and intelligent computing system that provides information about 

the identification of human body movements and selected bodily functions in a non-invasive way.  

Description of the bilateral results  

The project contributes to the increased research cooperation in the field of healthcare and nursing between Norway and Poland. 

In particular, it contributes to new knowledge in Poland about Norway’s experiences with care technology. Likewise, the project 

facilitates the transfer of knowledge about the advanced electronic and information systems in Poland, which may enhance care 

technology development in Norway. The project results in a cross-disciplinary sharing of knowledge between engineers and 

health scientists participating in the research study. The lessons learned are likely to be applicable to diverse healthcare 

technologies. 

Lessons learnt  

Bilateral cooperation projects can only succeed when both partners integrate their research efforts and harmonize 

methodological approaches: “RadCare is an interdisciplinary project integrating research efforts of Polish experts in radar 

technology with the efforts of Norwegian experts in healthcare and medicine. This is an organisational framework making both 

teams learn a lot. First of all, the Polish team has had to learn the language of healthcare and medicine, and the Norwegian team 

– the language of technology. In the process of harmonisation of different methodological approaches of both teams, we have 

understood the limitations of our initial understanding of the project goals and application-specific requirements. More precisely: 

we have realised that prevention of falls is more important that their detection, and that radar technology may be very useful in 

this respect also. Moreover, we have recognised the need for the use of complementary technologies of monitoring to make it 

sufficiently reliable for medical and healthcare purposes.” 

Use of bilateral indicators  

So far, 24 scientific papers, including three papers authored by both teams, have been published to convey preliminary research 

results regarding opportunities and challenges in this novel technology for care services. The publication of further papers in 

international scientific publications is scheduled for 2016 and 2017. Laboratory tests of the model of the system developed jointly 

by WUT and BUC teams confirm high potential of the radar-based technology for modern diagnostics and prevention.   

Use of bilateral funds  

The project received EUR 5,000 for the reimbursement of the partnership project proposal’s preparatory costs. This amount was 

distributed among the project partners in accordance with the percentage of their participation in the project budget (WUT – 

60%, BUC – 40%). 
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The final evaluation question concerns an assessment of which of the 

organisational and management issues either facilitate or hinder bilateral relations. 

As a point of reference for this assessment, the progress of the programme 

implementation in the five focus countries in terms of disbursement rates is 

examined first. 

This assessment showed that the programmes in four of the five focus countries 

are well under way in implementation with 45.5%, 46.7%, 35.6%, 39.2 and 56.4% 

of the programme funds having been incurred to date in Poland, Slovakia, 

Romania, Latvia and Estonia respectively. 

This overall picture was largely corroborated during stakeholder interviews in the 

five focus countries, according to which the different stakeholders involved in the 

programmes generally understand and fulfil their roles as required. As an example, 

according to Polish stakeholders, the Polish programmes are characterised by a 

strong implementation structure, where POs are located in line ministries or 

implementing agencies, which are both strong content and administrative 

capacities. Programmes and projects are managed in a professional way, and 

involved institutions generally seem to have a high level of expertise. 

The role of the Norwegian Embassies is to be involved with programme 

implementation in the beneficiary countries and to provide information and partner 

search support in their respective countries. The value added by the partner search 

support is highlighted by POs and project promoters. In Slovakia, the Norwegian 

Embassy is referred to as having more or less taken on the role of DPP for 

Protecting Cultural Heritage (because no DPP exists), and assists in the partner 

search process accordingly. 

Stakeholders in at programme level in Romania and Slovakia have raised an issue 

relating to the structures implementing the EEA and Norway Grants. In Slovakia,  

rather than a line ministry or government agency, the PO is often the NFP, and this 

is also the case for a few programmes in Romania. This may lead to a PO role that 

is focused more on administrative matters than on contents. In both countries, the 

NFP is described as a very professional and competent body, which strengthens 

the administrative and financial side of programme implementation, but the 

structure leaves the programme without real content management. This was raised 

as an issue by amongst others the DPPs, who would have preferred cooperation 

with 'content' or a similar institution. 

As an additional, supplementary indicator for the management of the programmes, 

Table 5-9 below shows the provision of information about the EEA and Norway 

Grants during the preparation of the programme or project to survey respondents. 

EQ15: 

Organisational and 

management issues 

facilitating or 

hindering bilateral 

relation 
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Table 5-9 Survey results: Source of information (% that received information) 

Survey question: From whom did you receive information about the EEA and 
Norway Grants during the preparation of the project? Donors 

Donor 
Programme 

Partner 

Financial 
Mechanism 

Office (FMO) 

National 
Focal 
Point 

Programme 
Operator 

Percentage from whom respondent received information 

All respondents (282) 17 17 43 52 35 

All respondents at strategic level (35) 49 6 63 14 11 

All respondents at programme level (173) 17 21 52 62 27 

All respondents at project level (74) 3 11 11 45 68 

All DPP respondents (32) 50 9 72 16 38 

            

Detailed results at country level (programme level) Donors 
Donor 

Programme 
Partner 

Financial 
Mechanism 

Office (FMO) 

National 
Focal 
Point 

Programme 
Operator 

Estonia (27) 7 37 44 52 30 

Latvia (29) 10 21 52 66 31 

Poland (52) 19 12 42 77 27 

Romania (46) 20 26 63 65 20 

Slovakia (19) 26 16 63 26 32 

Source: Survey results, question 1b 

As illustrated in Table 5-9, information about the EEA and Norway Grants at 

programme level is most often provided by FMO and NFP, and this tendency is 

quite consistent across the five countries. Overall, donors and DPPs are the least 

frequent source of information at programme level. 

At project level in Estonia, Latvia, Slovakia and Romania, information about the 

EEA and Norway Grants are provided primarily through an active NFP and through 

POs. In Poland, information about the EEA and Norway Grants at project level is 

provided by the PO and the DPP. However, notably the information about project 

level provision of information is based on a limited number of observations in each 

country (between 8 and 23). No lack of information has been experienced in any of 

the five countries, though some interviewed project level stakeholders stated that 

there had been limited information about the reason for delays in approval of 

programmes (Slovakia and Romania). 

Summarising this chapter, the key issues that have been highlighted throughout 

the in-depth case studies, as positive or negative for the implementation of 

programmes. Issues raised concern both programme implementation in general 

(i.e. promoting or hindering implementation) and the bilateral relations objective in 

particular (Table 5-10 below). As the bullets points reflect qualitative statements 

and verbally expressed opinions, which may have contained several compliments 

or criticisms, some overlap between the categories cannot be avoided. The 

promoters and obstacles are organised in four main categories, namely 1) 

Programming and planning, 2) Rules, 3) DPPs/donor project partner, and 4) 

Institution and Capacity. 

 

Issues facilitating or 

hindering bilateral 

relations  
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Table 5-10 Factors influencing the achievements of the bilateral objective 

Factors Positive/promoting   Negative/hindering  

Programming 
and planning 

› Call for proposal launched in time 
(EE) 

› NFP is regarded as helpful and 
supportive (SK, RO) 

› Time constraints – it takes time to establish the cooperation (EE, PL) 

› Programming/planning should be faster – takes too much time in comparison to 
implementation (LV, SK, RO) 

› More possibilities for prolongation/extension (EE) 

› Programmes started late (LV, SK) 

› Insufficient funds for the project administration by the Polish project promoters 
of mobility projects (PL) 

› Too limited time and too much work to prepare an application for the  measure 
(PL) 

Rules  N/A › Complicated the financial rules (difference between beneficiary and donor state 
rules) (EE, RO) 

› Problems with exchange rates (EE) 

› Programme rules and procedures which require provision of many documents 
from the donor partners - problem to comply with the formal requirements (PL, 
SK) 

› Public procurement rules (laborious and time consuming procedures, unclear 
rules) (PL, SK, RO) 

DPPs/dpp › DPPs great help in finding partners 
(EE, LV, SK, RO) 

› DPPs help in identifying technical 
experts (EE) 

› DPPs also assist with reporting at 
programme level (LV) 

› dpp role is clear and they are 
essential to projects (EE) 

› Difficulty in initiating cooperation between beneficiary and donor state partner 
(LV, PL, RO) 

› Lack of interest in the programme(s)/project (donor organisation) (LV, PL) 

› Lack of previous cooperation (PL) 

Institution 
and Capacity  

› Possible to find common ground 
and interest for cooperation (EE, 
LV, SK, RO) 

› Availability of human resources 
interested in the cooperation (EE, 
LV, PL, SK, RO) 

› Partners (participants) on both 
sides available (EE, LV, PL, RO) 

› Good communication (PL) 

› Good reporting formats (PL) 

› Capacity of involved institutions not adequate (especially donor state) (EE, PL, 
SK, RO) 

› Limited availability of possible partners both in beneficiary state (NGO) and in 
donors states (institutions) (EE, LV, SK, RO) 

› Procedures for granting programme(s)/projects slow and cumbersome 
(bureaucratic) (EE, LV, PL) 

› Administrative system is a barrier (LV, PL, SK, RO) 

› Capacity of involved institutions is limited (both sides) 

› Red tape and paper work is high in comparison with similar programmes (EE, LV) 

› Insufficient English language skills of the project direct beneficiaries (PL) 
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6 Priority sectors – efficiency and 
effectiveness  

This chapter assesses the effectiveness and efficiency in the selected priority 

sectors: 1) Promoting Cultural Heritage, 2) Research and Scholarships, and 3) 

Capacity Building in Human and Social Development and the Justice Sector. 

The assessment details progress on the bilateral objective in selected priority 

sectors. The overall findings were already presented in Chapter 4. This chapter 

includes the detailed assessment of the three focus priority sectors. 

The findings are based on the desk research, e-survey and interviews at country 

level in the five focus countries (Estonia, Latvia, Poland, Romania and Slovakia). 

Tables and figures cover the five focus countries unless otherwise stated. 

Additional data have been collected for the countries that have programmes under 

PA25 (Lithuania, Czech Republic, Bulgarian and Malta). The level of coverage 

(programme, project41, etc.) is stated in the tables and figures. In general, all 

responses from the survey (both from the programme and the project level42) have 

been included in this chapter.  

The following evaluation questions and topics are addressed in each of the three 

priority sector sections.  

› EQ2: Changes in awareness/visibility  

› EQ7: A better understanding of the targeted sector 

› EQ3: and EQ4: Main forms and levels of cooperation 

› EQ5: Depth and sustainability of relations 

› EQ6: and EQ8 and EQ12: Mutual interest and shared results 

                                                      
41 There are relatively few responses at the project level in the sectors. Therefore, the 

project level has not been addressed in isolation.  

42 Ibid 

Chapter coverage 

Data 

Evaluation questions 

covered 
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› EQ13 + EQ14: Effect of DPPs on the programme on culture 

› EQ15: Organisational and management issues facilitating or hindering 

bilateral relation.  

Please note that the priority sector sections and the chapter as such do not include 

a summary of findings. Findings are summarized in Chapters 4 and 7 respectively. 

Table 6-1 present the key figures used for the analysis relating to the programmes. 

First a look is taken at the incurred rate of the programmes, as shown Table 6-1. 

As mentioned in earlier chapters, the incurred rate gives an idea of the progress on 

spending in the programmes. In general, there is decent progress, but it is clear 

that some countries are lagging behind for some priority sectors. This is especially 

true for Latvia in ‘Justice and Home Affairs, for Poland and Slovakia in ‘Human and 

Social Development’, and for Romania in ‘Research and Scholarships’. Estonia is 

the only country with an incurred rate above 60% for all priority sectors at this point 

in time. Progress is therefore recorded for almost all countries.  

Table 6-1 All focus priority sectors - Incurred rate in the five focus countries 

Beneficiary 
state 

Incurred rates (%) in priority sector 

Grand total Protecting 
Cultural 
heritage 

Research and 
Scholarships 

Human and Social 
Development 

Justice and 
Home 
Affairs 

 Estonia  82 64 65 78 68 

 Latvia 42 48 55 22 37 

 Poland  50 79 33 39 52 

 Romania  36 29 39 49 39 

 Slovakia  42 78 24 42 37 

Grand Total 38 41 47 66 47 

Source: DoRIS, 19 April 2016 

6.1 Protecting Cultural Heritage  

The priority sector 'Protecting Cultural Heritage' has been allocated a total of 174 

MEUR in the programme period – for the five focus countries, this amounts to 120 

MEUR (approximately 70% of the total allocation).  

The EEA and Norway Grants support cultural and natural heritage projects in 

recognition of the importance of the European cultural heritage, exemplified by the 

fact that the cultural sector is a significant contributor to economic growth and job 

creation. Many cultural sites in the beneficiary countries have been neglected in 

recent years and are in need of restoration and modernisation. Support is provided 

to cultural heritage programmes in fourteen beneficiary countries, which 

contributes to conserving and revitalising cultural and natural heritage and 

improving public accessibility43. 

                                                      
43 http://eeagrants.org/What-we-do/Programme-areas/Protecting-cultural-

heritage/Conservation-and-revitalisation-of-cultural-and-natural-heritage  
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Europeans share a rich cultural heritage, and the promotion of cultural diversity can 

strengthen democratic values in Europe and contribute to economic and social 

cohesion. The programmes promote the diversity in culture and arts in ten 

beneficiary countries. These programmes aim at encouraging intercultural dialogue 

and diversity in the arts44.   

Table 6-2 shows an overview of the programmes in the priority sector promoting 

cultural heritage covered by the evaluation in the five focus countries.  

Table 6-2 Protecting Cultural Heritage - Programmes covered by the evaluation 

Programme Programme area and title  DPP Amount45 (EUR) 

EE05 PA16 Conservation and Revitalisation of Cultural and Natural 
Heritage 

Directorate of cultural 
heritage (RA) 

4,609,259 

LV04 

 

PA16 Conservation and Revitalisation of Cultural and Natural 
Heritage 

Directorate of cultural 
heritage (RA),  

9,829,642 

PA17 Promotion of diversity in culture and arts within European 
cultural heritage 

Arts Council Norway 
(ACN) 

834,720 

PL08 PA16 Conservation and Revitalisation of Cultural and Natural 
Heritage 

- 
66,888,381 

PL09 PA17 Promotion of Diversity in Culture and Arts within 
European Cultural Heritage (Donor Partnership 
Programme) 

Arts Council Norway 
(ACN) 10,961,111 

RO12 PA16 Conservation and Revitalisation of Cultural and Natural 
Heritage 

Directorate of cultural 
heritage (RA) 

16,448,526 

RO13 PA17 Promotion of Diversity in Culture and Arts within 
European Cultural Heritage 

Arts Council Norway 
(ACN) 

6,951,522 

SK05 

 

PA16 Conservation and Revitalisation of Cultural and Natural 
Heritage &  

- 
11,849,941 

PA17 Promotion of Diversity in Culture and Arts within 
European Cultural Heritage 

- 
1,405,074 

Source: DoRIS Report 17, 2 March 2016 

6.1.1 Effectiveness (Protecting cultural heritage)  

This section presents the findings related to achievements and progress towards 

the bilateral objective for Protecting Cultural Heritage. The key evaluation 

questions under scrutiny are presented in the margin.  

The first question in this section explores changes in terms of improved attitudes, 

understanding and trust in the programmes and projects in the cultural sector. 

Responses regarding attitudes and awareness are depicted in Figure 6-1. Project 

stakeholders interviewed underlined that the attitudes were often positive from the 

outset of the project and that this sentiment improved over time.  

Figure 6-1, Figure 6-2 and Figure 6-3 illustrating the responses from the survey 

show a positive assessment of the changes at programme level (DPP, PO and 

                                                      
44 http://eeagrants.org/What-we-do/Programme-areas/Protecting-cultural-

heritage/Promotion-of-diversity-in-culture-and-arts-within-European-cultural-heritage  

45 Total eligible amount including co-financing 

Promotion of 

diversity in culture 

and arts within 

European cultural 

heritage 

 

EQ2: Which 

changes are evident 

amongst the actors? 

http://eeagrants.org/What-we-do/Programme-areas/Protecting-cultural-heritage/Promotion-of-diversity-in-culture-and-arts-within-European-cultural-heritage
http://eeagrants.org/What-we-do/Programme-areas/Protecting-cultural-heritage/Promotion-of-diversity-in-culture-and-arts-within-European-cultural-heritage


   
82 Mid-term evaluation of the support to strengthened bilateral relations under the EEA and Norway Grants 

 

 

project promoters). 71 to 76% of the respondents state that changes in attitudes 

and awareness have occurred to a high or a very high extent. Project stakeholders 

interviewed underlined that, from the outset of the projects, attitudes are generally 

positive and improving over time. The project case story for Latvia (see Box 6-1) 

illustrates how trust is built in a project. The project has increased the 

understanding of how work is organised in a small municipality in Norway and 

Latvia respectively and built trust among the partners. As a result, the Norwegian 

partners are now ready to put their signature on documents without posing too 

many questions and asking for additional information. 

Figure 6-1 Protecting cultural heritage - Development of trust, attitudes and awareness  

Source: Survey results, question 13.  

Several of the stakeholders interviewed at both project and programme levels 

stated that they find the cultures in the beneficiary and donor states similar. In 

interviews, project stakeholders provide positive feedback, especially on the issue 

of getting to know the other culture (although, notably, the evaluator finds that this 

is often refers to the administrative system). Project stakeholders mention that 

exchange of experience and collaboration on planning and implementing events 

have both helped improve cultural understanding. This suggests that the 

understanding comes from working together and having to tackle different 

situations and issues. One stakeholder at project level found that the 

'administrative system in Norway was very quick to solve tasks and problems and 

that this served as an inspiration to mobilize and encourage the partners'. Figure 

6-2 shows that understanding of the institutions and the culture respectively has 

changed most, with 67% and 78% of the respondents answering to a high or very 

high extent.  
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Figure 6-2 Protecting cultural heritage - Improved understanding of partner country 

Source: Survey results, question 14 

The question whether the understanding of the sector had improved was primarily 

addressed during interviews; yet many interviewees found it difficult to provide a 

clear answer. Figure 6-3 shows that a high level of respondents found that the 

understanding of the sector had increased.  

Figure 6-3 Protecting cultural heritage - Improved understanding of the sector  

Source: Survey results, question 15 

Overall, few of the project level stakeholders found that there was a need for a 

better understanding of the sector. Rather, they stated that their interests lie in the 

different management methods applied (i.e. how to manage a call, how to engage 

applicants, how to manage financing, etc.). According to the interviewees, the 

sharing of experience and knowledge creates an understanding of the challenges 

faced by the partners. This insight has supported partners on both sides.  

At programme level, stakeholders highlight that getting to know the 'other' 

administrative system and understanding how this system functions has generally 

improved over time. Working together lets the participants reflect on their own 

systems, policies and ways of doing things. As one stakeholder at project level 

phrases it: "Sometimes you have to see what somebody else is doing to 

understand what it is that you do". The understanding and knowledge of other 

systems prompt participants to reflect on their own system. This observation was 

mentioned during several interviews in the sector. Another stakeholder at 

programme level noted 'the cooperation with the Norwegian side (e.g. evaluation 
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committee) made us think more thoroughly about the sustainability of the projects 

we have financed/wished to finance. I think we will take this knowledge and apply it 

also in other domestic programmes'. 

Figure 6-4 and Table 6-3 show different aspects of the degree of mutual interest 

and results collected from the survey. 96% of respondents agreed that the 

programme and project resulted in 'one or more common results' and only 4% did 

not agree46. Several projects show that the activities undertaken as part of the 

restoration of a cultural site may also benefit the donor institution in terms of 

learning. As an example, the case project for Slovakia (Box 5-1) shows how a 

cultural project can serve as a learning platform for both the beneficiary and the 

donor. The project in question tests a technology (monument preservation) in 

Slovakia, which is new to both the beneficiary and the donor. For Slovakia, the 

project facilitates the introduction of the system and the physical set up of 'rescue 

teams'. The Norwegian part takes part and learns from the process, possibly with a 

view to establishing a similar system.  

Figure 6-4 Protecting cultural heritage - Shared objectives 

 

Source: Survey results, question 3 

Table 6-3 shows survey respondents' ranking of the most important types of 

bilateral results. It is noted by the evaluator that these results may not be 

particularly relevant to the cultural sector. The general indicator on projects with 

shared results receives the highest ranking by all programme and project 

respondents. Although there are only few survey respondents at project level, the 

interviews indicate that projects often work towards common outputs or results. 

Interviews with project promoters reveal a keen interest in working together 

towards common results (outputs) and common development of tools and training. 

The derived indicators show relatively high targets for programmes that use these 

indicators (presently only 20-40% of the programmes).  

                                                      
46 24 respondents - Figure for this is not included in report.  
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Table 6-3 Protecting cultural heritage – Importance of common/shared results  

Ranking  at 
programme level 

Survey question: Which common/shared results are the three most important on the list?  

(21 respondents – programme level) 

1 
Number of projects with expected shared results (both partners are involved professionally in planning and 
implementation and can claim credit for achieved results). 

2 
Number of joint (bilateral) articles published, written by persons from both an institution in a beneficiary and donor 
state, published in national or international publications, originated from a project financed by the programme(s). 

3 
Number of new technologies/new practices, including IT-systems, adopted in a donor state, as a result of transfer of 
knowledge from beneficiary state partners. 

4 
Number of new technologies/new practices, including IT-systems, adopted in a beneficiary state, as a result of transfer 
of knowledge from a donor state partner. 

5 Number of new policies, laws and regulations adapted, as a result of bilateral cooperation, under the grants. 

6 
Number of joint (bilateral) scientific papers written with co-researchers in at least one beneficiary and one donor 
state, and published in a national or international scientific publication, originated from a project financed by the 
programme(s). 

Source: Survey results, question 16b 

As shown in Table 6-4, the bilateral indicator 'shared results' is not used in the 

sector 'Protecting Cultural Heritage', and this dimension cannot be illuminated and 

assessed by means of the indicators. In general, the bilateral indicator is not used 

very much in the cultural programmes, and the progress depicted in Table 6-4 has 

not changed from 2014 to 2015.  

Table 6-4 Protecting Cultural heritage - Progress on the indicators 2014 and 2015 

Dimension   
Bilateral indicator 
(2014/2015) 

Progress (achievement in relation to target in %) 

Estonia Latvia Poland Romania Slovakia 

2014 2015 2014 2015 2014 2015 2014 2015 2014 2015 

Extent of 
cooperation 

 

 

Number of project 
partnership agreements in 
beneficiary civil society 

-  - - - - -  185 185  100 100 

Number of project 
partnership agreements in 
the beneficiary private 
sector 

- - - - - -  0  0  100  100 

Number of project 
partnership agreements in 
the beneficiary public 
sector 

50 50 - - - -  140  140 100  100 

Shared initiatives 
and results 

See Table 6-5below  
- - - - - - - - - - 

Knowledge and 
understanding 

No indicators available 
- - - - - - - - - - 

Wider effects No indicators available - - - - - - - - - - 

Source: DoRIS Reports 13 & 44: February 2015 (14 Oct 2015) and February 2016 (28 Feb 2016) 

Table 6-5 shows the derived indicators in the sector that reflect almost all aspects 

of common and joint results. As mentioned above, many projects in this area are 

concerned with working on common results/outputs. Table 6-5 shows that 

indicators are not widely used by the programmes (less than half of the surveyed 

countries). The table also shows that the achievements in this sector are not visible 

(or recorded yet). Achievements on and use of indicators are unchanged since 

2014. The lack of recorded achievement reflects that programmes are not very 
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advanced whereas the lack of use of the indicators most probably reflects that 

programmes either do not find the indicators relevant or are hesitant committing to 

targets that they may not be able to meet.  

Table 6-5 Protecting Cultural heritage - Derived result indicators: target, achievements, and 

coverage for 2014/2015 

Indicator (2014/2015) 
 

Total targets Total achievements  % country coverage  

2014 2015 2014 2015 2014 2015 

Annual number of visitors to cultural heritage  
sites and museums 

 115,000 115,000 - - 20 20 

Number of buildings of cultural heritage 
value restored or rehabilitated 

 32 32 - - 60 60 

Number of cultural buildings and heritage 
sites opened to the public 

 15 15 - - 40 40 

Number of cultural diversity projects  42 42 - - 40 40 

Number of cultural performances held  120 120  1,050 1,047 40 40 

Number of items of cultural heritage 
converted to an electronic format 

 5  5 - - 20 20 

Number of local cultural associations involved 
in the implementation of projects 

 112  112 - - 40 40 

Number of new museums and cultural 
facilities 

 5  5 - - 40 40 

Source: DoRIS Report 44, February 2015 (14 Oct 2015) and February 2016 (28 Feb 2016) 

The main form of cooperation in this sector is inter-institutional cooperation 

between cultural institutions with a project promoter and a donor project partner. 

Often projects have more partners and in some cases quite a large number of 

partners. Most projects in this sector are cooperation projects or projects based on 

of joint activities, e.g. common training in a specific topic as a shared or common 

output whereas the results may differ between the partners. Fewer projects in this 

sector have a capacity building aspect (transfer of knowledge from donor project 

partner to partner) than in the Research and Scholarships sector and in the Human 

and Social Development sector.  

Projects in the cultural area may be based on existing relations or on new relations 

and a large variation is seen. Geographical differences may in part explain this. 

Interviews with project level stakeholders indicate that in countries with a history of 

working with partners in donor countries, projects tend to be based on existing 

cooperation. In countries with little or limited previous contract between institutions, 

the DPPs become very important for partner search and matching. 

An important aspect of the work in the cultural area is the possibility of partners to 

work internationally, within and outside the EU. According to interviews with 

programme level stakeholders, cooperation also helps internationalise the DPPs 

(development of international strategies) and the POs. There are examples of spin-

offs from projects, where project partners together prepare an application for e.g. 

EU funding or planning to apply for further funding under future EEA and Norway 

Grants.  

 

EQ3 and EQ 4: Main 

forms and levels of 

cooperation 

Wider effects 



 
Mid-term evaluation of the support to strengthened bilateral relations under the EEA and Norway Grants 

 

 

87 

 

Box 6-1 Latvia - Project case story 

Project title: Environment manufactures 

Country: Latvia 

Description of the partnership 
The project "Environment manufacturers" was built on the existing bilateral cooperation between Kuldiga District Council in 
Latvia and the Frogn Municipality in Norway that started in 2008 with another project on preservation of cultural heritage, which 
was funded by the Norwegian Financial Instrument 2004-2009. The previous collaboration played a significant role in improving 
the implementation of this project, in as much as both parties already knew what to expect from one another and were aware 
of the strengths and benefits of the cooperation. In order to extend the partnership horizons, Environment manufacturers also 
involved partners from Iceland (Youth Culture centre "Hitt Husitt") and Lithuania ("Artists Club") as well as artists from Belgium 
and France. 

Description of the project and activities  
The project aimed at preparing the historical old province towns of Kuldiga in Latvia and Drobak in Norway as the stages for 
cross-disciplinary contemporary, cultural activities. The central axis of the project was two creative, cultural environment actions 
or performances: 1) the “Factures of old town” held in Kuldiga in July 2014 and 2) the „Light Festival” held in Drobak in September 
2014. The contents of these performances were co-developed by the artists from Latvia, Norway, Iceland and Lithuania during 
three creative workshops in the fields of music, street theatre and contemporary art. The performances were organised as open 
air events in the historical environment of both towns discovering new venues that had not been previously recognised and 
used for cultural activities. 

Description of the bilateral results 
The project had four key bilateral results for the partners involved: 
It ensured mobility of the artists from four different countries in the fields of street theatre, contemporary dance, music and 
visual arts. 
It implemented exchange of the creative cultural units from these countries. 
It contributed to teaching new innovative, creative skills to the young artists from Latvia, Norway, Lithuania and Iceland. 
It developed new innovative venues for the cultural activities in the old towns of Kuldiga and Drobak. 

Lessons learned 
According to the project promoter, the project has increased the understanding of how the work is organised in a small 
municipality in Norway and Latvia and built trust among the partners. As a result, the Norwegian partners are ready to put their 
signature on documents without posing too many questions and asking for additional information. 

On the project implementation side, the main bilateral aspect of the project was the insight into the diversity of cultures and 
their importance in making the overall cultural space. This especially inspired the young people who participated in the project 
activities. 

Use of bilateral indicators  
The project is promoting the achievement of the bilateral indicators on cooperation in the sphere of culture between the 
providers of cultural services and cultural institutions in Latvia and the donor countries by promoting international movement 
of culture products, culture services and works of art. The project inspired 40 young artists who participated in the project 
activities and contributed to the opening of seven new open-air venues for the cultural activities in Kuldiga and Drobak. The 
cooperation, in general, gave an insight into the diversity of cultures, raised the level of understanding of the other countries 
and added new inspiration into rather traditional local environments. 

Use of bilateral funds  
With the financial support of the Bilateral Fund, in August 2015, Kuldiga visited Iceland and extended its existing partnership to 
new partners and creative groups. As a result, a new cooperation project for continuation of similar activities has been prepared 
and has received funding under the NORD programme. The new project builds on the same cooperation approach as applied in 
this project and will include common workshops and performances devoted to ecological art and a green way of life, planned in 
Kuldiga for July 2016 

6.1.2 Efficiency (Protecting cultural heritage) 

This section addresses key questions on efficiency in implementing the bilateral 

objective of the programme in the priority sector 'Protecting Cultural Heritage'.   

Efficiency 
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When project stakeholders are asked to assess the most useful tool for assisting in 

developing the bilateral relations during interviews, they most often highlight the 

assistance for developing (and identifying) the partnership. However, the expected 

applicability of the tools differs between the countries. The difference seems to 

depend on the geographical proximity between the beneficiary and donor state and 

their level of previous cooperation.  

Table 6-6 shows the assessment of the key tools made available to the programme 

level. With an average score of 4.78 (out of 5), cooperation committees turn out to 

be most important to programme stakeholders, as also corroborated by interviews. 

Interviews with project level stakeholders show that the tools related to partner 

search are the most important.  

According to stakeholders interviewed, the bilateral funds have extended the level 

of cooperation as can be seen from Box 6-1 (the project case for Latvia). For this 

project, the bilateral funds resulted in "A new cooperation project for continuation of 

similar activities has been prepared and has received funding under the NORD 

programme. The new project builds on the same cooperation approach". 

Table 6-6 Protecting cultural heritage –Tools supporting bilateral relations 

Survey question: To what extent do you assess that the tools/activities listed below support the development 

of bilateral relations? (21 respondents – programme level)  

Top 5 Tools Average score47 

Cooperation committee 4.78 

Networking and exchange of experience 4.74 

Study tours for POs or other potential programme partners to the donor states 4.53 

Donor Programme Partnerships 4.44 

Project preparation and partner search 4.28 

Source: Survey results, question 8 

Whereas DPPs are very welcome in most programmes, some programmes in the 

cultural sector found that DPPs had no real relevance, in particular in culture 

preservation. Programmes with a specific focus on restoring historical sites did not 

see the use of DPPs (on the contrary), and in the same vein projects did not see 

the relevance of a donor project partner. This observation was made for some but 

not all programmes. In general, stakeholders interviewed in 'Protecting cultural 

heritage' programmes (both programme and project level) did not consider a 

bilateral objective part of the programme. However, the survey shows (Figure 6-5) 

that both cooperation/programme committee and DPP contribution receive very 

high scores (4.37) in terms of contributing to the development of the bilateral 

objective. The difference between the data in interviews and survey is not fully 

clear. This may reflect the fact that project stakeholders interviewed represented 

projects without a bilateral aspect more so than stakeholders responding to the 

survey.  

                                                      
47 Scores (1 = to a very low extent, 2 = to a low extent, 3 = neutral, 4 = to a high extent,  5 = 

to a very high extent) 

EQ12: Tools 

supporting the 

development of 

bilateral relations in 

culture 

EQ13 + EQ14: 

Effect of DPPs in the 

programme in 

culture 



 
Mid-term evaluation of the support to strengthened bilateral relations under the EEA and Norway Grants 

 

 

89 

Figure 6-5 Protecting cultural heritage - The roles of the DPPs  

Source: Survey results, questions 6 & 7 

The key factors facilitating bilateral relations are listed the in Table 6-7. Almost all 

interviewees in the cultural sector mention the burdens of financial administration 

(and procurement) and the approval of expenditure and reporting as key issues. In 

most cases, beneficiary countries have chosen to use the EU structural fund 

procedures, although they are cumbersome and create special problems for the 

Norwegian partners, who are not used to the requirement that each expenditure 

must be approved (differences were observed from country to country. Estonia 

seems to have less problems with financial administration). In the survey, lack of 

capacity is mentioned as a key factor hindering bilateral relations; still this issue 

was not mentioned very often during the many interviews conducted in the sector. 

Table 6-7 also indicates that the timing – funds available on time – is an issue for 

stakeholders in this sector.  

Table 6-7 Protecting cultural heritage - Factors that facilitate or hinder bilateral relations 

Survey question: Which organisational and management issues facilitate / hinder the development of 

bilateral relations? (24 respondents – programme and project level) 

Ranking 
Top 5 issues that facilitate development of 
bilateral relations 

Top 5 issues that hinder development of 
bilateral relations 

1 Partners (participants) on both sides available 
Procedures for granting 
programme(s)/project(s) slow and 
cumbersome (bureaucratic) 

2 Funds available in time from the EEA Grants Capacity of involved institutions not adequate 

3 
Availability of human resources interested in 
the cooperation 

Difference in legal provisions regulating the 
rules of cooperation 

4 Information and support Lack of communication 

5 Programme(s)/project(s) planned in time 
Difficulty in initiating cooperation between 
beneficiary and donor state partners 

Source: Survey results, questions 9 & 10 

Below is a list of key issues raised during interviews:   

› Availability of project partners was raised in most countries (as mentioned 

some programmes do not focus on partnerships). One stakeholder at 

programme level also mentioned that there may be issues with regard to 
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quality of the partnership requests and that this might be a factor hampering 

the establishment of bilateral cooperation projects48. 

› Support to identifying and finding partners. Partner meetings before the 

submission of the project application are considered important for developing 

strong project proposals. 

› Likeminded (or similar) institutions work better together (more easily). A 

PO that is a MoF thus tends to find it difficult to work with a DPP that is an art 

council and vice versa.  

› The experience of project partners matters when working on international 

cooperation projects and in specific institutional contexts. Previous experience 

(having worked together in other contexts) and project partners that know 

each other are key strengths.  

› Timing (timely publishing of calls, availability of funds, launching of 

programmes) was highlighted in the survey, but was not brought up as a key 

issue during interviews in this sector. 

6.2 Research and Scholarships 

The priority sector 'Research and Scholarships' has been allocated 181 MEUR in 

the programme period. For the five focus countries, the allocation amounts to 

123.6 MEUR or 67.96% of the total allocation.  

The EEA and Norway Grants promote the European research base and increasing 

mobility for researchers. As part of the EU sustainable growth strategy, research 

and innovation are key, and EU Member States have to improve conditions and 

access to finance for research and innovation. The programmes provide support in 

seven beneficiary countries to increase research capacity and the application of 

research results. 

Boosting transnational mobility and removing obstacles help students acquire new 

skills and strengthen future employability. Partnerships between higher education 

institutions to support scholarship programmes have been established in eleven 

countries. The focus is on strengthening education systems through international 

cooperation and on facilitating student and staff exchanges with Iceland, 

Liechtenstein and Norway. 

Table 6-8 gives an overview of the programmes in the priority countries promoting 

research and scholarships. 

                                                      
48 The issue was raised but one stakeholder late in the evaluation and further investigation 

of the extent and validity of the critique has not been performed 

Research within 

priority sectors / 

Bilateral research 

cooperation 

Scholarships / 

Bilateral scholarship 

cooperation 



 
Mid-term evaluation of the support to strengthened bilateral relations under the EEA and Norway Grants 

 

 

91 

Table 6-8 Research and Scholarships - Programmes covered by the evaluation 

Programme Programme area and title  DPP  
Amount49  
(EUR) 

EE10 

PA19 Scholarship 1) Icelandic Centre for Research (RANNIS)   
2) Norwegian Centre for International Cooperation in Education 
(SIU)  
3) National Agency for International Education Affairs (AIBA) 

568,811 

PA24 Bilateral scholarship programme 948,018 

EE06 PA23 Bilateral research cooperation Research Council of Norway (NFR) 2,958,333 

LV05 

PA19 Scholarships 1) Norwegian Centre for International Cooperation in Education 
(SIU),  
2) Research Council of Norway (NFR),  
 

515,460 

PA23 Bilateral research cooperation 4,435,556 

PA24 Bilateral scholarship programme 529,577 

PL10 

PA19 Scholarship 1) Icelandic Centre for Research (RANNIS)  
2) Norwegian Centre for International Cooperation in Education 
(SIU)  
3) National Agency for International Education Affairs (AIBA) 

4,927,567 

PA24 Bilateral scholarship programme 9,854,949 

PL12 PA23 Bilateral Research Cooperation Research Council of Norway (NFR) 70,837,642 

RO14 PA18 Research within priority sectors 
 1) Icelandic Centre for Research (RANNIS)  
2) Research Council of Norway (NFR) 

21,681,063 

RO15 PA19 Scholarships 

1) Icelandic Centre for Research (RANNIS)   
2) Norwegian Centre for International Cooperation in Education 
(SIU)  
3) National Agency for International Education Affairs (AIBA) 

4,396,000 

SK06 PA19 EEA Scholarships  

1) Icelandic Centre for Research (RANNIS),  
2) Norwegian Centre for International Cooperation in Education 
(SIU),  
3) National Agency for International Education Affairs (AIBA) 

1,957,176 

Source: DoRIS Report 17, 2 March 2016 

6.2.1 Effectiveness (Research and Scholarships) 

This section presents the findings related to achievements and progress towards 

the bilateral objectives in Research and Scholarships. The key evaluation 

questions under scrutiny are presented in the margin.  

Figure 6-6 below shows the changes in trust, attitudes and awareness of the other 

institutions brought about by the programmes. Both at programme level (DPP and 

PO) and project level (project partners), the survey found high levels of assessed 

change by respondents. This is confirmed in stakeholder interviews, revealing a 

change towards improved awareness, attitudes, understanding and trust. As is the 

case for the Protecting Cultural Heritage sector, stakeholders highlight that getting 

familiar with the 'other' administrative system and understanding how this system 

functions have generally improved over time. The many meetings, workshops, 

seminars and other opportunities to meet at programme and project level have 

enhanced cooperation. Stakeholders at both levels find that strengthened 

communication supports the development of understanding and trust.  

At project level, exchanges of students and teachers also help increase awareness 

and understanding. In general, the interviews show that the institutional exchanges 

at school level are more significant than at university level. This type of cooperation 

is more common at university level, through e.g. ERASMUS, than at school level. 

                                                      
49 Total eligible amount including co-financing 
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Schools are not used to this type of cooperation and the programme is thus an 

important element in the internationalisation of schools.  

Figure 6-6 Research and scholarships – Development of trust, attitudes and awareness 

 

Source: Survey results, question 13 

That being said, some of the project level stakeholders interviewed emphasised 

that although universities are often involved in similar international cooperation 

initiatives, the opportunity for researchers to collaborate with new international 

researchers remains an important benefit of the programme. This in particular, 

builds trust which is important for cooperation in future projects e.g. under the EU 

programmes. In the research area, the interpersonal relationship (and trust) thus 

plays an important role (an example is the case story for Poland in Chapter 5, Box 

5-2).  

Figure 6-7 Research and scholarships – Improved understanding of partner country 

Source: Survey results, question 14 

As can be seen in Figure 6-7, respondents at both programme and project levels 

found that programmes and projects contributed to the understanding of partners 

and their specific circumstances. During interviews, some of the project 

stakeholders emphasised that it was important to understand the organisational 

culture of the partner organisation. However, it should be noted that a substantial 

part of the stakeholders interviewed found it difficult to answer the question, and 

that those who did answer almost exclusively represented projects in which 

Creating trust 
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schools cooperated. These interviewees confirmed the importance of the 

cooperation and that the improved understanding of culture was especially 

important.  

Asked whether cooperation had improved the overall understanding of the sector, 

most interviewed stakeholders refrained from answering on the grounds that the 

question was superfluous. In spite of this reaction in the interviews, Figure 6-8 

shows that the result of the survey is a relatively positive response to the question 

– i.e. 65% of the respondents replied to a high or very high extent. This 

discrepancy may reflect the difference between respondents to the survey and in 

interviews.  

Figure 6-8 Research and scholarships – Improved understanding of the sector 

Source: Survey results, question 15 

As mentioned above, working on common results in this priority sector is a key 

result. As illustrated in Figure 6-10, the survey found clear indications that the 

programmes result in common or shared results. Interestingly, however, to the 

question of whether the partners have the same objective, the opinions of the 

respondents are more mixed (yet still quite positive), as can be seen in Figure 6-9.  

Figure 6-9 Research and scholarships – Shared objectives 

 

Source: Survey results, question 3 

EQ7: A better 

understanding of the 

research and 

education sector  

EQ6 and EQ8 
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share results  
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Figure 6-10 Research and scholarships – Common and share results 

 

Source: Survey results, question 16 

Survey findings on the result rated as the most important by respondents in the 

Research and Scholarship programmes were also unambiguous (illustrated in 

Table 6-9). Both at programme and project level, the indicator 'Number of projects 

with expected shared results (both partners are involved professionally in planning 

and implementation and can claim credit for achieved results)' is rated as the most 

important result. Again, the overall homogeneity of the sector both in terms of 

content and implementation methods (between programmes in different countries) 

gives relatively clear responses in comparison with other sectors. 

Table 6-9 Research and scholarships – Importance of common/shared results  

Ranking  at 
programme 

level 

Survey question: Which common/shared results are the three most important on the list?  

(29 respondents – programme level) 

1 
Number of projects with expected shared results (both partners are involved professionally in 
planning and implementation and can claim credit for achieved results). 

2 
Number of joint (bilateral) scientific papers written with co-researchers in at least one 
beneficiary and one donor state, and published in a national or international scientific 
publication, originated from a project financed by the programme(s). 

3 
Number of joint (bilateral) articles published, written by persons from both an institution in a 
beneficiary and donor state, published in national or international publications, originated 
from a project financed by the programme(s). 

4 
Number of new technologies/new practices, including IT-systems, adopted in a beneficiary 
state, as a result of transfer of knowledge from a donor state partner. 

5 
Number of new technologies/new practices, including IT-systems, adopted in a donor state, 
as a result of transfer of knowledge from beneficiary state partners. 

6 
Number of new policies, laws and regulations adapted, as a result of bilateral cooperation, 
under the grants. 

Source: Survey results, question 16b 

The Research and Scholarship programmes are slightly better than other 

programmes in using indicators. Especially the bilateral indicators are used more 

frequently in this priority sector. One reason for this may be that the programmes 

are similar across the countries, which makes it easier to develop a common set of 

indicators.  

Table 6-10 shows a high level of achievement on the bilateral indicators in this 

sector with some of the performance achievements being 200% or 300% above 

target. This indicates that the targets have been set very low. While this can be 

positive in terms of performance, it is less positive in terms of planning.  

Achievements on 

indicators 



 
Mid-term evaluation of the support to strengthened bilateral relations under the EEA and Norway Grants 

 

 

95 

Table 6-10 Research and scholarships – Progress on the indicators towards the bilateral 

objective on key bilateral indicators 2014 and 2015 

Dimension   
Bilateral indicator 
(2014/2015) 

 
Progress (achievement in relation to target in %)  

EE  LV  PL   RO   SK 

2014 2015 2014 2015 2014 2015 2014 2015 2014 2015 

Extent of 
cooperation 

Number of project 
partnership agreements in 
beneficiary civil society 

 -    - - -  -  - - -  -  - 

Number of project 
partnership agreements in 
the beneficiary private 
sector 

 -   - - -  -  - - -  0   - 

Number of project 
partnership agreements in 
the beneficiary public sector 

 288  288  0  125  109  266  0   115  0   - 

Shared results 

Number of projects with 
expected shared results 
(both partners are involved 
professionally in planning 
and implementation and can 
claim credit for achieved 
results) 

 125  125 - - - -  73  73  0   - 

Knowledge 
and 
understanding 

See Table 5-10 below  - - - - - - - -  -   - 

Wider effects No indicators available - - - - - - - -  -   - 

Source: DoRIS Report 13 & 44: February 2015 (14 Oct 2015) and February 2016 (28 Feb 2016) 

 

In Table 6-11 showing the derived indicators, the Research and Scholarships 

priority sector has a high level of coverage. There is good progress towards targets 

and achievements and much less over-performance than is the case for the 

bilateral indicators. Some targets have been adjusted significantly upward in 2015, 

compared with 2014.  

Table 6-11 Research and Scholarships – Derived result indicators: target, achievements, 

and coverage for 2014/2015 

Indicator (2014/2015) 
 

Total targets Total achievements % country coverage 

2014 2015 2014 2015 2014 2015 

Increased skills/competences of staff involved in 
mobility 

 610    610  280  506 80  80 

Number of Beneficiary State and Donor State 
research institutions co-operating within the 
programme 

 160  80  99  99 60  40 

Number of internationally refereed scientific 
publications 

 390  390  3  154 80  80 

Number of joint products and services *  57  270  -  154 60 60 

Number of mobile staff as part of new or existing 
mobility agreements  

 837  837  296 1,138 100  100 

Number of PhD students and postdocs supported  83  203  234 171 60 100 

Number of researchers involved in joint projects  265  820  592 582 60  60 

Number of students with received ECTS credits  946  946  344 724 100 100 

Source: DoRIS Report 44: February 2015 (14 Oct 2015) and February 2016 (28 Feb 2016) 
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The main form of cooperation in this sector is interinstitutional cooperation between 

research institutions and educational institutions. Some research projects involve 

private partners, while local authorities are involved in school projects. Research 

projects are typically projects where researchers work towards common results. 

Mobility projects involve personal exchanges of students or staff, and institutional 

projects regularly involve cooperation between educational institutions to develop 

training materials or exchange experiences. The project case for Estonia in Box 

6-2 is a good example of institutional cooperation between schools.  

Research projects generally promote cooperation possibilities as they often build 

on already existing cooperation. Potentially, international cooperation can yield 

important benefits in the research sector, and the EEA and Norway Grants projects 

often provide an opportunity for those who have not yet been part of a cooperation 

project to embark on a cooperation project, maybe in the framework of EU projects. 

In this respect, the research projects are equally important to the beneficiary and to 

the donor states. At programme level, stakeholders stated that the programme has 

resulted in five European Research Council grant projects, which they consider 

highly prestigious. 

The same goes for the mobility projects. However, many requests for mobility 

cannot be realised due to lack of capacity on the one hand (too many students 

wish to visit the donor states) and lack of demand on the other hand (donor state 

students want to visit 'more exotic countries'). This may limit the continuation of 

some of the mobility projects. The evaluation also reveals differences between 

countries. In the cases where a university has an ongoing cooperation agreement 

with a donor state university, it is often easier to renew the agreement, according to 

the stakeholders interviewed.  

 

 

EQ3 and EQ4: Main 

forms and levels of 

cooperation 

EQ5: Depth and 

sustainability of 

relations 
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Box 6-2 Estonia - Project case story 

Project title: ESTIC - Sustainable School Policy 

Country: Estonia 

Description of the partnership 
The project "ESTIC - Sustainable School Policy" was a 1.5 year long cooperation partnership between two schools: Viimsi Secondary 
School from Estonia and Fjölbrautaskólinn við Ármúla from Iceland. While both schools had previous experience with international 
projects, they had not previously cooperated with each other. Collaboration between the schools was initiated by Viimsi school, 
which contacted the national agencies in all three donor countries and asked them to distribute the school's e-mail in which they 
searched for project partners. The Icelandic school responded to the request, and mutual interests became the basis of the 
partnership. 
Description of the project and activities  
The project’s activities centred on the theme of sustainability and targeted teachers in the upper secondary school. Viimsi school 
aimed at introducing the principles of sustainable development at their school while Fjölbrautaskólinn við Ármúla wished to further 
develop its sustainability. Both schools prepared teaching materials and organized events that supported the application of the 
principles of sustainable development, as for instance the Day of Cleaning. The project consisted of three main types of activities: 

The Viimsi school drew up its first sustainable school policy, and Fjölbrautaskólinn við Ármúla updated its annual action plan for 

sustainability. 

Teachers at both schools produced study kits for seven different subjects including geology and biology as well as one general study 
kit for the topic of sustainability. In total, twenty different study kits were developed. Furthermore, nine video clips were created 
around nine topics of Icelandic nature and history. Both schools conducted analyses and further developed curricula for 
mathematics and natural science field studies. In order to prepare the study materials and facilitate an exchange of experiences, two 
study trips were organized, one to each country. Altogether 76 Estonian and 98 Icelandic teachers and staff members were involved 
in the project. 

Description of the bilateral results  
A few years prior the Icelandic school prepared a sustainability policy, and the school was therefore in a good position to guide 
Viimsi school in their first effort to do the same. On the other hand, Viimsi school contributed to the preparation of the 
Fjölbrautaskólinn við Ármúla annual action plan for sustainability by suggesting new and wider perspectives to be taken into 
account. The Icelandic videos were produced jointly by both schools and are now publicly available in both languages along with 
other developed study kits. Finally, while the development of the curricula for mathematics and natural sciences were conducted 
separately by each school, the comparing of contents and sharing of good practices during the project meetings improved the 
quality of the developed curricula in both schools. 

Lessons learned  
Maarja Urb, project manager at Viimsi School: “I believe the project was an eye-opener for our partner about Estonia’s historical and 
political background. And for us it was heart-warming to see both the similarities (e.g. humour) and differences between the two 
countries (e.g. the energy production). We found that we have much to learn from our partner school in terms of outdoor learning 
and recycling and we used the ideas got from the school visit in our school. We had an experienced Icelandic partner who delivered 
its part excellently. However, the project would have benefited from a pre-meeting with the partner to create a more shared 
ownership of the project which this time felt more like our responsibility. It could also be useful to have three instead of two partners 
– this would balance the relationship and avoid the donor-recipient feeling.” 

Use of bilateral indicators 
The bilateral indicator used for the project was the participation of teachers and school administrative staff in the mobility scheme. 
Ten Estonian teachers and four staff members participated in the mobility scheme, while eight Icelandic teachers and four staff 
members participated. The indicator was not established from the beginning of the project but was used in the final report to 
measure the bilateral results. 

Indicator: Participation in mobility Project Promoter Partner institution 

Female Male Female Male 

Number of mobilities involving teachers 8 2 7 1 

Number of mobilities involving staff 4 0 2 2 

Total 12 2 9 3 

Use of bilateral funds  

The schools' project teams participated in three events organised by the PO for all projects financed by the scholarship programme. 
These were aimed at disseminating the project results and exchanging experience about the project management and cooperation 
in general. The team subsequently stated that the events were a good source of new ideas and provided valuable knowledge about 
the teaching tools produced during project implementation. In the first meeting, one of the schools’ accountant participated as well, 
which allowed for discussions of financial questions and paved the way smoother financial management throughout the project. 
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6.2.2 Efficiency (Research and scholarships) 

This section addresses key issues in implementing the bilateral objective in the 

priority sector 'Research and Scholarships'.  

As it was the case in the Protecting Cultural Heritage sector, partner search events 

are the most important tool to ensure bilateral cooperation at the project level. 

Interviews with project promoters reveal that some projects were challenged due to 

lack of partners and the partner being unable to deliver on agreed outputs. 

As shown in Table 6-12, in comparison, networking and exchange is considered 

the most important tool at programme level. The latter is likely due to the fact that 

this sector has institutionalised some important events (as mentioned below). At 

these events, POs and DPPs meet across countries and exchange experiences 

and good practices. Stakeholder interviews indicated that these events are 

important and that they are unique to this sector.  

Table 6-12 Research and scholarships – Tools supporting bilateral relations 

Survey question: To what extent do you assess that the tools/activities listed below support the development 
of bilateral relations? (29 respondents – programme level) Scores (1 = to a very low extent, 2 = to a low 
extent, 3 = neutral, 4 = to a high extent,  5 = to a very high extent) 

Top 5 Tools for Programmes Average score 

Networking and exchange of experience 4.72 

Donor Programme Partnerships 4.63 

Study tours for PO's or other potential programme partners to the donor states 4.40 

Project preparation and partner search 4.12 

Cooperation committee 4.00 

Source: Survey results, question 8 

Generally, the DPPs are highly appreciated in this sector. The fact that a few 

institutions in the donor states are the DPPs offers a good possibility for 

coordination of work, which has helped institutionalise key events and working 

methods. The development of a database of partners or the use of existing 

databases have made it easier and more effective to search for partners. This 

being said, interviewed stakeholders differ on the usefulness of the databases. As 

illustrated in Figure 6-11, on ‘developing bilateral relations’, the survey found that 

90% (high or very high involvement) of the respondents at programme level 

consider DPPs membership of the cooperation committee the most important. The 

results are likely to reflect a finding derived from the interviews, namely that at 

programme level, the DPPs are highly appreciated as good partners.  

EQ12: Tools 

supporting the 

development of 

bilateral relations in 

culture 

EQ14: Effect of 

DPPs in the 

programme R&S 
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Figure 6-11 Research and scholarships – The roles of the DPPs 

 

Source: Survey results, questions 6 & 7 

Some activities of DPPs are specially praised and appreciated across programmes 

and countries. For instance, the organisation of matchmaking meetings for project 

promoters and partners from donor states is very much appreciated in the project 

application phase. Therefore, the importance of these events for partners and the 

general awareness of the programmes are assessed to be high. The events may 

not in themselves lead to partnerships, but they facilitate contacts and further 

collaboration.  

DPPs are also credited for the annual meetings, which are organised under the 

Research and Scholarship programmes. At these events, all programme partners 

across countries gather to exchange experiences and lessons learnt. 

Almost all interviewees highlighted the burden of financial reporting, approval of 

expenditures and procurement. In most cases, countries chose to apply the EU 

structural funds procedures, although they are cumbersome and create particular 

problems to Norwegian partners who are not used to the requirement that each 

expenditure item must be approved. A number of project and programme level 

stakeholders found that it would have been more expedient to apply procedures 

such as those used for ERASMUS+. This would have eased the work of agencies 

responsible for the implementation of the Research and Scholarship programmes, 

as these are often already familiar with the ERASMUS+ procedures.  

It is worth noticing that the availability and the capacity of partners are ranked as 

the second most important issues both on the list of issues that facilitate bilateral 

relations and on the list of issues that hinder the development of bilateral relations, 

as shown in Table 6-13. This clearly demonstrates the importance of this aspect in 

the Research and Scholarships sector across the countries.  
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Table 6-13 Research and scholarships – Factors that facilitate or hinder bilateral relations 

Survey question: Which organisational and management issues facilitate / hinder the development of 
bilateral relations? (34 respondents – programme and project level) 

Rank 
Top 5 issues that facilitate development of 
bilateral relations 

Top 5 issues that hinder development of 
bilateral relations 

1 
Partners (participants) on both sides 
available 

Procedures for granting programme(s)/project 
slow and cumbersome (bureaucratic) 

2 
Availability of human resources interested 
in the cooperation 

Capacity of involved institutions not adequate 

3 
Possible to find common ground and 
interest for cooperation 

Difference in legal provisions regulating the 
rules of cooperation 

4 Funds available in time from the EEA Grants 
Difficulty in initiating cooperation between 
beneficiary and donor state partners 

5 Information and support Lack of communication 

Source: Survey results, questions 9 & 10 

In addition to the ranking from the survey, which is shown in Table 6-13, the 

interviewees highlighted the following: 

› Timing is an issue. Research project stakeholders in particular find that the 

time available for project implementation is too short.  

› As mentioned above, there is also a supply and demand issue with regard 

to the mobility of students: On the one hand, there is a lack of capacity to 

accept more exchanges in donor countries, and on the other hand, there is a 

lack of interest from donor country students in visiting the beneficiary 

countries.  

› In addition to the administrative difficulty relating to the approval of expenses 

and other financial, administrative challenges, formalisation of the 

partnership by signing collaboration agreements (donor project partners are 

reluctant to make formal agreements) seems to be a source of frustration in 

some of the focus countries. 

› Exchange rates are problematic in a project context.  

› According to interviewed stakeholders at project level, particularly in school 

projects, the high administrative burden on project managers is problematic, 

as work on this type of project is often done outside normal working hours 

(see also Estonian project case in Box 6-2)   

6.3 Capacity building in Human and social 
development and the Justice sector 

This section assesses selected programmes in the priority sector 'Human and 

Social Development' (Children and youth at risk, Local and regional initiatives to 

reduce national inequalities and to promote social inclusion; Capacity-building and 

institutional cooperation with Norwegian public institutions, local and regional 

authorities; Cross-border cooperation) and Justice and Home Affairs. The latter 

priority sector is included in three projects by means of a capacity building 
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aspect50. The total amount of the programmes assessed in this sector is MEUR 

96.2. Projects in four countries (Bulgaria, Czech Republic, Lithuania and Malta)51 

not part of the in-depth study have been included. 

The programmes included in the assessment are very heterogeneous but cover 

common topics such as cooperation at regional local level, justice and youth, but 

also cross-border cooperation – although at the moment Slovakia is the only 

country that runs a cross-border cooperation programme. It should be noted that 

some of the projects in this area started very recently. This means that the 

achievements recorded so far are limited.   

› Children and youth at risk: Programmes in this area aim to address threats 

to vulnerable groups and improve the well-being of children and young people 

at risk.  

› Local and regional initiatives to reduce national inequalities and to 

promote social inclusion: The programmes aim at strengthening social and 

economic cohesion at national, regional and local levels. Cooperation, 

knowledge and experience sharing can be key triggers in stimulating dynamic 

regional development.  

› Capacity-building and institutional cooperation with Norwegian public 

institutions, local and regional authorities: These programmes aim to 

improve the skills of public sector employees, enhance the quality of services 

and strengthen cooperation between public institutions and local and regional 

authorities.  

› Cross-border cooperation: This programme aims to enhance knowledge 

transfer and learning between local and regional bodies in Slovakia and 

Ukraine, as well as civil society groups. The programme focuses on EU’s 

Eastern border regions that face a number of shared challenges. 

Correctional services, including non-custodial sanctions: A growing prison 

population is a challenge to many countries. This leads to overcrowding and 

problems of ill health resulting from poor accommodation and sanitation. Norway 

supports programmes in this area in seven countries that aim at improving 

conditions in prisons and prisoner rehabilitation and at promoting alternatives to 

imprisonment. 

Table 6-14 provides an overview of the programmes and DPPs.  

                                                      
50 These projects were proposed by the evaluator and approved by the FMO 
51 Only survey and DoRIS data are included in the draft as none of the contacted POs 

responded to the interview request.  
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Table 6-14 CB in HSD - Programmes covered by the evaluation 

Programme  Programme area and title  DPP  Amount52 (EUR) 

BG11 PA25 
Capacity-building and Institutional Cooperation between 
Beneficiary State and Norwegian Public Institutions, Local 
and Regional Authorities 

The Norwegian Association of Local 
and regional Authorities 

2,170,165 

The Norwegian Barents Secretariat 

CZ10 PA25 
Capacity-building and Institutional Cooperation between 
Beneficiary State and Norwegian Public Institutions, Local 
and Regional Authorities 

Council of Europe 1,664,308 

LV07 PA25 
Capacity-Building and Institutional Cooperation between 
Latvian and Norwegian Public Institutions, Local and 
Regional Authorities 

The Norwegian Association of Local 
and regional Authorities 

5,061,563 

LT10 PA25 
Capacity-Building and Institutional Cooperation between 
Beneficiary State and Norwegian Public Institutions, Local 
and Regional Authorities 

The Norwegian Association of Local 
and regional Authorities  

6,696,176 National Police Directorate (POD) 

Norwegian Environment Agency 
(NEA) 

MT04 PA25 
Norwegian Financial Mechanism Programme N/A 321,976 

Correctional services, including non-custodial sanctions Council of Europe 1,285,553 

RO18 PA25 
Capacity-building and Institutional Cooperation between 
Romanian and Norwegian Public Institutions, Local and 
Regional Authorities 

Norwegian Radiation Protection 
Authority (SSV) 

6,588,463 

EE04 PA11 Children and youth at risk 
 The Norwegian Association of 
Local and Regional Authorities - KS 

6,954,848 

LV08 PA32 
Reform of the Latvian Correctional services and police 
detention centre 

Directorate of Norwegian 
Correctional Service 

13,997,758 

RO10 

PA11 Children and youth at risk  Council of Europe (CoE) 21,000,000 

PA12 
Local and regional initiatives to reduce national 
inequalities and to promote social inclusion (EEA grants) 

 The Norwegian Association of 
Local and regional Authorities 

7,123,294 

RO23 PA32 Correctional Services, including non-custodial Sanctions 
1) Directorate of Norwegian 
Correctional Service (KDI) 
2) Council of Europe (CoE) 

8,000,000 

SK08 PA26 Cross-border cooperation  The Norwegian Barents Secretariat 14,284,920 

SK04 PA12 
Local and regional Initiatives to reduce national 
inequalities and to promote social inclusion 

 Council of Europe (CoE) 1,041,177 

Source: DoRIS Report 17, 2 March 2016 

6.3.1 Effectiveness 
This section presents the findings on achievements and progress on the bilateral 

objective in the broader 'capacity building and social development sector'. Key 

evaluation questions are answered (questions are shown in the margin) in this 

section.  

It should be noted that in this priority sector, some of the programmes have not 

progressed very far (especially under PA25 Capacity Building). This will have an 

impact on the findings of the analysis. An overview of the amounts incurred of the 

programmes covered by the sector is given in Table 6-1. 

                                                      
52 Total eligible amount including co-financing 

Delayed 

implementation of 

programmes in 

PA25 
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At project level (project partners), stakeholders interviewed confirm that 

awareness, attitudes, understanding and trust have improved. In general, project 

stakeholders highlight that getting to know the 'other' administrative systems and 

understanding how this functions has improved over time. Both programme and 

project stakeholders attached to programmes in the Justice and Home Affairs 

confirm that changes have affected awareness, attitudes and trust positively 

(especially the latter). Figure 6-12 shows similar scores on all aspects of changes – 

at project and programme level. Awareness of the other country's institution is 

given the highest scores with respondents answering to a high or very high extent.  

Figure 6-12 CB in HSD - Development of trust, attitudes and awareness 

 

Source: Survey results, question 13 

Turning to the 'better understanding of the institutions, culture and political 

situation', especially at project level, interviews confirm that understanding has 

improved. However, one programme stakeholder mentioned that this was not a 

stated objective of the programme or the projects. Figure 6-13 shows that in 

particular 'understanding of the institution' scores high in this group. This may be 

linked to the answers on the 'understanding of the targeted sector' (see below). 

In spite of the above, and as shown in Table 6-17, no projects have so far chosen 

the indicator 'Knowledge and mutual understanding' as a bilateral indicator. This is 

not an issue, which has been or can be 'caught' easily by the bilateral indicator. 

The regular indicators do not capture this dimension either, as shown in Table 

6-18. One project level stakeholder stated "We surely understand better Norwegian 

partner’s conditions and they understand ours. Through experience exchange, we 

understand better how our partner addresses problems and there is the tendency 

of balancing at an international level the national activities and experience, as well 

as good practice exchange. So we understand better the national policies, national 

institutional and legal framework in the domain".  

EQ2: What changes 
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Figure 6-13 CB in HSD – Improved understanding of partner country 

 

Source: Survey results, question 14 

Figure 6-14 shows that 'better understanding of the targeted sector' receives a high 

score of 4.13 (83%). This aspect was also brought up in interviews. However, in 

parts of the programmes the interviewees found it difficult to answer the question 

or did not answer at all. Still, there is little doubt that both sides have learnt a lot 

from each other, as is also reflected by answers to other questions. Stakeholders 

at programme and especially project level confirmed that getting an understanding 

of the partners challenges have supported both project promoters and donor 

project partners. 

However, almost all projects respondents in 'correctional service and youth 

projects' answered this question confirming that being exposed to the 'other' 

country's system and policy not only showed how other systems and polices 

function, but also made them reflect on their own system. This reflection works 

both ways – donor project partner and project promoter/partners. One 

interpretation may be that correctional service and youth projects are real policy 

areas that involve professionals on both sides. The exchange of sector experience 

and expertise is a core activity of the projects.  

Figure 6-14 CB in HSD - Improved understanding of the sector 

 

Source: Survey results, question 15 

The projects in this sector focus on capacity building. An additional indicator for 

achievements is the extent to which the programmes and projects perceive an 

increase in capacity.  

EQ7 Better 
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Increase in capacity The survey explored this question, and Table 6-15 shows the results from the 

different countries. Apart from Slovakia, the score is relatively high confirming that 

stakeholders interviewed at both levels had noted a capacity increase. This issue 

was only covered indirectly, through other questions, in the interviews, and 

answers were mixed. The stakeholder interviews give the impression that 

correctional service and youth projects have brought about a capacity increase – 

and not only to beneficiaries but also to donor project partners.  

Table 6-15 CB in HSD - increase in capacity53  

Survey question: Do you assess that beneficiary 
institution/organisation/person(s) involved in your project have 
increased their capacity? (All respondents) 

Average 
score 

% of 
answers 

high/ 
very 
high 

  

Detailed results at 
country level 
(programme level) 

Average 
score 

% of 
answers 

high/ 
very 
high 

Scores (1 = to a very low extent, 2 = to a low extent, 3 = neutral, 4 = to 
a high extent,  5 = to a very high extent) 

    

All respondents (404) 3.95 73   Estonia (29) 4.33 96 

All respondents at strategic level (84) 3.94 66   Latvia (29) 4.10 86 

All respondents on programmes (194) 3.89 71   Poland (48) 3.70 63 

All respondents on projects (106) 4.13 78   Romania (40) 4.03 83 

All respondents that are a DPP (20) 3.86 64   Slovakia 3.74 63 

        Other countries 3.64 61 

Source: Survey results, question 17 

The main form of cooperation at project level in this sector is inter-institutional 

cooperation, which includes a project promoter and a donor project partner. Often, 

projects have more partners and, in some cases, many partners. Projects range 

from capacity building type projects (transfer of knowledge from donor project 

partner to project promoter/partner) to cooperation projects where the project 

works on shared results (outputs). Central governments are the key actors involved 

in cooperation, as can be seen in Figure 6-15.  

                                                      
53 Only focus countries are included here due to the low number of survey respondent in the 

4 additional countries.  
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Figure 6-15 CB in HSD - Type of actors involved in cooperation 

  

Source: Survey results, question B 

Whether relations in this priority sector (like in other) build on existing relations 

varies greatly across projects. Adding to this is the fact that some DPPs are 

international organisations. However, some projects in the area clearly build on 

existing relations (Cross-border SK) and the Romanian project on Nuclear safety 

(see project case story in Box 6-3).  

At project level, most projects stakeholders confirm that they would like to continue 

current cooperation (or other international cooperation). A few projects point to 

specific continuation of a partnership either directly or in the form of other 

cooperation arrangements with the same partners. The Latvian project on capacity 

building54 (LV07) is an example of a project with very concrete plans for continuity 

through a signed partnership agreements after the project has been completed at 

municipal level.   

As mentioned earlier, some projects and programmes are only beginning to 

disburse at the end of 2015, and many projects are not very specific on how to 

sustain relations yet. The strengthening of the relation, in order to sustain the 

relation beyond the current project is also the purpose of Measure B. As measure 

B is only commencing implementation now, it is too early to measure the effects. 

This questions can therefore only be further explored in an ex post evaluation of 

the EEA and Norway Grants.  

In programmes in this sector, the score for the question about shared objectives is 

3.82 (73%), see Figure 6-16. This score is higher than in the cultural sector and 

exactly the same as in 'Research and Scholarships'. Figure 6-17 shows that 89% 

of respondents find that projects result in 'some common results'. This is a higher 

score than in 'Protecting cultural heritage' and lower than in 'Research and 

Scholarships', which scores 100% at project level. 

                                                      
54 Increasing territorial development planning capacity of planning regions and local 

governments in Latvia and elaboration of development planning documents.  
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Figure 6-16 CB in HSD - Shared objectives 

 

Source: Survey results, question 3 

Figure 6-17 CB in HSD - Common and shared results 

 

Source: Survey results, question 16 

The importance of the bilateral results in terms of type is shown in Table 6-16 

where the item 'projects with shared results' is given the highest rank by both 

programme and project level respondents. This category is subject to the widest 

interpretation as it can embrace many types of activities (results). Interviews with 

project promoters reveal a great interest in working together on common results 

(output), and common development of tools and reports. Only few stakeholders 

interviewed confirmed that the project they represented had been or were working 

on a common result. One of them told that they were working with the donor 

project partner to develop common publications. 

In the opinion of the evaluator, some stakeholders seem to interpret the common 

or shared results more narrowly than intended by the Guidelines on the Bilateral 

Objective. It is the impression from some interviews that project level stakeholders 

do not see themselves or their activities (results) as belonging to the categories 

listed in Table 6-16.  
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Table 6-16 CB in HSD – Importance of common/shared results 

Ranking  at 
programme 

level 

Survey question: Which common/shared results are the three most important on the list?  

(32 respondents – programme level) 

1 
Number of projects with expected shared results (both partners are involved professionally in 
planning and implementation and can claim credit for achieved results). 

2 
Number of new technologies/new practices, including IT-systems, adopted in a beneficiary 
state, as a result of transfer of knowledge from a donor state partner. 

3 
Number of new policies, laws and regulations adapted, as a result of bilateral cooperation, 
under the grants. 

4 
Number of new technologies/new practices, including IT-systems, adopted in a donor state, 
as a result of transfer of knowledge from beneficiary state partners. 

5 
Number of joint (bilateral) articles published, written by persons from both an institution in a 
beneficiary and donor state, published in national or international publications, originated 
from a project financed by the programme(s). 

6 
Number of joint (bilateral) scientific papers written with co-researchers in at least one 
beneficiary and one donor state, and published in a national or international scientific 
publication, originated from a project financed by the programme(s). 

Source: Survey results, question 16b 

Table 6-17 shows the achievement of the bilateral indicators. The use of these 

indicators are more limited, in comparison to the other sectors, except for the 

extent of cooperation. More indicators are reported on in the 2015-reports than 

targeted. This is indicated by the achievement percentages, which exceeds a 

100%. The non-use of indicators poses analytic challenges and limits the amount 

of information that can be derived from them, even from those that are actually in 

use, as it removes the possibility to compare achievements across countries and 

indicators.  

Table 6-17 CB in HSD – Progress on the indicators towards the bilateral objective on key 

bilateral indicators 2014/2015 

Dimension   
 

Bilateral indicator (2014/2015) 

Progress (achievement in relation to target in %)  

EE LV PL RO SK 

2014 2015 2014 2015 2014 2015 2014 2015 2014 2015 

Extent of 
cooperation 

Number of project partnership 
agreements in beneficiary civil 
society 

 -   180 - - - 100  -  88  -   188 

Number of project partnership 
agreements in the beneficiary 
private sector 

 -   - - - - -  -  100  - - 

Number of project partnership 
agreements in the beneficiary public 
sector 

- 167  100  100  -  150  -  181  100  167 

Shared 
initiatives and 
results 

Number of projects with expected 
shared results (both partners are 
involved professionally in planning 
and implementation and can claim 
credit for achieved results 

- 100 - - - -  100   150 - - 

Knowledge and 
understanding 

No indicators available - - - - - - - - - - 

Wider effects No indicators available - - - - - - - - - - 

Source: DoRIS Report 13 & 44: February 2015 (14 Oct 2015) and February 2016 (28 Feb 2016) 

Table 6-18 shows the relevant, derived indicators in the priority sectors. Use of the 

indicators in the programmes varied between 13% and 38%. Relatively few 

Achievements on 

indicators  
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programmes have reported on achievements in this priority sector. Updated data 

from 2015 only changed the picture slightly.  

Table 6-18 CB in HSD - Derived result indicators: target, achievements, and coverage for 

2014/2015 

Indicator (2014/2015) 
 

Total targets  Total achievements  % country coverage 

2014 2015 2014 2015 2014 2015 

Number of children and youth directly 
benefitting from services 

 272 272 - 239 20%  20% 

Number of policies implemented 
aimed at promoting work/life balance 

 -  - - - -  - 

Number of services and measures for 
vulnerable groups of children and 
young people 

 102 102 - 59 40%  40% 

Number of trained persons in support 
of children and youth 

 350  350 - 3,298 20% 20% 

Number of trained staff  -  - - - - - 

Number of trained staff with improved 
skills 

 120 120 - 331 20%  20% 

Provision of childcare services  14  - - - 20%  - 

Source: DoRIS Report 44, February 2015 (14 Oct 2015) and February 2016 (28 Feb 2016) 
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Box 6-3 Project story - Romania 

Project title: Past, Present and Future of Bilateral Cooperation – Capacity Building in Nuclear and Radiological Safety, 
Emergency Preparedness and Response in Romania 

Country: Romania 

Description of the partnership 

The project is a continuation of the cooperation partnership established in a project conducted by the Romanian National 
Commission for Nuclear Activities Control (CNCAN), the Norwegian Radiation Protection Authority (NRPA) and the 
International Atomic Energy Agency (IAEA) during the 2009-2011 cycle of Norway Grants. The previous project activities 
revealed that additional improvements and capacity-building were still needed in order to bring the CNCAN to a level that 
could be compared with the regulatory authorities of EU/EEA states as well as up to international standards.  

Description of the project and activities 

The objective of the project is to enhance the capabilities of CNCAN in eight specific functional areas. This 
capacity building is obtained through an exchange of experiences, best practices, and training with NRPA and 
IAEA. The main project activities focus on the improvement of CNCAN capabilities in the following areas: 
Preventive measures, development of knowledge management systems, control activities, and emergency 
preparedness and response intended to improve the safety and security of transport and handling of radioactive 
and nuclear materials. 

Description of the bilateral results 

The project mainly contributed with country-specific rather than bilateral results. However, one achieved bilateral 
result includes the exchange of experiences during scientific visits organised in Norway and Romania. The sharing 
and exchange of good practices took place while CNCAN implemented activities for revising national regulations and 
procedures in the area, which upon completion will be used by both partners, thus further adding to the bilateral 
results of the project.  

Lesson learnt 

The attitudes of the partners have changed due to the bilateral cooperation. Thus, at the beginning of the project 
implementation the Romanian partner implemented most activities. More recently, the Norwegian partner’s 
participation in the project activities increased. “During the project implementation Norwegian partner’s interest in 
activities for which we did not thought they had an interest has risen. We invited them to other activities, such as 
inspection practices, for which they did not have an initial interest, but when they saw that these activities bring 
benefits to both institutions they participated more actively” according to Mr. Cantemir Ciurea – project manager 
CNCAN. 

Use of bilateral indicators 

The project does not use bilateral indicators, but the following regular indicators reflect bilateral results:   

› 25 IAEA expert missions were conducted for Romania and corresponding event reports. 
› 6 new IAEA documents, training modules, and other materials were developed and will become available to all IAEA 

Member States. 
› 7 IAEA documents, training modules, and other materials have been updated and will become available to all IAEA 

Member States. 

Use of bilateral funds  

No funding was received from the Bilateral Programme funds neither for preparation nor for partner search (measure A) 
nor for strengthening of the partnership (measure B). The partners' collaboration started in a previous project 
implemented by means of the Norway Grants mechanism in the period 2009-2011. 
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6.3.2 Efficiency (Capacity building in Human and Social 
Development) 

This section assesses the efficiency of implementation by looking at the common 

bottlenecks and facilitating factors in strengthening bilateral relations (cooperation) 

at different levels in the priority sector.  

The survey shows that programme stakeholders consider study tours for POs the 

most important tool and generally project stakeholders also select study tours as 

the preferred tool. This sector rates partner search tools highest. However, 

interviews with programme stakeholders at programme level pointed to the 

cooperation committee as the most important tool. At project level, the interviews 

pointed more to the availability of bilateral funds (or funds in general) (in Table 6-19 

this would be covered under bilateral funds at national level) being the most 

important tool. Project and programme level stakeholder interviews indicate that 

finding project partners was not so much a concern in projects in this priority sector 

as in the two other priority sectors.   

Table 6-19 CB in HSD – Tools supporting bilateral relations 

Survey question: To what extent do you assess that the tools/activities listed below support the development 
of bilateral relations? (37 respondents – programme level)  
Scores (1 = to a very low extent, 2 = to a low extent, 3 = neutral, 4 = to a high extent,  5 = to a very high 
extent) 

Top 5 Tools for Programmes Average score 

Study tours for PO's or other potential programme partners to the donor states 4.57 

Networking and exchange of experience 4.50 

Cooperation committee 4.09 

Donor Programme Partnerships 4.06 

Bilateral funds at national level 3.94 

Source: Survey results, question 8 

This sector has some key features, which differ from the other priority sectors 

analysed in this report. Firstly, it consists of a number of very heterogeneous 

projects in terms of topics and content. Furthermore, the DPPs, partners and form 

of cooperation vary considerably, from capacity building in the justice and home 

affairs projects to cross-border cooperation. A common feature for all projects is 

the capacity building aspect.  

A number of the DPP functions are covered by the Council of Europe, which is the 

counterpart to the PO of the programmes (and not a fully-fledged DPP). Also 

among the 'real' DPPs, the institutions have very different profiles (in comparison 

with the two other sectors) – from the Norwegian Association of Local and 

Regional Authorities – KS to the Norwegian Radiation Protection Authority (SSV). 

In this priority sector, programmes score the role of the DPP in the monitoring 

committee highest and projects find the technical expertise more important. This 

fits well with the findings from responses to other questions in the interviews. 

Interviews with programme stakeholders confirm the importance of the DPPs and 

the monitoring committee. Figure 6-18 shows the survey results and that, 

according to respondents at programme level, the most important role of the DPPs 
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is the participation in the cooperation/programme committee. 94% of the 

respondents replied to a high or very high extent.  

Figure 6-18 CB in HSD - The roles of the DPPs    

 

Source: Survey results, questions 6 & 7 

A key issue highlighted in almost all interviews in all sectors, including this priority 

sector, is the burden related to financial approval of expenditures and reporting. 

The bureaucracy involved in the projects using the EU structural funds procedures, 

is cumbersome and creates particular problems for Norwegian partners that are 

not used to the requirement that each expenditure item must be approved. Table 

6-20 confirms this finding.  

The flexibility of the funding is mentioned as an important feature. Interviews at 

both programme and project level confirmed that the flexibility (wide scope for the 

use of funds) was appreciated by stakeholders. This was by some stakeholders 

compared with the restrictiveness of other programmes (EU).  

Table 6-20 CB in HSD - Factors that facilitate or hinder bilateral relations 

Survey question: Which organisational and management issues facilitate / hinder the development of 
bilateral relations? (56 respondents – programme and project level) 

Rank Top 5 issues that facilitate development of 
bilateral relations 

Top 5 issues that hinder development of bilateral 
relations 

1 
Availability of human resources interested in 
the cooperation 

Procedures for granting programme(s)/project slow 
and cumbersome (bureaucratic) 

2 
Partners (participants) on both sides 
available 

Capacity of involved institutions not adequate 

3 
Possible to find common ground and 
interest for cooperation 

Difficulty in initiating cooperation between 
beneficiary and donor state partners 

4 Information and support Lack of communication 

5 
Resources available for further actions and 
cooperation 

Lack of interest in the programme(s)/project (donor 
organisation) 

Source: Survey results, questions 9 & 10
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7 Conclusion and recommendations                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 

7.1 Conclusions  

Presenting the conclusions from the evaluation, this chapter is structured around to 

the two overall evaluation questions. First, the conclusions drawn from the 

evaluation questions on effectiveness and efficiency are presented. Second, in 

section 7.2, the recommendations derived from the conclusions are presented.  

Effectiveness: To what extent and how is the progress in 
strengthening bilateral relations evident at the different levels 

Overall, the analysis confirms that the EEA and Norway Grants help strengthen 

bilateral relations. The analysis found that many shared outcomes, such as joint 

studies, common methodologies etc., are the result of projects and programmes 

funded by the EEA and Norway Grants. The survey and interviews generally 

confirm that the EEA and Norway Grants have strengthened bilateral relations.  

The survey and interviews conducted in the focus countries paint a very positive 

picture of the bilateral achievements of the programmes. Yet, the focus on bilateral 

relations is implicit, since the programme and project documents do not explicitly 

mention specific bilateral objectives. There are however a few, but significant 

barriers and problems that impede the achievement of the bilateral objectives.  

A wide number of programmes and projects have DPPs and donor project partners 

respectively, both of whom are highly appreciated by stakeholders. In the focus 

countries, DPPs are attached to 65%55 of the programmes and donor project 

partners to 20-79% of projects, averaging 28%. This is slightly higher than in the 

previous period where an estimated 25% of the projects had a donor project 

partner.  

The evaluation shows that a better ratio of programmes with DPPs and projects 

with a donor project partner would be beneficial. DPPs are in high demand 

                                                      
55 65% equals 41 of 63; 58% of programmes have a DPP in all beneficiary states (87 of 150) 
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suggesting that there would be an interest in increasing the number of DPPs, if 

they were available and/or had more capacity. 

The limited number of donor project partners is primarily due to lack of eligible 

donor project partners in the donor states. Project level stakeholders found this a 

key constraint to improving cooperation and enhancing bilateral relations.  

Stakeholders from both beneficiary and donor states confirm that they have 

increased knowledge and understanding of their partners' culture and socio-

economic environment as a result of the programmes and projects. Much learning 

is achieved through 'exposure' to different practices and another ways of doing 

things.  

The programmes and projects contribute to awareness raising, attitude changes 

and trust building between cooperating organisations. According to stakeholder 

interviews, especially attitudes change and trust is developed by working jointly on 

projects towards common outputs or results.  

At programme level, an important result of the introduction of the DPPs is 

increased awareness of the Grants among policy makers in the beneficiary states. 

The increased awareness and general cooperation between the DPPs and PO 

have in many cases also led to strategic cooperation between beneficiary and 

donor state institutions. 

The projects supported by the Grants lead to shared or common results, such as 

joint studies or common methodologies. Stakeholders at both project and 

programme level confirm the positive experiences of working towards common 

results during a programme or a project. These mutual experiences enhance 

bilateral relations more than traditional ways of providing external support, such as 

technical or expert assistance. Some DPPs and POs highlight that in order for 

them to develop a close cooperative relationship, it was also beneficial to work 

together on a concrete project (some DPPs and PO also work together on 

predefined projects).  

Wider effects in terms of continued cooperation and development of networks are 

significant, and widespread results are seen from the implementation of the 

Research programmes. The benefits in terms of developing international and EU 

networks and learning about international initiatives in research are evident. The 

EEA and Norway Grants support these processes by being an important facilitator 

of the first international cooperation experience for both parties. However, the 

evaluation also shows that these networks and cooperations cannot always 

continue when external funding is no longer available.  

The evaluation reveals that stakeholders have no shared understanding of bilateral 

objectives and what it takes to meet them. In a few programmes, bilateral results 

are formulated, but, in general, they are not explicitly mentioned at programme 

level (for example in the programme agreement). Notably, this fact does not imply 

understanding of the bilateral objectives of the programmes and projects all 

together does not exist, but rather that the implicit understanding causes it to be 

unfocused and potentially inconsistent across stakeholders.  
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The programme reporting has a mandatory section on the achievement of bilateral 

objectives. However, achievement reporting is generally vague or non-specific, e.g. 

a repetition of text from the bilateral guidelines and/or by simply describing 

activities.  

As mentioned above, reporting on the indicators for bilateral objectives in DoRIS is 

generally of low quantity. Only approximately 20% of the programmes report on the 

bilateral indicators in DoRIS (apart from obligatory reporting). For the bilateral 

indicators chosen by programmes by the setting of targets, achievements are often 

significantly higher than the targets. The evaluation found that there are several 

reasons for the non-use of bilateral indicators, such as lack of awareness of the 

indicators and the importance of being able to monitor progress also for the 

bilateral objective. The irrelevance of the standard bilateral indicators is probably 

also a major factor.   

Efficiency: What have been the common bottlenecks/facilitation 
factor in strengthening the bilateral relations at the different levels 
and what could be improved?  

The overall conclusion on the efficiency of EEA and Norway Grants is that a 

number of dedicated tools to develop bilateral relations at programme and project 

level have been introduced. Most of these tools directly support the work of the 

programmes and projects towards developing bilateral partnership relations, 

shared results, knowledge and understanding and wider effects. DPPs, bilateral 

funds and donor project partners all support this goal. The main issue for DPPs 

and donor project partners is securing the availability of a sufficient number of 

partners to meet the demand. The main hindering factor identified across the 

programmes and projects is the administrative procedures (complicated, slow and 

time consuming) in the beneficiary countries and the fact that the systems used by 

the beneficiary states are very different systems. Another significant factor 

identified is the time frame of projects, which due to a late start-up of programmes, 

can have a very short implementation period.   

All three donor states make DPPs available for the programmes. Iceland is active 

in the Climate change and Research and Scholarships priority areas. Liechtenstein 

is also involved in the Research and Scholarships priority area. Norway has DPPs 

in almost all areas covered by the Grants. The roles and responsibilities of the 

different actors are clearly understood. The role of the DPP as a facilitator of the 

identification of donor project partners is seen as imperative. Interviewees 

emphasise that no other stakeholder can provide the equivalent knowledge of and 

access to donor project partners. Yet, despite the fact that the DPP model has 

ensured that a large number of donor states' institutions and organisations have 

become involved in cooperative activities, programme level stakeholders highlight 

that there is an additional demand for DPPs which is not met in the current phase 

of the EEA and Norway Grants.   

From a PO perspective, the DPP model plays an important role in promoting 

strategic cooperation between the partners. Furthermore, the DPP model helps 

strengthen administrative and expert cooperation between donor state and 

beneficiary state. In Research and Scholarships programmes, DPPs play an 
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important role by facilitating partner search and participating in programme 

committees. In programmes with a capacity building aspect, stakeholders 

emphasise that the role of the DPP is often also that of an expert.  

The evaluation indicates that there is a need to improve the match between the PO 

and the DPP in the next round of the programme. Examples provided by 

interviewed stakeholders at programme level include cases where a DPP with a 

focus on content was matched with an administrative PO.  

Bilateral funds at programme level are seen as useful, especially for project 

preparation and partner search (Measure A). In some of the countries, Measure A 

and the programme were launched simultaneously, or Measure A was launched 

shortly before launch of the call for projects in the main programme. Therefore, 

project promoters did not have sufficient time to make use of Measure A, and/or 

they were not aware of the possibilities provided by Measure A. Even project 

promoters that did not apply (e.g. due to a lack of time) find that Measure A would 

have been useful.  

Some stakeholders expect that Measure B will not fully come into play in all 

programmes, as projects are too engaged in main project implementation. 

Measure B funds are therefore likely to be used for calls for small bilateral projects, 

which are not directly related to the mainstream programme.  

Bilateral funds at national level are used for strategic, predefined projects, as well 

as calls for projects, in cases where the donor and beneficiary states can address 

a specific issue of mutual interest outside the main programme lines. The 

evaluation shows that many stakeholders perceive this as an interesting option at 

the strategic level. At the same time, stakeholders especially in the bigger 

countries find that the amount set aside for bilateral funds is too high and that the 

bilateral funds (national and programme) should be merged into one fund to 

maximise flexibility.  

A key issue in achieving the bilateral objective is the lack of available partners in 

the donor states. Countries with a longer tradition of cooperation with Norway in 

particular (that at the same time are small countries) seem to have fewer issues 

finding partners (provided that they were not late in starting implementation). In 

some cases databases can be useful to identify partners, but in general the DPP is 

found by stakeholders to be more important in relation to identification of partners.  

An important tool at programme level is the cooperation committee. In general, 

stakeholders see the cooperation committee as useful when discussing 

programme development. At the same time, they stress the importance of 

maintaining frequent contact between DPPs and POs outside the committee as 

well. 

Hindering factors For the projects that did have a partner, the survey and interviews highlight that 

bureaucratic rules (i.e. reporting, financial and procurement rules) and limited 

project implementation time frames are obstacles to spending time on the bilateral 

relations aspect. A number of countries decided to use the system they use for EU 

structural funds to implement the EEA and Norway Grants. Programme and project 

Tools and processes 
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Facilitating factors     
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stakeholders find that this system is too bureaucratic and that the financial rules 

are too cumbersome. The national structural funds system and procedures may 

not be very relevant to a partner/bilateral relation focused programme.  

7.2 Recommendations  

This section presents fourteen concrete recommendations derived from the above 

conclusions. Each recommendation is presented individually and ultimately listed in 

Table 7-2 below. The fourteen recommendations have been grouped under three 

headings. The first and second groups focus on recommendations specifically 

targeting the bilateral objective and bilateral tools. The third group includes 

recommendations that may improve effectiveness and efficiency for the Grants 

overall. The order in which the recommendations are presented reflects a 

prioritisation of importance within the group. Especially groups I and III are seen as 

important in order to improve the focus on bilateral relations and increase of 

implementation efficiency. 

I. Establish and measuring of the bilateral objectives  

If the EEA and Norway Grants wish to be able to measure progress on the bilateral 

objective, it is recommended that this emphasis is clearly explained to stakeholders 

at programme and project level. This in turn requires that the concept is clearly 

defined and operationalised. Currently, the concept is too difficult and abstract to 

operationalise for many stakeholders. More targeted communication, training and 

capacity building need to be undertaken to help stakeholders direct their 

programme and project activities towards the bilateral objectives and enable them 

to measure achievements against these objectives.  

It is recommended that a programme-specific objective for bilateral relations is 

formulated to create a consistent and shared understanding of the concept to 

which can be adopted by stakeholders at all levels. The objective should be 

SMART (specific, measurable, assignable, realistic and time-bound). Knowing the 

specific bilateral objective of the programme (e.g. is the programme aiming at 

establishing networks or something else?) would also help POs select and set 

targets for the specific programme and in turn help project promoters select 

appropriate output indicators for their project. By including a measurement 

expressed by a result indicator, the objective becomes measurable. The timeframe 

secures that the measurement period is agreed and fixed in time.  

An example of an objective has been included in Box 7-1. The objective and the 

result indicator(s) should be part of the agreement. 

Box 7-1 Example of a bilateral objective at programme level  

An increase in the bilateral research cooperation between the donor state (s)) and 
beneficiary state (insert name) with xx%, compared to present level, in 2020. 

A result indicator is used to measure the objective (output indicators measure the 

activities). Often, the objective cannot be measured directly but the indicator 

expresses a dimension of the objective and a way of measuring it. Discussions on 
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how to establish the baseline for the result indicator should be part of the 

preparation of the programme.  

Box 7-2 Example of a result indicator 

Title Target Target year Baseline Unit  

Bilateral research networks developed 20% 2020 10 Number 

Sometimes the baseline can only be established qualitatively (lack of figures or 

data). In these cases, a survey among relevant stakeholders could be carried out 

to assess the current situation, i.e. establish the baseline. At programme end, 

another survey should then be conducted to measure the progress. 

The bilateral output indicators (and the regular indicators) are potentially a good 

tool to monitor the progress of the EEA and Norway Grants programmes. However, 

the bilateral indicators suffer from a 'one-size-fits-all' approach, and the regular 

indicators are characterised by the fact that many programmes developed their 

own programme indicators. Therefore, it has been necessary to 'organise' the 

regular indicators under the so-called derived indicators, due to the large amount of 

different indicators that cannot be aggregated. 

It is therefore recommended to develop a set of bilateral indicators per programme 

or programme type, relevant to that particular sector or programme area. This will 

increase the relevance of the indicators and maintain the possibility of aggregating 

the indicators at programme or priority sector level. It is only possible to develop 

indicators once the programme area and contents are known. Naturally, these 

must be communicated in good time to the programme operators and not be 

'attached' after the development of the programme. It is also recommended to 

include the programme operators and DPPs in the development of the indicators 

for priority areas. Early involvement of the stakeholders who will ultimately 

implement and monitor the system will ensure a better buy-in to the system.  

Furthermore, it may be appropriate to replace the bilateral indicators in the shared 

results dimension with regular indicators (to avoid too many indicators). This seems 

to be happening already to a high degree,  in the Research and Scholarships 

priority area. By developing sector-specific bilateral indicators, it is possible to limit 

the number of indicators to a few for each category, allowing subsequent 

aggregation at priority sector level.  

Target setting (4) Target setting for output indicators is another issue that needs to be addressed. In 

the current programme phase, programmes often set targets by accumulating the 

targets set by the individual projects. These targets are set very low often leading 

to 100% overachievement. Programme operators should feel more at liberty to 

plan programmes (and not be afraid to adjust expectations). In programmes based 

on applications, it can be very difficult to set targets as the programme operator 

does not know which type of project applications will be submitted. On the other 

hand, target setting is also a way of steering the programme and ensuring that the 

projects receive adequate support. This will contribute to the overall programme 

objective. In general, it is recommended to use tools such RACER (see Table 7-1) 

to assess the appropriateness of indicators.  

Tailor the bilateral 

output indicators to 

the programmes (3) 
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Table 7-1 RACER test of indicators 

RACER Criteria  Description  

Realistic Linked to the objectives to be reached 

Accepted  Accepted by staff and stakeholders 

Credible Can be understood by non-experts, easy to interpret, clear (not to be misunderstood) 

Easy Easy to monitor, data collection at low cost and low complication; and clear responsibility  

Robust Cannot be manipulated/ misinterpreted 

 

The fact that there are no indicators (results) at priority sector level makes it difficult 

to measure overall whether the bilateral objective has been achieved. It is 

recommended to establish result indicators (and possibly also a more specific 

bilateral objective) at priority sector level, which in time can guide the programme 

in terms of their objectives and indicators. This would also help establish a 

hierarchy of objectives.  

It is recommended that more instruction be given on the expected contents of 

reporting on the bilateral objective to avoid the current wide variations in reporting 

practice and style and the non-informative focus on bilateral activities. It is also 

recommended that the programme reports include the bilateral indicators selected 

for the programme. It is suggested that the example of one of the focus countries 

(Estonia) is adopted. In Estonia, the bilateral indicators are annexed to the report, 

complete with a justification/explanation of why they were chosen.  

II. Bilateral tools 

Generally, the tools and models developed for the EEA and Norway Grants were 

considered useful albeit seldom highlighted as particularly important to the bilateral 

relations during interviews. However, this does not mean that the tools and models 

are not important to the implementation of the programmes as such, but that they 

all contribute. Therefore, it is recommended to continue using the existing 

programme model, including the current tools and structures. 

The most important tools in relation to the bilateral objectives are highlighted 

below: 

It is recommended that bilateral funds (Measure A) be made available in time, i.e. 

well in advance of the commencement of the mainstream programmes. As 

mentioned, it is the impression of the evaluator that the different activities in 

Measure A that support the identification of partners are particularly important. It is 

too early for this evaluation to make specific recommendations for Measure B (as 

the measure has hardly been implemented). However, it is recommended to make 

these funds available long enough also after project closure for projects to have 

real benefit of the funds for further development.   

It is recommended that focus be directed towards the predefined projects under the 

bilateral national funds. As mentioned above, the predefined projects provide an 

interesting opportunity for strategic level cooperation. It is unclear whether the calls 

Result indicators at 

priority sector level 

(5) 

Clarify reporting 

requirements for the 

bilateral objective (6) 

Continue the current 

programme model, 

including existing 

tools and structures 

(7) 

Timely availability of 

bilateral funds at 

programme level (8) 

Focus on predefined 

projects under the 

bilateral national 

funds (9) 
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at national level for smaller cooperation projects provide added value. Therefore, it 

is recommended that such calls be differentiated, either in terms of topic or timing, 

from the bilateral funds at programme level in order to for them to serve a real 

function (demand/meet a need).  

It is recommended that donor state institutions and international organisations 

continue to function as DPPs, and encourage more donor state institutions to 

become involved. The evaluator recommends that the matching of DPP and the 

PO be improved by ensuring alignment between the DPP and PO organisations 

(with similar issues and challenges). It is also recommended to ensure that a DPP 

is not overburdened by having to cover too many programmes. Meeting this 

requirement is likely to include involvement of more DPPs in the EEA and Norway 

Grants. Certainty of this should be established by a careful assessment of how 

many programmes a particular DPP can cover.  

More donor project partners need to be involved in the implementation of the 

projects. This is a prerequisite for the EEA and Norway Grants to be able to focus 

on the bilateral relations objective. It is not clear to the evaluator if and how this is 

possible, i.e. if there are organisations in the donor states that have not been 

involved and which could be mobilised.  

III. General Grants implementation issues 

Almost all programmes and projects single out the implementation procedures as  

one of the key barriers. Hence, it is recommended that especially procurement 

rules and approval of expenditures be simplified in all countries. As mentioned in 

the analysis, the differences in the systems of the donor and beneficiary countries 

for partners impede cooperation. It is recommended to look at ways in which such 

partnership obstacles can be removed, e.g. by aligning systems of donor and 

beneficiary countries or by simplifying procedures to help overcome existing 

differences.  

It is also recommended to standardise implementation systems and rules so that 

every programme does not have to 'reinvent the wheel' (and spend a lot of time 

doing this). Especially DPPs working on the same programme type in several 

beneficiary countries could benefit from similar/aligned rules of implementation.  

Reporting (all types) is of very uneven length and quality and follows somewhat 

different formats (the template is the same but the contents can vary significantly). 

This makes it difficult to use the reports for comparative studies and to extract 

qualitative or quantitative data. Particularly, data relevant to monitoring and 

assessment of the bilateral objective (results) are difficult to extract from some of 

the reports. Hence, the evaluator recommends that reporting requirements be 

standardised and clearly communicated to all relevant stakeholders (i.e. what 

content is required under which headings). 

Table 7-2 provides an overview of the recommendations discussed above.  

Expand the use of 

DPPs and improve 

the matching of 

DPPs and POs (10) 

Increase the 

availability of donor 

project partners (11) 

Simplify 

procurement rules 

and approval of 

expenditures (12) 

Standardise 

implementation 

between countries 

(13) 

Standardise general 

reporting 

requirements (14) 
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Table 7-2 Recommendations checklist 

ID Recommendation 

I Establish and measure the bilateral objective 

1 Introduce bilateral objectives at programme level 

2 Define and operationalise the bilateral objective 

3 Reorganise and tailor the bilateral indicators of the programmes 

4 Target setting (and RACER check) for indicators 

5 Introduce result indicators at priority sector level 

6 Clarify reporting requirements for the bilateral objective 

II Bilateral tools 

7 Continue the current programme model, including existing tools and structures 

8 Ensure timely availability of bilateral funds at programme level 

9 Focus on predefined projects under the bilateral national funds 

10 Expand the use of DPPs and improve the matching of DPPs and POs 

11 Increase the availability of donor project partners 

III General Grants implementation issues 

12 Simplify procurement rules and approval of expenditures 

13 Standardise implementation between countries 

14 Standardise general reporting requirements 
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Appendix A Evaluation Questions  

Number Evaluation questions  

Country  

Chap. 6 

Sector 
chapter 

Group 1 Effectiveness 1. To what extent and how is progress in strengthening bilateral relations evident at the different 
levels? 

EQ1 1.I. Assessment of implementation of bilateral objectives within different Programme Areas, 
programmes and projects.  

 x 

EQ2 1.II. What, if any, changes in awareness/attitudes/understanding/trust are evident among 
the actors involved e.g. understanding of the other country’s cultural, political and socio-
economic situation, knowledge about counterpart policies and institutions, etc.  (Type 3 – 
Knowledge and mutual understanding)  

 

x 

 

EQ3 1.III.  a) At what administrative and/or political level does cooperation take place, and who 
are the main actors involved? (Type 1 –Extent of cooperation)  

x  

EQ4 b) What are the main forms of cooperation? x  

EQ5 c) How deep are the partnerships and networks and are they strengthening working 
relations? (Type 4 – Wider effects)  

x  

EQ6 1.IV.  To what extent are the programmes and projects a) of mutual interest and 
satisfaction? (Type 2 – Shared results)   

x  

EQ7 b) creating a better understanding of the targeted sectors (Type 3)  x  

EQ8 c) and bringing about common/shared results? (Type 2)  x  

Group 2 Efficiency. 2. What have been the common bottlenecks/facilitating factors in strengthening bilateral relations at 
the different levels? What could be improved? 

EQ9 2.I. To what extent, following MoU negotiations, were bilateral objectives clearly formulated 
and shared?  

x x 

EQ10 How was the MoU process perceived?  x 

EQ11 2.II. How are the roles and responsibilities of the different actors/entities understood?   x 

EQ12 2.III. Which tools, processes and activities appear to have the most (positive or negative ?) 
influence on bilateral results e.g. availability of funds, measures A and B, database of 
partners, programme cooperation committees, complementary action, participation in 
development, previous collaboration, etc.?  

x  

EQ13 2. IV. To what extent and how are donor programme partnerships (including with the 
Council of Europe) a key feature in achieving bilateral results at different levels?  

x 

x 

x 

EQ14 Are DPP active in the roles that they have been given?  x  

EQ15 2.V. What organisational and management issues appear to facilitate or hinder bilateral 
results e.g. political changes, supply & demand, partner cost, capacity, turnover, 
bureaucracy, communication, clarity, etc.? 

x  

 





 
Mid-term evaluation of the support to strengthened bilateral relations under the EEA and Norway Grants 

 

 

125 

Appendix B Intervention logic of EEA and 
Norway grants  

The Guideline for strengthened bilateral relations as adopted by the FMO on 29 

March 2012 set out the intervention logic and the indicators to be used in relation 

to the bilateral objective of the EEA and Norway Grants.  

The guidelines categorise four dimensions of effectiveness and establishes a list of 

indicators organised according to these dimensions: 

› Extent of cooperation (dimension 1) 

› Shared initiative and results (dimension 2) 

› Knowledge and understanding (dimension 3) 

› Wider effects (dimension 4). 

The intervention logic of the EEA and Norway Grants as described in Figure Apx 

B-1 was included in the Bilateral Guidelines. The intervention logic assumes that 

the activities under the four dimensions will result in certain outputs and this will 

lead to strengthening of bilateral relations (impacts).  

Figure Apx B-1 Intervention logic from the bilateral guidelines 

 

The targets for the indicators at the programme levels are aggregated from the 

project level in most programmes. There is no real way of measuring the progress 

at overall level (EEA and Norway Grants) as there are no indicators or targets at 

this (impact level) level. Therefore, this analysis, uses the bilateral and derived 

indicator targets and achievements aggregated to either priority sector level or 

country level. 

Table Apx B-1 constitutes an expanded intervention logic for the EEA and Norway 

Grants in relation to the bilateral objective (based on Figure Apx B-1). The 

The bilateral 

indicators 

Hierarchy of 

objectives 

Intervention logic 
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intervention logic structures the levels of indicators, the sources of verification and 

the risks and assumptions were important inputs to the development of the 

evaluation framework applied in this evaluation.  

The risk management strategy is included in the programmes as well as the means 

to mitigate these risks (not particular for the bilateral objective). The risks shown in 

Table Apx B-1 have been taken from different programme documents and 

programme reports for illustration. The critical assumption made in Table Apx B-1 

is developed by the evaluator based on the initial desk research. Both risk and 

critical assumption were used when investigating the efficiency and effectiveness 

of the grants. In particular, they were used for developing the questionnaires for 

interviews and survey. The evaluation does not focus specifically on the risk as 

most programmes do not develop a specific framework for the bilateral objective 

but may include a bilateral element in the strategy.  

Table Apx B-1 Expanded intervention logic 

 Description of the dimension Verifiable indicators Sources of 
verification 

Critical assumptions Risks  

Impact Strengthened relations Macro indicator 

(no programme or 
mechanism indicators)  

Overall grants 
Reports  

- › - Difference in 

legal provision 

regulation the 

rules of 

cooperation  

› - Political changes  

Objectives 
(outcomes) 

The four 
dimensions 
of the 
bilateral 
objective  

 

› Extent of cooperation; 

Formal partnerships or 

through more ad hoc 

exchange and 

collaboration financed by 

bilateral funds will 

increase cooperation. 

Bilateral indicators  

Data on cooperation  

DoRIS data 

e-surveys;  

desk review of 
reports 

interviews 

› Partners 

(participants) on 

both sides 

available  

› Interest in the 

cooperation 

› Co-funding 

available 

(financial or 

human) 

› - Capacity of 

involved 

institutions not 

adequate to secure 

results  

› - Failure to use 

project results in 

practice;  

› - Lack of 

communication 

› - Failure to achieve 

project objectives; 

› - This is the desired 

result of a process 

of constructive and 

positive 

engagement. 

› Shared initiatives and 

results; Sharing 

experience, knowledge, 

know-how and technology 

and working together for 

joint results such as the 

development of policies, 

laws, strategies or new 

knowledge or practice. 

Result indicators 
(according to sector) 

Bilateral indicators 

DoRIS data 

e-surveys;  

desk review of 
reports 

interviews 

› Possible to find 

common ground 

and interest for 

cooperation  

› Willingness to 

cooperate on 

sensitive issues 

Risks and Critical 

assumptions 
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 Description of the dimension Verifiable indicators Sources of 
verification 

Critical assumptions Risks  

› Knowledge and 

understanding; Bring 

people and institutions 

together and create space 

for improved knowledge 

and mutual understanding 

between individuals, 

institutions, states and the 

wider public. 

Result indicators 
(according to sector) 

Bilateral indicators 

 

DoRIS data 

e-surveys;  

desk review of 
reports 

interviews 

› Availability of 

human resource 

in the project 

interested in the 

cooperation  

› Human resources 

and institutional 

structures capable 

for uptake  

› Wider effects: Wider 

effects might happen as a 

result of institutions 

working together and 

finding common ground 

for extending their 

cooperation beyond the 

projects and programmes. 

Bilateral indicators  DoRIS data 

e-surveys;  

desk review of 
reports 

interviews 

› Replicability of 

project or project 

results 

› Resources 

available for 

further actions 

and cooperation  

› Instructional 

capacity for 

uptake of results  

Outputs  Deliverables, services, tangible 
results such as trainings, 
articles, common papers, 
participants, partnerships, etc.  

Result indicators as 
objective 1 (depending 
on priority sector and 
programme area)  

Reports, DoRIS › Partners available 

on both sides 

› Projects 

developed  

 

› - Costs for 

participation or 

involvement of 

partner too high 

› - Difficulty in 

initiating 

cooperation 

between 

beneficiary and 

donor state 

partners 

› - Lack of clarity of 

project/programm

e objectives  

Activities  Financial contributions, 
regulations and RBM 
framework 

Grants are provided to 
projects (disbursement)  

DoRIS Reports Funds available in 
time from the EEA 
Grants 

Programmes planned  

Call for proposal 
launched 

› - Lack of interest in 

programme 

(beneficiary) 

› - Lack of interest in 

the programme 

(donor) 

› - Risk of erroneous 

project assessment 

resulting in 

financing to 

projects not 

meeting 

requirements; 

› - Procedures 

granting project 

slow and 

cumbersome 

(bureaucratic)  
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Data on bilateral indicators, derived indicators and other relevant data has been 

included in order to describe the progress on the bilateral objective. The DoRIS 

database contains data on the bilateral indicators, entered into DoRIS by the 

programme operators in the beneficiary countries. 

 

 

Data for the analysis 
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Appendix C Bilateral indicators 
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Bilateral indicators  

Type 1 results: Extent of cooperation 

› Number of project partnership agreements in civil society 

› Number of project partnership agreements in the private sector 

› Number of project partnership agreements in the public sector 

› Number of women/men involved in exchange visits between beneficiary and donor states 

Type 2 results: Shared results 

› Number of projects with expected shared results (both partners are involved professionally in 
planning and implementation and can claim credit for achieved results). 

› Number of new policies, laws and regulations adapted, as a result of bilateral cooperation, 
under the grants. 

› Number of joint (bilateral) articles published, written by persons from both an institutions in a 
beneficiary and donor state, published in national or international publications, originated from 
a project financed by the programme. 

› Number of joint (bilateral) scientific papers written with co-researchers in at least one 
beneficiary and one donor state, and published in a national or international scientific 
publication, originated from a project financed by the programme. 

› Number of new technologies/new practises, including IT-systems, adopted in a beneficiary 
state, as a result of transfer of knowledge from a donor state partner. 

› Number of new technologies/new practices, including IT-systems, adopted in a donor state, as a 
result of transfer of knowledge from beneficiary state partners. 

Type 3 results: Knowledge and mutual understanding 

› Number of articles published in one country about the other partner country 

Suggestions for additional quantitative indicators are welcome. 

Type 4 results: Wider effects 

› Number of replications of joint projects (or results) by other organisations in the same or 
another country 

› Number of professional networks between institutions in beneficiary and donor states 
established and operational 

› Number of European and international networks where project and programme partners 
participate together 

› Number of joint, sector-wide initiatives, in a beneficiary or donor state, beyond the programme 

› Number of joint initiatives in the European or international arena or multilateral organisations 

› Number of cooperation activities or initiatives in international fora between senior decision 
makers / politicians, as a result of joint projects or programmes 

Wider effects might be difficult to plan for ex ante, but might be relevant to report on if they happen 
as a spin-off of the programme or project cooperation. 
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Appendix D Programmes covered by the evaluation  
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 Country Programme Area ID Programme name 

1 Estonia PA16 EE05 Conservation and Revitalisation of Cultural and Natural Heritage 

2 Estonia  PA23 EE06 Research cooperation 

3 Estonia PA19+PA24 EE10 Scholarship 

4 Estonia PA11 EE04 Children and Youth at Risk 

     

5 Latvia PA16 + PA17 LV04 Conservation and Revitalisation of Cultural and Natural Heritage 

6 Latvia PA19+PA23+PA24 LV05 Research and scholarships 

7 Latvia PA25 LV07 Capacity-Building and Institutional Cooperation between Latvian and Norwegian Public Institutions, Local and Regional Authorities 

8 Latvia PA32 LV08 Reform of the Latvian Correctional services and police Detention Centres 

     

9 Romania PA16 RO12 Conservation and Revitalisation of Cultural and Natural Heritage 

10 Romania PA17 RO13 Promotion of Diversity in Culture and Arts within European Cultural Heritage 

11 Romania PA18 RO14 Research within priority sectors 

12 Romania PA19 RO15 Scholarships 

13 Romania PA15 RO18 Capacity-building and Institutional Cooperation between Romanian and Norwegian Public Institutions, Local and Regional Authorities 

14 Romania PA11 (PA12) RO10 Children and Youth at Risk and Local and Regional Initiatives to Reduce National Inequalities and to Promote Social Inclusion 

15 Romania PA32 RO23 Correctional Services, including Non-custodial Sanctions 

     

17 Slovakia PA16+PA17 SK05 Conservation and Revitalisation of Cultural and Natural Heritage & Promotion of Diversity in Culture and Arts within European Cultural 
Heritage 

18 Slovakia PA19 SK06 EEA Scholarship Programme 

19 Slovakia PA26 SK08 Cross-border Cooperation 

20 Slovakia PA12 SK04 Local and Regional Initiatives to Reduce National Inequalities and to Promote Social Inclusion 

     

21 Poland PA16 PL08 Conservation and Revitalisation of Cultural and Natural Heritage 

22 Poland PA17 PL09 Promotion of Diversity in Culture and Arts within European Cultural Heritage (Donor Partnership Programme) 

23 Poland PA19+PA24 PL10 EEA Scholarship Programme; Norwegian-Polish Scholarship Programme 

24 Poland PA23 PL12 Bilateral Research Cooperation 

 Capacity 
building 

   

25 Bulgaria PA25 BG11 Capacity-building and Institutional Co-operation 

26 Czech 
Republic 

PA25 CZ10 Capacity-building and Institutional Cooperation between Beneficiary State and Norwegian Public Institutions, Local and Regional 
Authorities 

27 Lithuania PA25 LT10 Capacity-Building and Institutional Cooperation between Beneficiary State and Norwegian Public Institutions, Local and Regional 
Authorities 

28 Malta PA25+PA32 MT04 Norwegian Financial Mechanism Programme – No APR! 
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Appendix E List of interviews  
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 Name Organisation  Role Email Date  

1 Marion Kindle Kühnis AIBA DPP (LI) Scholarship  05.11.15 

2 Brit Holtebeek Arts Council Norway (ACN) DPP  17.09.15 

3 Aleksandra Witczak Haugstad Research Council Norway  DPP  13.09.15 

4 Viðar Helgason The Icelandic Centre for Research - RANNÍS DPP  01.10.15 

5 Elita Cakule Norwegian Association of Local and Regional 
Authorities (KS) 

DPP  02.10.15 

6 Veena Gill  Norwegian Centre for International Cooperation in 
Education (SIU) 

DPP   Written 
Comments 
received. 

7 Andrea Pietras  FMO Country Officer  30.11.15 

8 Frodedal Fjeldavli FMO Country Officer  20.11.15 

9 Andreas Aabel Ministry of Foreign Affairs Norway Donor HQ  05.11.15 

10 Noelle Dahl-Poppe Directorate for culture DPP  24.11.15 

11 Zsolt Tószegi FMO Country officer  16.11.15 

12 Dominik Marxer Mission of Liechtenstein to the EU Counsellor  13.05.16 

13 Christian Larsen FMO Country Officer  03.11.15 
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EEA and Norway Grants – evaluation of the bilateral objective - Interview list for Estonia  

 Name Organisation  Role Email Date  

1 Pille Pikker Ministry of Education and Research PO Pille.pikker@hm.ee 10.11.15 

2 Dagfinn Sørli, Piret Marvet Norwegian Embassy Donor (Ambassador, adviser) Piret.marvet@mfa.no 10.11.15 

3 Ülle Lobjakas Ministry of Finance NFP Ulle.lobjakas@fin.ee 10.11.15 

4 Iige Maalmann Estonian Research Council Programme Partner iige.maalmann@etag.ee 11.11.15 

5 Tiina Maiberg, Kattri-Helina Raba Ministry of Foreign Affairs Desk officer for Norway, contact 
point for financial mechanisms 

Tiina.maiberg@mfa.ee 11.11.15 

6 Riin Alatalu Ministry of Culture PO Riin.alatalu@km.ee 11.11.15 

7 Maie Tibar Tallinn Technical Secondary School Project partner (project manager) Maie.tibar@ttg.edu.ee 12.11.15 

8 Anne Hütt Archimedes Foundation Programme Partner Anne.hutt@archimedes.ee 12.11.15 

9  Maarja Urb, Karmen Paul Viimsi School Project partner (project manager, 
headmaster) 

Maarja.urb@viimsi.edu.ee 13.11.15 

10 Karin Sein Tartu University Project partner (project manager) Karin.sein@ut.ee 17.11.15 

11 Rein Drenkhan Estonian University of Life Sciences Project partner (project manager) rein.drenkhan@emu.ee 17.11.15 

12 Signe Leidt Hiiu-Suuremõisa manor school Project partner (project manager) signe@hak.edu.ee 17.11.15 

13 Tarvi Sits Ministry of Culture Strategic level Tarvi.sits@kul.ee 17.11.15 

14 Aare Vilu Ministry of Education and Research PO Aare.vilu@hm.ee 18.11.15 

15 Kåre Lillehult University of Oslo Donor project partner kare.lilleholt@jus.uio.no 20.11.15 

16 Kristjan Kõljalg Koigi municipality (currently Member of 
Parliament) 

Project partner (project manager) kristjan.koljalg@riigikogu.ee 20.11.15 

17 Helmut Hinrichsen Fjölbrautaskólinn við Ármúla Donor project partner helmut@fa.is 23.11.15 

18 Gerttu Aavik Estonian Youth Work Centre Programme Partner gerttu.aavik@entk.ee 25.11.15 

19 Pille Soome Ministry of Social Affairs Project partner (project manager) Pille.soome@sm.ee 30.11.15 
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EEA and Norway Grants – evaluation of the bilateral objective - Interview list for Latvia  

 Name Organisation  Role Email Date  

1 Steinar Egil Hagen Royal Norwegian Embassy, Ambassador Donor Steinar.Hagen@mfa.no 28.10.15 

2 Agnese Cimdiņa Royal Norwegian Embassy Donor Agnese.Cimdina@mfa.no 27.10.15 

3 Guntra Želve  

Signe Gulbe  

Inga Vajevska 

Ministry of Finance NFP Guntra.Zelve@fm.gov.lv  

Signe.Gulbe@fm.gov.lv  

Inga.Vajevska@fm.gov.lv 

28.10.15 

4 Sanita Rancāne-Delekolē Ministry of Culture PO Sanita.Rancane-
Delekole@km.gov.lv 

28.10.15 

5 Ilze Krieva  

Solvita Ciganska  

Natālija Slaidiņa 

Ministry of Environmental Protection and Regional 
Development 

PO Ilze.Krieva@varam.gov.lv  

Solvita.Ciganska@varam.gov.lv  

Natalija.Slaidina@varam.gov.lv 

28.10.15 

6 Gunta Arāja Ministry of Education and Science PO Gunta.Araja@izm.gov.lv 29.10.15 

7 Alise Lūse  

Jana Sīle  

Reinis Tralmaks 

State Education Development Agency IA Alise.Luse@viaa.gov.lv 
Jana.Sile@viaa.gov.lv 
Reinis.Tralmaks@viaa.gov.lv 

29.10.15 

8 Harijs Ginters State Regional Development Agency IA Harijs.Ginters@vraa.gov.lv 02.11.15 

9 Laura Dimitrijeva Ministry of Environmental Protection and Regional 
Development 

PP Laura.Dimitrijeva@varam.gov.lv 27.10.15 

10 Ligita Pudža Latvian Association of Local and Regional 
Governments 

PP Ligita.Pudza@lps.lv 30.10.15 

11 Ilze Zariņa Municipality Agency of Kuldiga District Council 
„Kuldiga Culture Centre” 

PP ilzeizarinai@inbox.lv 10.11.15 

12 Vadims Bartkevičs Sandra Strole University of Latvia PP Vadims.Bartkevics@lu.lv 
Sandra.Strole@lu.lv 

13.11.15 

13 Ilona Asare Cesis Municipality PP Ilona.Asare@cesis.lv 13.11.15 

14 Elisabeth Seljevold Fladmoe Frogn Municipality DPP elisabeth.seljevold.fladmoe@frogn.
kommune.no 

20.11.15 

15 Imants Jurevičius State Probation Service PP imants.jurevicius@vpd.gov.lv 10.12.15 

16 Agris Batalauskis Ministry of Justice PO agris.batalauskis@tm.gov.lv 14.12.15 
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EEA and Norway Grants – evaluation of the bilateral objective - Interview list for Poland 

 Name Organisation  Role Email Date  

1 Karolina Tylus-Sowa,  Ministry of Culture PO 

PL08/PL09 

ktylus@mkidn.gov.pl 07.12.2015 

2 Karsten Klepsvik, Ingrid Norstein, 
Karolina Gradowska  – Karpińska,  

Royal Norwegian Embassy in Poland Donor Country  kkl@mfa.no; 
Ingrid.Norstein@mfa.no; 
Karolina.Karpinska@mfa.no 

07.12.2015 

3 Przemysław Derwich, Małgorzata 
Zalewska, Urszula Demidziuk, 

Ministry of Development, Dpt. of Assistance 
Programmes  

NFP przemyslaw.derwich@mir.gov.pl; 
malgorzata.zalewska@mir.gov.pl; 
urszula.demidziuk@mir.gov.pl 

07.12.2015 

4 Agnieszka Ratajczak, Maciej Jędrzejek,  The National Centre for Research and 
Development, Head of Unit – International 
Programmes, Programme Management 
Department; 

PO  

PL12 

agnieszka.ratajczak@ncbr.gov.pl; 
maciej.jedrzejek@ncbr.gov.pl 

08.12.2015 

5 Katarzyna Aleksandrowicz,  Foundation of the Development of the 
Education System 

PO 

PL10 

kaleksandrowicz@frse.org.pl 08.12.2015 

6 Prof. Józefa Bałachowicz, 

Prof. Ligia Tuszyńska,  

Ewa Lewandowska,  

Anna Witkowska-Tomaszewska, Adamina 
Korwin-Szymanowska , 

Zdzisław Nitak  

– Project Team members  

The Maria Grzegorzewska Academy of Special 
Education 

Project Promoter 

PL10 

“Environmental Education for Sustainable 
Development in Initial Teacher Education” 

baljola@aps.edu.pl 

ltuszynska@aps.edu.pl 

ewalew@aps.edu.pl 

a.witkowska_tomaszewska@interia
.pl 

adamina_k@wp.pl;  

zs.nitak@gappolska.org; 

08.12.2015 
(focus 
group 
participants
)  

7 Kirsti Vindal Halvorsen Agder University in Kristiansand DPP  

PL10  

“Environmental Education for Sustainable 
Development in Initial Teacher Education” 

kirsti.v.halvorsen@uia.no 08.12.2015 

(participatio
n in focus 
group 
interview 
via skype) 

8 Sviataslau Valasiuk, Technical Co-
ordinator 

Prof. Tomasz Żylicz, Project expert 

University of Warsaw, Faculty of Economic 
Sciences 

Project Promoter 

PL 12 

”Value of Transboundary Nature Protected 
Areas Situated near the EU Outer Borders” 

sviatsviat@gmail.com 08.12.2015 

(focus 
group 

mailto:ktylus@mkidn.gov.pl
mailto:kkl@mfa.no
mailto:Ingrid.Norstein@mfa.no
mailto:przemyslaw.derwich@mir.gov.pl
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mailto:agnieszka.ratajczak@ncbr.gov.pl
mailto:kaleksandrowicz@frse.org.pl
mailto:baljola@aps.edu.pl
mailto:ltuszynska@aps.edu.pl
mailto:ewalew@aps.edu.pl
mailto:a.witkowska_tomaszewska@interia.pl
mailto:a.witkowska_tomaszewska@interia.pl
mailto:kirsti.v.halvorsen@uia.no
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 Name Organisation  Role Email Date  

participants
) 

9 Prof. Wiesław Winiecki, Project Co-
ordinator 

prof. Roman Z. Morawski, Project expert 

Warsaw University of Technology, The Faculty 
of Electronics and Information Technology 

Project Promoter 

PL 12 

“Care support for elderly and disabled people 
by radar sensor technology” 

w.winiecki@ire.pw.edu.pl 

r.morawski@ire.pw.edu.pl 

08.12.2015 

(focus 
group 
participants
) 

10 Małgorzata Kulesza, Project Co-ordinator XIII High School  

 in Krakow 

Project Promoter 

PL10 

“School  -teacher of life” 

mkulesza@gmail.com 11.12.2015 

(telephone 
interview) 

11 Małgorzata Więckowska- Frąckiewicz, 
Project Co-ordinator 

Adam Mickiewicz University in Poznań Project Promoter 

PL10 

“Mobility”  

gosiafr@amu.edu.pl 11.12.2015 

(telephone 
interview) 

12 Bogna Mrozowska, Project Co-ordinator Information Society Development Foundation Project Promoter  

PL09 

“Library as a meeting place for many 
cultures”  

bogna.mrozowska@frsi.org.pl 16.12.2015 

13 Trond Hjelle, Director Atlanten Videregående Skole  

 Kristiansund 

DPP 

PL10 

Project: “School – teacher of life”  

Trond.Hjelle@mrfylke.no 17.12.2015 

(telephone 
interview) 

14 Szymon Wierzbiński, Project Co-
ordinator 

The Grażyna and Kiejstut Bacewicz Acadamy of 
Music in Łódź 

Project Promoter 

PL09 

“Promotion of cultural diversity by estblishing 
cooperation between The Grażyna and 
Kiejstut Bacewicz Acadamey of Music in Łódź 
and Telemark Chamber Orchestra” 

szwierzbinski@amuz.lodz.pl 18.12.2015 

(telephone 
interview) 

15 Joanna Dobrzańska, Project Co-ordinator The Fryderyk Chopin Institute Project Promoter  

PL09 

“Between national identity and a community 
of cultures: from Chopin and Tellefsen to XXI 
century” 

jdobrzanska@nifc.pl 17.12.2015 

16 Łucja Koch, Project Co-ordinator Museum of the History of Polish Jews Project Promoter 

PL09 

“Jewish Culture Heritage” 

Lkoch@polin.pl 18.12.2015 

 
  

mailto:w.winiecki@ire.pw.edu.pl
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EEA and Norway Grants – evaluation of the bilateral objective - Interview list for Slovakia (16.12.15)  

 Name Organisation  Role Email Date  

1 Jaroslav Mojžiš 

Martina Szabóová 

Governmental Office, Slovakia Focal point martina.szaboova@vlada.gov.sk 01.12.2015 

2 Rannveig Skofteland 

Eva Gašperanová 

Soňa Sulíková 

Royal Norwegian Embassy Bratislava Stakeholder rannveig.skofteland@mfa.no 01.12.2015 

3 Natália Ďurková  Governmental Office, Slovakia Programme manager SKO5 natalia.durkova@vlada.gov.sk 02.12.2015 

4 Barbora Gonzales Governmental Office, Slovakia Programme manager SKO4 barbora.gonzales@vlada.gov.sk 02.12.2015 

5 Jana Dacková 

Lívia Pitoňáková 

Governmental Office, Slovakia Programme manager SKO8 jana.dackova@vlada.gov.sk 02.12.2015 

6 Žofia Gulášová  SAIA Slovakia, NGO Programme manager SKO6 zofia.gulasova@saia.sk 02.12.2015 

7 Branislav Rezník  

Pavol Ižvolt  

Monument Board of the Slovak Republic Managers; Predefined project Pro 
Monumenta; SK05 

Branislav.Reznik@pamiatky.gov.s
k 

03.12.2015 

8 Iveta Plšeková  

Martina Tichá  

Magistrate Capital City Bratislava Vice-lord mayor;: Project manager 

Project NKP Hrad Devín SK05 

martina.ticha@bratislava.sk 03.12.2015 

9  Vlasta Kunová 

Eugen Ružický 

Ján Lacko  

Pan-European High School Vice-rector; Dean; Project manager 

Project: InovEduc SK08 

eugen.ruzicky@paneurouni.com 03.12.2015 

10 Jana Tomova  Private secondary school Kremnica 

eMKLub Kremnica 

Director of beneficiaries from projects 
8515/2013 8514/2013; SK04 

cezdetikrodine@gmail.com 04.12.2015 

11 Zuzana Lisoňová  Comenius University Bratislava, Faculty of 
Philosophy 

Project manager; SK06 zuzana.lisonova@uniba.sk 07.12.2015 

12 Iveta Kohanová  Comenius University Bratislava, Faculty of 
Mathematics, Physics and Informatics 

Project manager 

SK06 

kohanova@fmp.uniba.sk 07.12.2015 

13 Stanislav Kološta Matej Bel University, Faculty of Economics Project manager, SK06 stanislav.kolosta@umb.sk 15.12.2015 

14 Jozef Facuna Slovak Pedagogic Institute Project manager; Pre-defined project; SK04 Facuna.Jozef@statpedu.sk On line 

15 Oddbjørn Bukve Institute of Social Science; Sogn og Fjordane 

University College 

Norwegian partner oddbjorn.bukve@hisf.no 17.12.15  
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EEA and Norway Grants – evaluation of the bilateral objective - Interview list for Romania (update 130116) 

 Name Organisation  Role Email Date  

1 Diana Săcărea - Norway Grants/ EEA 
Grants Officer 

Royal Norwegian Embassy  diana.sacarea@mfa.no  17.11.15 

2 Mihaela Terchilă - General Director;  Ministry of European Funds National Focal Point for EEA and Norway Grants mihaela.terchila@fonduri-ue.ro  17.11.15 

3 Diana Duma - Operational Leader Ministry of European Funds National Focal Point for EEA and Norway Grants 
and PO for RO18 - Capacity-building and 
Institutional Cooperation between Romanian 
and Norwegian Public Institutions, Local and 
Regional Authorities 

diana.duma@fonduri-ue.ro  17.11.15 

4 Monica Calotă – Director;  Adrian 
Georgescu – Deputy Director 

Ministry of Education  - National Agency for 
EU Programmes in Education and Vocational 
Training 

PO  for RO-15  Scholarships and inter-
institutional cooperation at Higher Education 
level 

monica.calota@anpcdefp.ro; 
adrian.georgescu@anpcdefp.ro 

18.11.15 

5 Bogdan Trîmbaciu - Director Ministry of Culture – Programme 
Management Unit 

PO for RO12 Conservation and revitalisation of 
cultural and natural heritage and for  

RO 13 – Promotion of diversity in culture and 
arts within European cultural heritage 

bogdan.trimbaciu@umpcultura
.ro  

18.11.15 

6 Cătălin Amza – Director of CAMIS Center University Politechnica of Bucharest Project Augmented Reality for Technical 
Entrepreneurs (ARTE) 

acata1@camis.pub.ro  18.11.15 

7 Anca Ghinescu – Senior Adviser and RO 
EEA Research Program Coordinator; 
Alexandra Vancea - Cousellor 

Ministry of Education – National Authority 
for Scientific Research and Innovation 

PO for RO 14 Research within Priority Sectors anca.ghinescu@ancs.ro; 
alexandra.vancea@ancs.ro  

19.11.15 

8 Diana Mihaela Popescu – Director  Ministry of Justice – Department for 
European Programmes 

PO for RO 20, 23 and 24 DPopescu@just.ro  07.12.15 

9 Marius Diaconescu – Project manager University of Bucharest, History Department Project "Digitizing Medieval Documents in the 
Romanian National Archives "  

within  RO12 Conservation and revitalisation of 
cultural and natural heritage 

mariusdiaconescu2008@gmail.
com  

07.12.15 

10 Cosmina Goagea – Project manager 

Constantin Goagea – Project team 
member 

“Zeppelin” Association Project “Halele Carol” within RO 13 – Promotion 
of diversity in culture and arts within European 
cultural heritage 

cosmina@e-zeppelin.ro  09.12.15 

11 Mihaela Peter – Deputy Director Romanian Social Development Fund PO for RO 10 - Children and young people at risk, 
regional and local initiatives to reduce national 
inequalities and promote social inclusion - CORAI 

mpeter@frds.ro  09.12.15 

mailto:diana.sacarea@mfa.no
mailto:mihaela.terchila@fonduri-ue.ro
mailto:diana.duma@fonduri-ue.ro
mailto:monica.calota@anpcdefp.ro
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mailto:alexandra.vancea@ancs.ro
mailto:DPopescu@just.ro
mailto:mariusdiaconescu2008@gmail.com
mailto:mariusdiaconescu2008@gmail.com
mailto:cosmina@e-zeppelin.ro
mailto:mpeter@frds.ro
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 Name Organisation  Role Email Date  

12 Cantemir Ciurea – Project manager Romanian National Authority for the Control 
of Nuclear Activities (CNCAN) 

Project “Regional Excellence Project on 
Regulatory Capacity Building in Nuclear and 
Radiological Safety, Emergency Preparedness 
and Response in Romania” within  RO18 - 
Capacity-building and Institutional Cooperation 
between Romanian and Norwegian Public 
Institutions, Local and Regional Authorities 

cantemir.ciurea@cncan.ro  10.12.15 

13 Cristian Plesa - Head of International Co-
operation and Programs Service 

Romanian National Administration of 

Penitentiaries - Ministry of Justice 

All projects within RO 23 - Correctional Services, 
including Non-custodial Sanctions 

cristi.plesa@anp.gov.ro  10.12.15 

14 Leif Marsteen and Hai-Ying Liu – Project 
team members 

Norwegian Institute for Air Research (NILU) Project ROKIDAIR within RO 14 Research within 
Priority Sector 

Hai-Ying.Liu@nilu.no 

Leif.Marsteen@nilu.no  

10.12.15 

15 Ileana Farcasanu – Project manager 

Ioana Pintilie – Project manager 

Jihong Liu-Clarke – Project team leader 
Gudmundur Halfdanarson – Project team 
leader 

University of Bucharest 

National Institute of Materials Physiscs 

Norwegian Institute for Bioeconomy 
Research 

University of Iceland 

Projects within RO 14 Research within Priority 
Sector 

 10.12.15 

16 Iuliu Oana - Project manager Romanian National Administration of 
Penitentiaries - Ministry of Justice 

Project “Strengthening the capacity of the Bacau 
prison for minors and youngsters to comply with 
the relevant international human rights 
instruments” within RO 23 - Correctional 
Services, including Non-custodial Sanctions 

Iuliu.oana@anp.gov.ro  11.12.15 

17 Stefania Iordache – Project manager University Valahia Targoviste Project ROKIDAIR within RO 14 Research within 
Priority Sector 

stefania.iordache@yahoo.com  11.12.15 

18 Ramona Onciu - Erasmus Institutional 
coordinator 

Babes Bolyai University Cluj – Erasmus+ 
Office 

Mobility project within RO-15  

Scholarships and inter-institutional cooperation 
at Higher Education level 

ramona.onciu@ubbcluj.ro  17.12.15 

19 Teodora Hrib – officer Department for 
Central and Western Europe 

Ministry of Foreign Affairs  teodora.hrib@mae.ro  22.12.15 

20  Norwegian Embassy Bucharest – 
Ambassador 
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Appendix G Survey questionnaire (only programme 
level) 
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Assessing progress in strengthening bilateral relations under the EEA and 

Norway Grants 

 

Dear Madam/Sir,  

 

In order to assess the progress of the EEA and Norway Grants scheme for the period 2009-

2014, the Financial Mechanism Office has launched a mid-term evaluation of the support to 

strengthened bilateral relations under the Grants.  

 

The main purpose of the evaluation is to asses to what extent and how the EEA and Norway 

Grants contribute towards strengthening bilateral relations between the donor and 

beneficiary states. 

 

Your input is valuable for us to evaluate the progress and results in strengthening bilateral 

relations, which is why we kindly ask you to fill out the questionnaire that follows.  

 

The survey takes 15-20 minutes to complete. The survey needs to be completed by 19 October 

at the very latest.  

 

Thank you for your time. 

 

Should you experience any problems with the survey, please contact Ramon Wessel by e-mail 

at rawe@cowi.dk or by phone through +45 56 40 71 25 ]. 

 

The evaluation is conducted by COWI consultancy on behalf of the Financial Mechanism 

Office. 

 

 

Stine Andresen, Director, FMO.  

 

  



  
152 Mid-term evaluation of the support to strengthened bilateral relation under the EEA and Norway Grants 

 

 

The following section will go into basis information about the survey respondent 

 

A. Which function/institution do you represent?  Below you can see the choices 

within the three presented options:  

 

1. Strategic level:  

 Donor/embassy  

 Donor/HQ 

 International organisation  

 National Focal Point 

 Representative FMO 

 

2. Programme level 

 Donor Programme Partner   

 Donor programme partner and donor project partner 

 Other relevant institutions at programme level 

 Programme Operator 

 Representatives from Cooperation Committees (other than DPP) 

 

3. Project level 

 Donor project partner 

 Project Partner 

 

 

 Strategic level

 Programme level

 Project level

 

A - Strategic. Which function/institution do you represent?  

In the event that you have more than one role please indicate the main role.  

 

 

 Donor/embassy

 Donor/HQ

 International organisation

 National Focal Point

 Representative FMO

 Do not know

 

Other, namely: 

  

_________________________________________________________________ 
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A - Programme. Which function/institution do you represent?  

In the event that you have more than one role please indicate the main role.  

 

 

 Donor Programme Partner

 Donor programme partner and donor project partner

 Other relevant institutions at programme level

 Programme Operator

 Representatives from Cooperation Committees (other than DPP)

 Do not know

 

Other, namely: 

  

_________________________________________________________________ 

 

A1. Does your programme have a donor programme partner? 

 

 Yes

 No

 

B. Which sector does your organisation belong to? 

 

 Civil Society

 Education

 International Institution

 Private Sector

 Public Sector: Government ministry

 Public Sector: National agency

 Public Sector: Regional or local authority

 None

 

Other sector, namely: 

  

______________________________ 
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C. Which function(s) do you have in the implementation of the programme? 

Please rank: 

 

Planning and preparation ___________ 

Member of cooperation  committee/programme committee ___________ 

Programme management ___________ 

Technical experts ___________ 

 

Other, please specify: 

  

_________________________________________________________________ 

 

D. Is your role clearly defined? 

 

 Very unclear  Very clear 

 1 2 3 4 5 

Please score:     

 

E. In which country are you located, or which country do you represent? 

 

 Norway

 Iceland

 Liechtenstein

 Estonia

 Latvia

 Poland

 Romania

 Slovakia

 Bulgaria (only PA25)

 Lithuania (only PA25)

 Malta (only PA25)

 Czech republic (only PA25)

 International organisations

 Do not know

 

Other, namely: 

  

_________________________________________________________________ 

 

F. To which priority sector does you programme/project belong? 

 

 Carbon Capture and Storage

 Civil Society

 Climate Change

 Decent Work and Tripartite Dialogue

 Environmental Protection and Management
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 Green Industry Innovation

 Human and Social Development.

 Justice and home affairs

 Protecting Cultural Heritage

 Research and Scholarships

 General (no specific priority sector)

 More than one priority sector

 Not applicable

 

 

G1. Please indicate which programme area (s) that you are involved at  

In the event your programme has more programme areas and belong to more 

than one priority sector. 

 

 PA20 - Carbon capture and storage (CCS)

 

G2. Please indicate which programme area (s) that you are involved at  

In the event your programme has more programme areas and belong to more 

than one priority sector. 

 

 PA10 - Funds for non-governmental organisations

 

G3. Please indicate which programme area (s) that you are involved at  

In the event your programme has more programme areas and belong to more 

than one priority sector. 

 

 PA05 - Energy efficiency

 PA06 - Renewable energy

 PA07 - Adaptation to climate change

 PA08 - Maritime sector

 PA09 - Environmental and climate change-related research and technology

 

G4. Please indicate which programme area (s) that you are involved at  

In the event your programme has more programme areas and belong to more 

than one priority sector. 

 

 PA22 - Global fund for decent work and tripartite dialogue

 

G5. Please indicate which programme area (s) that you are involved at  

In the event your programme has more programme areas and belong to more 

than one priority sector. 

 

 PA01 - Integrated marine and inland water management

 PA02 - Biodiversity and ecosystem services

 PA03 - Environmental monitoring and integrated planning and control

 PA04 - Reduction of hazardous substances
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G6. Please indicate which programme area (s) that you are involved at  

In the event your programme has more programme areas and belong to more 

than one priority sector. 

 

 PA21 - Green Industry Innovation

 PA41 - Energy efficiency (Norway)

 

G7. Please indicate which programme area (s) that you are involved at  

In the event your programme has more programme areas and belong to more 

than one priority sector. 

 

 PA11 - Children and youth at risk

 PA12 - Local and regional initiatives to reduce national inequalities and to promote social 

inclusion (EEA grants)

 PA13 - Public health initiatives (EEA grants)

 PA14 - Mainstreaming gender equality and promoting work-life balance (EEA grants)

 PA15 - Institutional framework in the asylum and migration sector

 PA25 - Capacity-building and Institutional Cooperation between Beneficiary State and 

Norwegian Public Institutions, Local and Regional Authorities

 PA26 - Cross-border cooperation

 PA27 - Public health initiatives (Norway grant)

 PA28 - Mainstreaming gender equality and promoting work-life balance (Norway grant)

 PA38 - Civil Society Support

 PA40 - Local and regional initiatives to reduce national inequalities and to promote 

social inclusion (Norway grants)

 

G8. Please indicate which programme area (s) that you are involved at  

In the event your programme has more programme areas and belong to more 

than one priority sector. 

 

 PA29 - Domestic and Gender-based violence

 PA30 - Schengen cooperation and combating cross-border and organised crime, 

including trafficking and itinerant criminal groups

 PA31 - Judicial capacity-building and cooperation

 PA32 - Correctional services, including non-custodial sanctions

 PA37 - Justice and Home Affairs

 

G9. Please indicate which programme area (s) that you are involved at  

In the event your programme has more programme areas and belong to more 

than one priority sector. 

 

 PA16 - Conservation and revitalisation of cultural and natural heritage

 PA17 - Promotion of diversity in culture and arts within European cultural heritage

 PA39 - Cultural heritage
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G10. Please indicate which programme area (s) that you are involved at  

In the event your programme has more programme areas and belong to more 

than one priority sector. 

 

 PA18 - Research within priority sectors

 PA19 - Scholarships

 PA23 - Bilateral research cooperation

 PA24 - Bilateral scholarship programme

 

G11. Please indicate which programme area (s) that you are involved at  

In the event your programme has more programme areas and belong to more 

than one priority sector. 

 

 PA01 - Integrated marine and inland water management

 PA02 - Biodiversity and ecosystem services

 PA03 - Environmental monitoring and integrated planning and control

 PA04 - Reduction of hazardous substances

 PA05 - Energy efficiency

 PA06 - Renewable energy

 PA07 - Adaptation to climate change

 PA08 - Maritime sector

 PA09 - Environmental and climate change-related research and technology

 PA10 - Funds for non-governmental organisations

 PA11 - Children and youth at risk

 PA12 - Local and regional initiatives to reduce national inequalities and to promote social 

inclusion (EEA grants)

 PA13 - Public health initiatives (EEA grants)

 PA14 - Mainstreaming gender equality and promoting work-life balance (EEA grants)

 PA15 - Institutional framework in the asylum and migration sector

 PA16 - Conservation and revitalisation of cultural and natural heritage

 PA17 - Promotion of diversity in culture and arts within European cultural heritage

 PA18 - Research within priority sectors

 PA19 - Scholarships

 PA20 - Carbon capture and storage (CCS)

 PA21 - Green Industry Innovation

 PA22 - Global fund for decent work and tripartite dialogue

 PA23 - Bilateral research cooperation

 PA24 - Bilateral scholarship programme

 PA25 - Capacity-building and Institutional Cooperation between Beneficiary State and 

Norwegian Public Institutions, Local and Regional Authorities

 PA26 - Cross-border cooperation

 PA27 - Public health initiatives (Norway grant)

 PA28 - Mainstreaming gender equality and promoting work-life balance (Norway grant)

 PA29 - Domestic and Gender-based violence

 PA30 - Schengen cooperation and combating cross-border and organised crime, 

including trafficking and itinerant criminal groups
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 PA31 - Judicial capacity-building and cooperation

 PA32 - Correctional services, including non-custodial sanctions

 PA37 - Justice and Home Affairs

 PA38 - Civil Society Support

 PA39 - Cultural heritage

 PA40 - Local and regional initiatives to reduce national inequalities and to promote 

social inclusion (Norway grants)

 PA41 - Energy efficiency (Norway)

 Do not know

 

 

Programme specific questions  

 

The questions are structured into four groups. Each group contains around 3-6 

questions, there are around 20 questions in total. Most of the questions ask for a 

scoring on a 5-scale, for example ranging from “agree to a very low extent” to 

“agree to a very high extent”. There are also questions where you are asked to 

either make a ranking, or select one or more options amongst multiple choices. 

Some questions are open and a free text answer is required. 

 

The 4 question groups: 

1. Planning and Process 

2. Implementation and Organisation 

3. Output and Results 

4. Effect and Impact 

 

1. Planning and Process 
 

1a. Did you receive adequate information about the opportunities for establishing 

programmes/project partnerships? 

 

 To a very low extent  To a very high extent 

 1 2 3 4 5 

Please select:     

 

What would you require of additional information or different information? 

  

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 
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1b. From whom  did you receive information about the EEA and Norway Grants 

during the preparation of the programme/project:? 

 

 Donors

 Donor Programme Partner

 Financial Mechanism Office

 National focal point

 Programme operator

 

Other, please specify: 

  

__________________________________________________ 

 

2. Were your involved in the programme preparation and planning process? 

 

 To a very low extent  To a very high extent 

 1 2 3 4 5 

Please select:     

 

3. How do you assess the degree to which the programme objectives are shared 

objectives between the beneficiary organisation and the programme partners? 

 

 To a very low extent To a very high extent 

 1 2 3 4 5 Do not know 

Please select:      

 

4. Has the bilateral objective (strengthened relation between the EEA EFTA states 

(Iceland, Liechtenstein and Norway) and the beneficiary states) been prioritised 

within the programme? 

 

 To a very low extent To a very high extent 

 1 2 3 4 5 Do not know 

Please select:      

 

 

2. Implementation and Organisation 
 

5. Which type of actors are involved in the implementation of the 

programme/your project? 

 

Please select (more options possible): 

 

 Civil Society

 Education

 International Institution

 Private Sector
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 Public Sector: Government ministry

 Public Sector: National agency

 Public Sector: Regional or local authority

 Do not know

 

Other (please specify): 

  

_________________________________________________________________ 

 

6. Do you assess that the donor programme partner contributes to developing 

bilateral relation (and thereby reaching the bilateral objective)? 

 

 To a very low extent To a very high extent 

 1 2 3 4 5 Do not know 

Please score:      

 

Could you elaborate on the value added of the donor programme partner in your programme 

(max 255 characters): 

  

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 

 

 

7. How do you assess the involvement of the donor programme partner in the 

listed roles: 

 

 To a very low extent To a very high extent 

 1 2 3 4 5 Do not 

know 

Programme planning and preparation      

Member of cooperation 

committee/programme committee

     

Programme management      

Technical experts (to selection committees)      

Programme reporting      

 

Other (please specify): 

  

_________________________________________________________________ 
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8. To what extent do you assess that the listed tools support the development of 

bilateral relations? 

 

Please score each of the following options: 

 

 To a very low extent To a very high extent 

 1 2 3 4 5 Do 

not 

know 

Annual meetings on a National level      

Bilateral funds at national level      

Cooperation Committee      

Donor Programme partnerships      

Expert advice on how to design the 

programme to integrate bilateral aspects;

     

Feasibility studies for bilateral cooperation      

Funds for complementary actions      

Networking and exchange of experience      

Project preparation and partner search      

Study tours for POs or other potential 

programme partners to the donor states

     

 

Are there any additional tools that would support the development of the bilateral relations? 

(please specify): 

  

_________________________________________________________________ 

 

9. Which organisational and management issues facilitate the development of 

bilateral relations? 

 

Please make a ranking of the top 3 (1-3) in terms importance:. 

 

Availability of human resource in the project interested in the 

cooperation 

__________

_ 

Call for proposal launched in time _________

__ 

Co-funding available (financial or human) __________

_ 

Information and support __________

_ 

Interest in the cooperation __________

_ 

Institutional capacity for uptake of results __________

_ 

Funds available in time from the EEA Grants __________

_ 
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Human resources and institutional structures available __________

_ 

Partners (participants) on both sides available __________

_ 

Possible to find common ground and interest for cooperation __________

_ 

Programmes planned in time __________

_ 

Projects developed __________

_ 

Replicability of project or project results __________

_ 

Resources available for further actions and cooperation __________

_ 

Willingness to cooperate on sensitive issues __________

_ 

 

Other, namely: 

  

_________________________________________________________________ 

 

10. Which organisational and management issues hinder the development of 

bilateral relations? 

 

Please make a ranking of your top 3 in terms importance: 

 

Capacity of involved institutions not adequate ______

_____ 

Costs for participation or involvement of partners too high ______

_____ 

Difference in legal provisions regulating the rules of cooperation ______

_____ 

Difficulty in initiating cooperation between beneficiary and donor state partners ______

_____ 

Failure to achieve project objectives; ______

_____ 

Failure to use project results in practice; ______

_____ 

Lack of communication ______

_____ 

Lack of clarity of project/programme objectives ______

_____ 

Lack of interest in programme (beneficiary) ______

_____ 

Lack of interest in the programme (donor organisation) ______

_____ 
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Political changes ___________ 

Procedures for granting projects slow and cumbersome (bureaucratic) ___________ 

 

Other, namely: 

  

_________________________________________________________________ 

 

 

3. Output and Results 
 

11. Do you assess that the programme/project raised your/the awareness of the 

donor states efforts to assist beneficiary states? 

 

 To a very low extent To a very high extent 

 1 2 3 4 5 Do not know 

Please score:      

 

12. Do you assess that the programme (s)/project (s) has (have) strengthened 

bilateral relations between the donor and your/the beneficiary country? 

 

 To a very low extent To a very high extent 

 1 2 3 4 5 Do not know 

Please score:      

 

13. To what extent do you assess that listed aspects have been developed through 

the programmes/projects of the EEA and Norway grants?  

 

Please score each of the following options: 

 

 To a very low extent To a very high extent 

 1 2 3 4 5 Do not 

know 

Awareness of the other country/institution 

has increased 

     

Attitudes of organisation towards each 

other has improved

     

Trust between organisation has been 

developed

     

 

When possible, please elaborate with examples: 

  

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 
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14. Has your programme/project lead to a better understanding of the partner 

country in the following manner? 

 

 To a very low extent To a very high extent 

 1 2 3 4 5 Do not 

know 

Understanding of culture      

Understanding of the political situation      

Understanding the specific socio-economic 

development

     

Understanding the Institutions – difference 

and similarities

     

 

Other (please specify): 

  

_________________________________________________________________ 

 

15. Do you assess that the programme/project is creating a better understanding 

of (your) programme/project sector? 

 

 To a very low extent  To a very high extent 

 1 2 3 4 5 

Please score:     

 

16. Do you assess the programme/project results in 'common and shared results' 

as listed below? 

 

 Yes

 No

 

16b. Which common/share results are the three most important on the list?  

 

Please make a ranking of your top 3 in terms importance: 

 

Number of joint (bilateral) articles published, written by persons from both an 

institutions in a beneficiary and donor state, published in national or international 

publications, originated from a project financed by the programme. 

___

___

___

__ 

Number of joint (bilateral) scientific papers written with co-researchers in at least one 

beneficiary and one donor state, and published in a national or international scientific 

publication, originated from a project financed by the programme. 

___

___

___

__ 

Number of new policies, laws and regulations adapted, as a result of bilateral 

cooperation, under the grants. 

___

___

___

__ 
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Number of new technologies/new practices, including IT-systems, adopted in a 

beneficiary state, as a result of transfer of knowledge from a donor state partner. 

___

___

___

__ 

Number of new technologies/new practices, including IT-systems, adopted in a donor 

state, as a result of transfer of knowledge from beneficiary state partners. 

___

___

___

__ 

Number of projects with expected shared results (both partners are involved 

professionally in planning and implementation and can claim credit for achieved 

results). 

___

___

___

__ 

 

Other (please specify): 

  

_________________________________________________________________ 

 

17. Do you assess that beneficiary institutions/organisation/person involved (in 

programme or project) have increased their capacity? 

 

 To a very low extent To a very high extent 

 1 2 3 4 5 Do not know 

Please score:      

 

 

4. Effect and Impact 
 

18. Did the donor programme/project partners  contribute to strengthening 

bilateral relations between (project) actors in donor states and in the beneficiary 

state? 

 

 To a very low extent To a very high extent 

 1 2 3 4 5 Do not know 

Please score:      

 

19. Do you assess that the partner dialogue and cooperation will be maintained 

beyond the participation in the programme/project? 

 

 To a very low extent To a very high extent 

 1 2 3 4 5 Do not know 

Please score:      

 

20. Do you assess that partnerships and networks has resulted in (wider effects): 

 

Please select (more options possible): 
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 Number of cooperation activities or initiatives in international fora between senior 

decision makers / politicians, as a result of joint projects or programmes

 Number of European and international networks where project and programme partners 

participate together

 Number of joint initiatives in the European or international arena or multilateral 

organisations

 Number of joint, sector-wide initiatives, in a beneficiary or donor state, beyond the 

programme

 Number of professional networks between institutions in beneficiary and donor states 

established and operational

 Number of replications of joint projects (or results) by other organisations in the same or 

another country

 

Please elaborate on the spin-offs in two sentences (max 255 characters): 

  

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 

 

Thank you for participating, your time and effort is very much appreciated. If you 

have any questions regarding this survey, you can contact Ramon Wessel from 

COWI: rawe@cowi.dk or [Fill in] from FMO: [e-mail] 

 

Please click on "Done" below to complete the survey. 
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Appendix H Interview questionnaire (only project 
level) 





 
Mid-term evaluation of the support to strengthened bilateral relations under the EEA and Norway Grants 

 

 

169 

Interview guide and reporting format – project level stakeholders (update 

091115) 

Date of interview:  

Name and organization:  

Country:  

Programme/programme area  

Function/role in EEA and Norway 
grants: 

 

Interview conducted by:  

 

Guidance to interviewer: 

 Target group: project level; project promoter, project partner, donor project partner  
 Donor project partners can be responsible for more than one project  
 Will not necessary know details related to programme implementation (larger picture)  
 Project are in focus (insert focus programme areas) 
 Please consult the list of indicators  

 

 

Number Evaluation questions 

Group 1 Effectiveness  

PCLQ1 How do you assess that bilateral relations have been developed in the project? Could you 
describe how (type of)?  

PCLQ2 Do you assess that the bilateral relations have had an influence sectorial/local/national policy 
in either the beneficiary or donor countries? If yes, could you provide an example? 

PCLQ3 Is it your impression that a) awareness b) attitudes and/or c) trust has changed among actors 
involved? Can you describe how?  

PCLQ4 Do you assess that the understanding of the other country’s culture or political/socio economic 
situation has increased among project partners? Please describe how?  

PCLQ5 Do you assess that the understanding counterpart policies and institutions, etc. has increased? 
Can you describe how?  

PCLQ6 Can you describe at what administrative and/or political level the cooperation takes place, and 
who are the main actors involved?  

PCLQ7 What kind of cooperation (exchange of experience/knowledge, best/good practices, capacity 
building, etc.) takes place in your project?  
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Number Evaluation questions 

PCLQ8 Do (or will) your partnership and network provide access to the participation in regional and 
international networks? Please describe which?  

PCLQ9 Does the project create spin offs in terms of new or additional partnerships? Do (or will) you 
meet you partners in other contexts as well?  

PCLQ10 Do you assess that the project creates a better understanding of the targeted sector? Please 
describe how?  

PCLQ11 Have you developed shared or common results in the project? If yes, could you name the types 
(refer to list bilateral indicators)?  

Group 2 Efficiency 

PCLQ12 Do you find that the development of bilateral relations was clearly formulated (e.g. using 
objectives and indicators) in the project?  

PCLQ13 Were you involved in the project development? If yes – in which role?  

PCLQ14 Is it your impression that stakeholders understand and appreciate their roles and 
responsibilities? Do you have any example where this was not the case?  

PCLQ15 Are there particular tools in your project (s) that appear to influence the development of 
bilateral relations e.g. availability of funds, partner search, database of partners, partnership 
matching, others?  

PCLQ16 Which processes and activities influence the bilateral relations in the project e.g. participation 
in the development, previous collaboration, project steering committees, etc.? Could you 
describe how? 

PCLQ17 Do you assess that donor project partnerships (dpp) are important or play a particular role in 
achieving the bilateral relations? Could you describe how?  

PCLQ18 Do the dpps have relevant roles and are active in the roles that they have been given? Would 
you see the dpps involved in other activities (or are there they should not)? 

PCLQ19 Do you assess that particular organisational and management issues facilitate bilateral results 
(e.g. institutional structures, common interest, availability of human resources, etc.)?   

PCLQ20 Do you assess that particular organisational and management issues hinder bilateral results 
e.g. political changes, supply & demand, partner cost, capacity (human resources), turnover, 
bureaucracy, communication, clarity, etc.?  

PCLQ21 Do you have suggestions to improvement in the planning and/or implementation of the EEA 
and Norway grants at programme and project level? 

PCLQ30 Other comments or reflections (open question)  (please qualify the response with an example) 

 

PCLQ31 - Interviewers comment/reflection:  

 

 

 



Norway

Iceland

Liechtenstein

Poland

Lithuania

Latvia

Estonia

Czech Rep.

Slovakia

Slovenia
Croatia

Romania

Hungary

Bulgaria
Spain

Portugal

Greece

Malta

Cyprus

beneficiary 
countries

16

donor  
countries

3

billion  
  in funding

€1.8

programmes
150

partnership  
programmes

87

Areas of support (€ million)

Climate change and 
renewable energy

Human and social 
development

Civil 
society

Environmental protection 
and management

Green industry  
innovation

Civil society Gender equality  Renewable energy 
and energy ef�ciency

Justice and home affairs Green industry innovation Children and youth at risk Regional development 
and cross-border cooperation

Environmental protection 
and management

Carbon capture 
and storage

Asylum and migrationDecent work and
tripartite dialogue

Scholarships Gender-based violence Cultural heritage Cultural heritageClimate change Public health Research Research

Civil society Gender equality  Renewable energy 
and energy ef�ciency

Justice and home affairs Green industry innovation Children and youth at risk Regional development 
and cross-border cooperation

Environmental protection 
and management

Carbon capture 
and storage

Asylum and migrationDecent work and
tripartite dialogue

Scholarships Gender-based violence Cultural heritage Cultural heritageClimate change Public health Research Research

Civil society Gender equality  Renewable energy 
and energy ef�ciency

Justice and home affairs Green industry innovation Children and youth at risk Regional development 
and cross-border cooperation

Environmental protection 
and management

Carbon capture 
and storage

Asylum and migrationDecent work and
tripartite dialogue

Scholarships Gender-based violence Cultural heritage Cultural heritageClimate change Public health Research ResearchCivil society Gender equality  Renewable energy 
and energy ef�ciency

Justice and home affairs Green industry innovation Children and youth at risk Regional development 
and cross-border cooperation

Environmental protection 
and management

Carbon capture 
and storage

Asylum and migrationDecent work and
tripartite dialogue

Scholarships Gender-based violence Cultural heritage Cultural heritageClimate change


